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Attached  is  the  TBPOC Meeting Materials  Packet  for  the May  1st meeting.    The  packet 

includes  memoranda  and  reports  that  will  be  presented  at  the  meeting.      A  Table  of 

Contents is provided following the Agenda to help locate specific topics.  Items that are to 

be included after the mail‐out will be printed on blue paper. 

 
 



       
 Final Agenda 

 
 

     

TBPOC MEETING 
May 1, 2007, 1:00 PM - 3:00 PM 

Caltrans Headquarters, Director’s Conference Room 
1120 N Street, Sacramento, CA 

 
 Topic 

 
Presenter Time Desired 

Outcome 

1.  CHAIR’S REPORT W. Kempton, CT 5 min Information 

2.  CONSENT CALENDAR 
a.   April 6, 2007 Meeting Minutes* 
 

 
A. Fremier, BATA 

 
1 min 

 
Approval 

3.  PROGRESS REPORT 
a. Draft April 2007 Monthly Progress Report*** 
b. Draft May 2007  Monthly Progress Report* 
c. Draft 1st Quarter Report Ending March 31, 2007*** 

1) Transmittal Letters* 
 

 
A. Fremier, BATA 
A. Fremier, BATA 

T. Anziano, CT  
A. Fremier, BATA 

 
1 min 
1 min 
1 min 
1 min 

 
Information 
Information 
Information 

Approval 

4.  PROGRAM ISSUES 
a.   Richmond-San Rafael Bridge Seismic Retrofit 
      Project – Authority to Negotiate with State of  
      California Department of Fish and Game* 
b.   FY 2007-08 Capital Outlay Support Allocation 
      Request* 
 

 
T. Anziano, CT 

 
 

T. Anziano, CT 

 
10 min 

 
 

10 min 
 

 
Approval 

 
 

Information 
 

5. 
 

SAN FRANCISCO-OAKLAND BAY BRIDGE 
UPDATES 

   

  
a.  Yerba Buena Island 
      1)   Labor Day Weekend Closure for  
             Detour West Tie In Work/YBI Viaduct  
             Replacement* 

2) Contract Change Orders* 
a) Design Enhancements 
b) West Tie-In Site Preparation Work 
 

b. Self-Anchored Suspension Superstructure 
1)  Overseas Site Visit* 
 

 
 

T. Anziano, CT 
 
 

T. Anziano, CT 
 

 
 
 

S. Maller, CTC 

 
 

20 min 
 
 

10 min  
 

 
 
 

10 min 

 
 

Approval 
 
 

Approval 
 

 
 
 

Information 

6. NEW BENICIA-MARTINEZ BRIDGE         
a.   Schedule Revision*  

 
A. Fremier, BATA 

 
10 min 

 
Approval 

7. Other Business 
a.  TBPOC Face-to-Face Meeting 
 

W. Kempton, CT  n/a 

Next Meeting:  Tuesday, June 12, 2007, 10:00 a.m. – 12:00 p.m., Bay Area 
Nimitz House,  1 Whiting Way, Yerba Buena Island 

* Attachments 
** Final Documents still in process; to be provided as soon as available. 
*** Stand alone document included in the binder.       
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  April 25, 2007 

FR:  Andrew Fremier, BATA Deputy Executive Director 

RE:  Agenda No. ‐  2a 
 

Item‐ 
Consent Calendar 
April 6, 2007 Meeting Minutes 

 
Cost:   
N/A    
 
Schedule Impacts:   
N/A  
 
Recommendation:    
Approval 
 
Discussion: 
The Program Management Team has reviewed and requests approval of the TBPOC 
April 6, 2007 Meeting Minutes.  
 
 
 
 
 
Attachment:  
April 6, 2007 Meeting Minutes 
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            Attendees:  TBPOC Members:  Will Kempton, Steve Heminger, John Barna (via phone); 
                                    PMT Members:  Tony Anziano, Andy Fremier, Stephen Maller;  

      Participants: Valerie Campbell, Michele DiFrancia, Kha Hoang, Beatriz Lacson, 
Richard Land, Peter Lee, Brian Maroney, Rod McMillan, Bart Ney, Dina Noel, 
Randy Rentschler, Judis Santos, Bijan Sartipi, Jon Tapping, Wendy Villenave, 
Cathy Zmuda 

 
            Convened:  10:05 AM 
 

                       Items                        Action 
1. CHAIR’S REPORT 

The Chair noted the following: 
• The Alameda Superior Court has 

overturned the court action on the 
prevailing wage of tugboat operators 
which could translate to a $20M 
payment. The Department aims to 
pursue an appeal of this action. 

 
• The TBPOC is to be kept apprised of 

out-of-state-travel, housing and 
operations in China.  
o The Committee requested that 

the PMT provide regular updates. 
o The PMT to meet with the Chair 

to identify ways to minimize 
expenses for China travel.   

o There is an opportunity to learn 
from the experiences of other 
U.S. agencies that are working or 
have worked in or with China, 
such as the Ports of Oakland and 
Los Angeles. 

 
• The Treasure Island ramps issue, 

while not a TBPOC business, has 

 
        
 
 
 
 
 
 
 
 
 
 
• PMT to provide regular updates 

of China operations. 
 
• PMT to meet with Chair to 

identify ways to minimize 
expenses for China travel. 
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                       Items                        Action 
ancillary implications on the East 
Span project.  The ramp design 
impacts the YBI viaduct.  The 
Department has relayed to the City 
and County of San Francisco that 
accommodations might be made, but 
not to the detriment of project cost 
and schedule. 

 
• Next week has been designated 

Transportation Week.  The Governor 
announced that the state has 
exceeded the $10B construction 
mark, the highest milestone ever 
achieved in the largest 
transportation program in the 
country (pre-bonds). 

  
2. CONSENT CALENDAR 

BATA presented the following items for 
approval: 

a. February 15, 2007 Meeting Minutes 
b. March 5, 2007 Conference Call 

Minutes 
c. 2007 TBPOC Meeting Calendar 

 
• The TBPOC APPROVED the 

minutes for the February 15, 
2007 meeting and the March 5, 
2007 conference call, and the 
2007 TBPOC Meeting 
Calendar.  

 
3. MONTHLY PROGRESS REPORT 

a.  BATA presented the draft March 
      2007 Monthly Progress Report for  
      information. 

• PMT approval through delegated 
TBPOC authority is anticipated after 
appropriate reviews and final 
comments are incorporated. 

 

 
• For the record, the TBPOC 

APPROVED the February 
2007 Monthly Progress Report 
through their respective PMT 
members on March 6, 2007.  

 

4. PROGRAM ISSUES 
a.   2007 East Span Strategic Plan 

• The PMT provided an overview of 
the Strategic Plan which included a 
mission statement, goals, objectives 
and action plans.  The Plan was 
revised to focus on three key goals:  
Goal 1:  Accelerate schedule to 
seismic safety earlier than the 
current schedule of September 2013; 

 
• The TBPOC APPROVED the 

East Span Strategic Plan with 
the following condition: 
o Re-prioritize the order of 

Goals 2 and 3, i.e., make 
fiscal responsibility as Goal 
2 and positive relationships 
as Goal 3. 

 



(continued) 
 

   3 of 8 
 

Item2a_040607 Mtg Min_01May07 

                       Items                        Action 
Goal 2:  Maintain positive 
relationships, communications, and 
outreach with the public and 
stakeholders to ensure smooth 
implementation; and Goal 3:  
Maintain fiscal responsibility while 
supporting schedule acceleration 
and delivery of the program. 

 
• Comments/discussion included: 

o The plan is a living document 
and will be updated on an annual 
basis.  The PMT plans to provide 
monthly/quarterly progress 
reports to enable the TBPOC to 
track performance in 
implementing the three key 
goals. 

o Note that the baseline schedule is 
one quantitative performance 
measure.  It is important to 
combine quantitative 
measurement with qualitative 
evaluation, such as experience, 
knowledge, and spending time 
communicating and listening to 
the Contractor. 

o The project is on schedule and 
consistent with the current 
approved schedule to open the 
East Span in 2013.   

o ABF is aware of the TBPOC 
expectation to accelerate the 
Current Schedule and to 
implement the Opportunity 
Schedule.  To this end, 
tremendous effort is being 
exerted on streamlining 
processes, pushing to find better 
ways to work, effecting quick 
problem turnarounds, 
accelerating the China schedule, 
etc. 

o Focus on acceleration 
opportunities with the 
fabrication in China.  Seize an 

 
 
 
 
 
 
 
 
 
 

• The PMT to inform the TBPOC 
on what is going on in 
implementing the Strategic 
Plan, be transparent in 
reporting, convey what ABF 
communicates, and provide the 
costs and tradeoffs. 

o PMT to provide 
monthly/quarterly 
updates to track 
performance in 
implementing the three 
strategic goals.  
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                       Items                        Action 
opportunity where there is one. 

o It is important to acknowledge a 
problem where it exists, to fix it 
and report it.  

o When do we convey to the public 
our acceleration efforts?  Possibly 
at the end of this calendar year. 

 
b.  Pre-Existing Program Obligations 

• The Department gave a brief update 
on the extended use of Pier 7. 
o  Options being considered on 

extending the use include: (1) 
reverting back to the 
Department’s original deed 
which the City of Oakland will 
likely challenge, or (2) 
negotiating with the City of 
Oakland an extension of a certain 
number of years for a specified 
amount of dollars. 

o Define what else the Program 
needs from the City of Oakland 
(e.g., Gateway Park), and identify 
what the Program can offer (e.g., 
small business opportunities) to 
steer negotiations.   

 
c.  Update on Cameras Linked to Web-Site 

• The Department reported that the 
CHP has recommended that the 
cameras not be turned on in real 
time due to concerns, not with 
construction details, but those 
related to security over patterns of 
behavior that the cameras might 
reveal. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

• The Department to present 
further details at the next 
TBPOC meeting (May 1st). 

 
 
 
 
 

• The Chairman to discuss 
respective goals, objectives and 
concerns with CHP 
Commissioner Mike Brown. 

• PMT to develop options with 
pros and cons; address how we 
go about achieving our goal of 
transparency while at the same 
time addressing security 
objectives. 

 
5. SAN FRANCISCO-OAKLAND BAY 

BRIDGE UPDATES 
a.  Yerba Buena Island 

1)  Labor Day Outreach Action Plan for  
     YBI Viaduct Replacement 
• The PIO presented the plan for 

 
 
• The TBPOC APPROVED 

going forward, beginning 
Monday, April 9, with the 
message that further analysis is 
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                       Items                        Action 
TBPOC approval.  A computer 
simulation preview of what is 
expected to happen during the Labor 
Day Weekend closure of the bridge 
was provided. 

 
• Comments/discussion included: 

o State upfront why the closure is 
happening.  Communicate to the 
public that the replacement of 
the viaduct will advance seismic 
safety for this portion of the East 
Span in 2007. 

o Connect with the success of the 
West Approach closure but also 
differentiate in that once started, 
the work must be completed 
before traffic can be allowed back 
on the bridge. 

o The contractor CCM has 
indicated they can do the work in 
3 days with 5 hours float. 

o Should there be a need for a 4th 
day, explore using Friday, instead 
of Tuesday which is a higher 
productivity day (when people 
will be going back to work and 
children will be returning to 
school). 

 
b.  Self-Anchored Suspension 
     Superstructure 

1)  China Organization Update 
• The Chairman of the Board and 

Chief Financial Officer of ZPMC are 
visiting the Bay Area on Sunday, 
April 29.  ABF will be hosting a 
dinner in their honor with members 
of the TBPOC, PMT, and invited 
guests (BATA and CTC to determine 
the availability of their respective 
chairs for this occasion).  A site visit 
of the Bay Bridge has been proposed.  
The visitors are traveling with a 
translator.  ABF and the Department 
will provide their own translators. 

being done to determine if full 
closure of the San Francisco 
Bay Bridge over the Labor Day 
Weekend 2007 will take 3 or 4 
days, and that the public will be 
informed as events unfold. 

 
 
 

 
 
 
 
 
 
• The PIO, starting with the April 

9 outreach meetings, to solicit 
feedback from elected officials, 
chambers of commerce and 
businesses, and gauge their 
reaction to a possible 4th day of 
closure. 

 
• The TBPOC to decide at the 

May 1st meeting on which day to 
close should a 4th day of closure 
be required. 
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                       Items                        Action 
 

• The Department gave a brief update: 
a draft staffing plan has been 
developed; basic requirements and 
major issues have been identified 
and are being addressed. 

 
2)  Overseas Fabrication Site Visit 
• BATA reported that the trip to China 

to inspect the fabrication facilities in 
Changxing Island and Nantong, and 
to review the draft fabrication 
procedures at the ZPMC offices in 
Shanghai, was impressive. 

 
• While ZPMC’s primary business is 

container cranes, they now have 
plans of becoming a world leading 
steel bridge fabricator.  The 
company has an unprecedented 
resource capability. 

 
• Communication is crucial and will be 

a long-term challenge due to the 
translation and cultural differences. 

 
c.   Oakland Touchdown 

1)  Addendum for Oakland Touchdown  
     Contract #1  
• The Department requested TBPOC 

approval – in concept, with final 
approval delegated to the PMT -  to 
issue Addendum No. 3, not 2 as 
printed, which includes, among 
others, the following two most 
significant items.    
o Item 3 creates a specification that 

will provide for extended 
vehicular access to the Skyway 
after completion of the Skyway 
contract;  

o Item 6 is a modification to the 
Owner-Controlled Insurance 
Program (OCIP) specification in 
the contract as advertised - to 
reflect the concerns of a number 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
• The TBPOC APPROVED 

Addendum No. 3 in concept, 
with final approval delegated  to 
the PMT. 
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                       Items                        Action 
of potential prime contractors. 

 
6. NEW BENICIA-MARTINEZ BRIDGE 

a.  Project Update 
1)  Soffit Concrete Delamination 
• The Department requested TBPOC 

approval for CCO’s (#166, 168, 169, 
172, and 173) for soffit repairs for 
delaminations at three locations 
under the bridge, for an estimated 
cost of approximately $5.8M to be 
funded from the existing new bridge 
contingency, with no impact to the 
overall project contingency. 

 
2) Program Budget (no discussion) 
 
3) Rehabilitation of Existing Bridge 

Deck (no discussion) 
• Coordinate delivery of “A” job to 

ensure project starts work as soon as 
practicable after the new bridge 
opening. 

 
4) Bridge Opening (media, celebration) 
• The consensus was that the bridge 

be opened at the earliest possible 
date, preferably before the Labor 
Day weekend, with Opening Day to 
be discussed in greater detail at a 
future TBPOC meeting. 

 
5) Open Road Tolling (no discussion) 
 

 
• The TBPOC (with CTC Executive 

Director John Barna by proxy) 
APPROVED  the following:   

o CCO’s for repairs of 
delaminations on the new 
bridge;  

o Use of project contingency 
for deck rehabilitation of 
existing bridge; 

o New bridge opening 
schedule and ceremony 
concept. 

 
 

7. Other Business 
• The walking tour of the New Benicia-

Martinez Bridge toll plaza was 
cancelled. 

 
• It was suggested that the June 12th 

meeting of the TBPOC be held at Yerba 
Buena Island, either at the Nimitz 
House or the Coast Guard facilities. 

 

 
 
 
 
 
• Clerk of the TBPOC to make the 

appropriate arrangements for a 
meeting venue at Yerba Buena 
Island. 
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            Adjourned:  12:41 PM 
 

 
MEETING MINUTES 

April 6, 2007, 10:00 AM – 12:00 PM 
Training Room, New Benicia-Martinez Bridge Administration Building 

70 Mococo Road, Martinez, CA 
 
 

 
 

APPROVED BY: 
 
 
 
_________________________________   ______________ 
WILL KEMPTON, Director     Date 
California Department of Transportation 
 
 
 
_________________________________  ______________ 
JOHN F. BARNA, Jr., Executive Director    Date 
California Transportation Commission 
 
 
 
___________________________________  ______________ 
STEVE HEMINGER, Executive Director   Date 
Bay Area Toll Authority 



   Memorandum 
 

   
Item3ab_ProgRept_memo_01May07 

 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  April 25, 2007 

FR:  Andrew Fremier, BATA Deputy Executive Director 

RE:  Agenda No. ‐  3a, 3b 
 

Item‐ 
Progress Report 
Draft April 2007 Monthly Progress Report 
Draft May 2007 Monthly Progress Report 

 
Cost:   
N/A  
 
Schedule Impacts:   
N/A  
 
Recommendation:   
For Information Only  
 
Discussion:  
For  the  record,  the PMT approved  the March 2007 Monthly Progress Report  through 
delegated TBPOC authority on April 9, 2007. 
 
TBPOC  approval  of  the  April  2007  Monthly  Progress  Report  through  their  PMT 
representatives  is anticipated as  soon as updated  expenditure data  through April 30, 
2007 and final comments are incorporated.   Included in this package is a draft copy of 
the report. 
 
The  Draft May  2007  Monthly  Progress  Report  is  going  through  the  initial  review 
process and  is expected  to be approved  through delegated TBPOC authority  the  first 
week of June 2007. 
 
 
 
 
Attachment:   
Draft April 2007 Monthly Progress Report 
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INTRODUCTION 

In July 2005, Assembly Bill 144, Hancock (AB 144) created the Toll Bridge Project Oversight Committee 
(TBPOC) to implement a project oversight and project control process for the Benicia-Martinez Bridge project 
and the state toll bridge seismic retrofit program projects.  Comprised of the Caltrans Director, the Bay Area 
Toll Authority (BATA) Executive Director and the Executive Director of the California Transportation 
Commission (CTC), the TBPOC’s project oversight and control processes include but are not limited to 
reviewing bid specifications and documents, providing field staff to review ongoing costs, reviewing and 
approving significant change orders and claims in excess of $1 million (as defined by the committee) and 
preparing project reports. 
 
AB 144 identified the Toll Bridge Seismic Retrofit Program and the new Benicia-Martinez Bridge Project as 
being under the direct oversight of the TBPOC.  The Toll Bridge Seismic Retrofit Program includes: 
 

Toll Bridge Seismic Retrofit Projects Seismic Safety Status 
San Francisco-Oakland Bay Bridge East Span Replacement  Construction 
San Francisco-Oakland Bay Bridge West Approach Replacement Construction 
San Francisco-Oakland Bay Bridge West Span Seismic Retrofit  Complete 
San Mateo-Hayward Bridge Seismic Retrofit  Complete 
Richmond-San Rafael Bridge Seismic Retrofit Complete 
Eastbound Carquinez Bridge Seismic Retrofit Complete 
Benicia-Martinez Bridge Seismic Retrofit Complete 
San Diego-Coronado Bridge Seismic Retrofit Complete 
Vincent Thomas Bridge Seismic Retrofit Complete 

 
The new Benicia-Martinez Bridge is part of a larger program of toll-funded projects, called the Regional 
Measure 1 (RM1) Toll Bridge Program, under the responsibility of the BATA.  While the rest of the projects in 
the RM1 program are not directly under the responsibility of the TBPOC, BATA and Caltrans (CT) will 
continue to report on their progress as an informational item.  The RM1 program includes: 
 

RM1 Projects Open to Traffic Status 
New Benicia-Martinez Bridge  Construction 
1927 Carquinez Bridge Demolition Construction 
Interstate 880/State Route 92 Interchange Reconstruction Advertised 
Richmond-San Rafael Bridge Deck Overlay Rehabilitation Open 
Richmond-San Rafael Bridge Trestle, Fender & Deck Joint Rehabilitation Open 
Westbound Carquinez Bridge Replacement  Open 
San Mateo-Hayward Bridge Widening Open 
State Route 84 Bayfront Expressway Widening Open 
Richmond Parkway Open 

 
This report focuses on identifying critical project issues and monitoring project cost and schedule performance 
for the projects as measured against approved budgets and schedule milestones.  This report is intended to fulfill 
Caltrans' requirement to provide monthly project progress reporting to the TBPOC under Section 30952.05 of 
the Streets and Highway Code. 
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EXECUTIVE SUMMARY 

Toll Bridge Seismic Retrofit Program—Cost ($Millions) 

Project 

 
 

Work Status 

AB 144 / 
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current  
Approved 

Budget 
(03/2007) 

 
Cost To 

Date  
(02/2007) 

Cost 
Forecast* 

At-
Completion 
Variance 

Cost 
Status 

         
a b c d e = c + d f g h = g - e i 

SFOBB East Span Replacement Project         
Capital Outlay Support           959.4                 -             959.4       480.2       977.1      17.7   
Capital Outlay Construction         

Skyway Construction       1,293.0                 -          1,293.0     1,119.6    1,293.0          -    
SAS E2/T1 Foundations Construction          313.5                 -             313.5       199.3       313.5          -    
SAS Superstructure Construction       1,753.7                 -          1,753.7       256.2    1,767.4      13.7   
YBI South/South Detour Design/Const          131.9                 -             131.9         44.1       334.4    202.5   
YBI Transition Structures Design          299.3                 -             299.3             -        276.1     (23.2)  
Oakland Touchdown (OTD)           283.8                 -             283.8             -        302.5      18.7   
   *  OTD Submarine Cable Construction                -                  -                   -              -           9.6          -    
   *  OTD No. 1 (Westbound) Advertised                -                  -                   -              -        226.5          -    
   *  OTD No. 2 (Eastbound) Design                -                  -                   -              -         62.0          -    
   *  OTD Electrical Systems Design                -                  -                   -              -           4.4          -    
Existing Bridge Demolition Design          239.2                 -             239.2             -        222.0     (17.2)  
Stormwater Treatment Measures Construction            15.0                 -               15.0           8.2        15.0          -    
East Span Completed Projects              90.3                 -               90.3         89.2        90.3          -    
Right-of-Way and Environmental Mitigation             72.4                 -               72.4         38.8        72.4          -    
Other Budgeted Capital             35.1                 -               35.1           0.6        11.0     (24.1)  

Total SFOBB East Span Replacement Project        5,486.6                 -          5,486.6     2,236.2    5,674.7    188.1   
SFOBB West Approach Replacement Construction        

Capital Outlay Support           120.0                 -             120.0         89.3       120.0          -    
Capital Outlay Construction            309.0                 -             309.0       229.4       309.0          -    
Total SFOBB West Approach Replacement           429.0                 -             429.0       318.7       429.0          -    

Richmond-San Rafael Bridge Retrofit Complete        
Capital Outlay Support           134.0              (7.0)           127.0       125.9       127.0          -    
Capital Outlay Construction & Right-of-Way           780.0            (82.0)           698.0       665.6       698.0          -    

    Total Richmond-San Rafael Bridge Retrofit           914.0            (89.0)           825.0       791.5       825.0          -    
Program Completed Projects Complete        

Capital Outlay Support           219.8                 -             219.8       219.4       219.8          -    
Capital Outlay Construction            705.6                 -             705.6       698.1       705.6          -    

    Total Program Completed Projects           925.4                 -             925.4       917.5       925.4          -    
Miscellaneous Program Costs             30.0                 -               30.0         24.7        30.0          -    
Program Contingency           900.0             89.0            989.0             -        800.9   (188.1)  
Total Toll Bridge Seismic Retrofit Program        8,685.0                 -          8,685.0     4,288.6    8,685.0          -    

 
 Within Approved Current Schedule and Budget 
 Potential Cost and Schedule Impacts:  Possible future need for Program Contingency Allocation 
 Known Cost and Schedule Impacts:  Request for Program Contingency Allocation forthcoming 

Note:  Details may not sum to totals due to rounding effects. 

* Forecasts for the Monthly Reports are generally updated on a quarterly basis in conjunction with Risk Analysis assessments for the TBSRP Projects 

and the TBSRP Quarterly Reports. 

*BATA will consider approval of a budget change for the South/South Detour and YBI Transition Structure Contracts in Fiscal Year 2006-2007. 
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Toll Bridge Seismic Retrofit Program—Schedule  

Project 

AB 144 / 
SB 66 

Project 
Complete 
Baseline 
(07/2005) 

 
 

Approved 
Changes 
(Months) 

Project 
Complete  
Current  

Approved 
Schedule 
(03/2007) 

Project 
Complete 
Schedule  
Forecast 
(03/2007) 

Schedule 
Variance 
(Months) 

Schedule 
Status Remarks 

        a b c d= b + c e f = e – d g h 
SFOBB East Span Replacement Project 
Skyway Apr 07 8 Dec 07 Dec 07 -  See page 10. 

SAS E2/T1 Foundations Jun 08 (3) Mar 08 Mar 08 -   

SAS Superstructure Mar 12 12 Mar 13 Mar 13 -  See Note. 
YBI South/South Detour  Jul 07 36 Jun 10 Jun 10 -  See discussion on pages 18, 19 and 

20.    

YBI Transition Structures Nov 13 12 Nov 14 Nov 14 -  See discussion on pages 18, 19 and 
20.    

Oakland Touchdown (OTD) Nov 13 12 Nov 14 Nov 14 -   

   OTD Submarine Cable n/a  Jan 08 Jan 08 -  Contract was awarded on January 
11, 2007.  See pages 9 and 21. 

   OTD Westbound n/a  Jul 09 Oct 09 3   

   OTD Eastbound n/a  Nov 14 Nov 14 -  See Note. 

Existing Bridge Demolition Sep 14 12 Sep 15 Sep 15 -  See Note. 

Stormwater Treatment Measures Mar 08 - Mar 08 Jun 07 (9)  Forecast based on actual award 
date and duration in contractor’s 
A+B bid. 

 Open to Traffic Date: Westbound Sep 11 12 Sep 12 Sep 12 -  See Note. 

 Open to Traffic Date: Eastbound Sep 12 12 Sep 13 Sep 13 -  See Note. 

SFOBB West Approach Replacement Aug 09 - Aug 09 Aug 09 -   

Richmond-San Rafael Bridge        

   Seismic Retrofit Aug 05 - Aug 05 Oct 05 2  Seismic retrofit completed July 29, 
2005.  Formal acceptance of 
contract October 28, 2005.  $89 
million has been transferred to 
Program Contingency.  See page 
33. 

   Public Access Project n/a - May 07 May 07 -   

Note:  Schedules for selected projects and the Open to Traffic dates were extended by 12 months from the AB144/SB66 baseline 
schedule due to Addenda #5 and #7 on the SAS Superstructure contract. 
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Regional Measure 1 Program—Cost ($Millions) 

Project 

 
 

Work Status 

BATA 
Budget 

(07/2005) 
Approved 
Changes 

Current  
Approved 

Budget 
(03/2007) 

Cost To 
Date  

(02/2007) 

 
Cost 

Forecast* 

At-
Completion 
Variance 

Cost 
Status 

         a b c d e = c + d f g h = g - e I 
New Benicia-Martinez Bridge Project Construction        

Capital Outlay Support            157.1            24.8            181.8       165.7            181.8     
   

 
Capital Outlay Construction             861.6          143.1         1,004.7       900.4         1,004.7     

   
 

Capital Outlay Right-of-Way              20.4            (0.1)             20.3         12.3              20.3     
   

 
Project Reserve              20.8            35.3              56.2             -               56.2     

   
 

Total New Benicia-Martinez Bridge Project         1,059.9          203.1         1,263.0     1,078.4         1,263.0     
   

 
Carquinez Bridge Replacement Project Construction        

Capital Outlay Support            124.4            (1.1)           123.3       118.7            123.2              (0.1)  
Capital Outlay Construction             381.2             3.3            384.5       366.8            384.3              (0.2)  
Capital Outlay Right-of-Way              10.5                -               10.5           9.9              10.5                    -    
Project Reserve              12.1            (2.2)               9.9             -               10.2                0.3   
Total Carquinez Bridge Replacement Project            528.2                -             528.2       495.4            528.2                    -    

I-880/SR-92 Interchange Reconstruction Advertised        
Capital Outlay Support              28.8                -               28.8         30.9              51.7              22.9   
Capital Outlay Construction               94.8                -               94.8             -             122.5              27.7   
Capital Outlay Right-of-Way                9.9                -                 9.9           8.3              12.4                2.5   
Project Reserve                0.3                -                 0.3             -                 9.7                9.4   
Total I-880/SR-92 Interchange Reconstruction            133.8                -             133.8         39.2            196.3              62.5   

Program Completed Projects Complete        
Capital Outlay Support              62.0            (4.0)             58.0         57.3              59.9                1.9   
Capital Outlay Construction             324.4             2.5            326.9       290.5            317.3              (9.6)  
Capital Outlay Right-of-Way                1.7                -                 1.7           0.5                0.8              (0.9)  
Project Reserve                2.6             1.5                4.1             -                 1.8              (2.3)  
Total Program Completed Projects            390.7                -             390.7       348.3            379.8            (10.9)  

Total Regional Measure 1 Program         2,112.6          203.1         2,315.7     1,961.3         2,367.3              51.6   

 Within Approved Current Schedule and Budget 
 Potential Cost and Schedule Impacts:  Possible future need for Program Contingency Allocation 
 Known Cost and Schedule Impacts:  Request for Program Contingency Allocation forthcoming 

 
Note: Details may not sum to totals due to rounding effects. 

* Forecasts for the Monthly Reports are generally updated on a quarterly basis in conjunction with Risk Analysis assessments for the TBSRP Projects and the 

TBSRP Quarterly Reports. 

*BATA will consider approval of a budget change for the South/South Detour and YBI Transition Structure Contracts in Fiscal Year 2006-2007. 
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Regional Measure 1 Program—Schedule  
 

Project 

BATA 
Project 

Complete 
Baseline 
(07/2005) 

 
 

Approved 
Changes 
(Months) 

Project 
Complete 
  Current 

  Approved 
  Schedule 
 (03/2007) 

Project 
Complete  
Schedule  
Forecast 
(03/2007) 

Schedule 
Variance 
(Months) 

Schedule 
Status Remarks 

        
a b c d= b + c e f = e - d g h 

New Benicia-Martinez Bridge Project        
   New Benicia-Martinez Bridge Dec 07 - Dec 07 Dec 07 -   

   I-680/I-780 Interchange Replacement Dec 07 - Dec 07 Feb 08 2  Final electrical work to be 
completed after Bridge 
Open to Traffic.  Structure 
was substantially 
completed as of 
December 1, 2006.  See 
page 46. 

   Open to Traffic Date Dec 07 - Dec 07 Dec 07 -   

1927 Carquinez Bridge Demolition Project Dec 07 - Dec 07 Mar 08 3   

I-880/SR-92 Interchange Reconstruction Nov 10 - Nov 10 Jun 11 7  Delay in the procurement 
of right-of-way is 
impacting the 
cost/schedule for this 
project.  See page 50. 
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Highlights of Project/Program Activities and TBPOC Actions  
for April 2007 

 
Toll Bridge Seismic Retrofit Program 
 
SFOBB East Span Seismic Replacement Project 

 On the SAS Marine Foundations Contract, all 13 rock sockets that tie the SAS tower foundation (T1) 
to bedrock have been installed. The T1 footing box was set into place on March 17, 2007.  Work is 
now progressing in preparation of the T1 bottom slab concrete placement. (See page 15). 

 
 On the Self-Anchored Suspension Span (SAS) Superstructure Contract, Caltrans has accepted as noted 

the baseline schedule submitted by the American Bridge/Fluor Joint Venture (ABF).  Zhenhua Port 
Machinery Company (ZPMC) of Shanghai, China is currently setting up their facilities to fabricate the 
steel tower and deck sections. ZPMC is preparing initial test mock-ups of the sections and plans to 
begin production fabrication later in 2007.  ABF completed the design of the crane barge to be used to 
lift the heavy tower and deck sections.  Barge fabrication has started in Oregon.  Falsework erection 
for the W2 Capbeam on the Yerba Buena Island has also started. (See page 15). 

 
 On the Yerba Buena Island (YBI) South/South Detour (SSD) and Transition Structures (YBITS) 

contracts, the TBPOC approved on February 15, 2007 to advance foundation and retrofit work from 
the YBITS contract to the SSD contract. Advancing the work will reduce overall project schedule risk 
by taking work off the critical path for the East Span project and will result in a net $180 million 
increase in the project costs that will be covered by the existing program contingency and will not 
increase the AB144 program budget. Originally part of the YBITS Advanced Work, the W3L work 
that is now part of the SSD has been completed. Advancement of retrofit work near the Yerba Buena 
Island Tunnel will require a three-day closure of the Bay Bridge to replace the upper roadway from the 
east span to the tunnel. Currently, the closure is scheduled for Labor Day weekend 2007.  The 
construction suspension of the tie-ins was lifted effective January 12, 2007.  (See page 19). 

 
SFOBB West Approach Seismic Retrofit Project 

 On the weekend of March 30, 2007, Phase 1 Demolition of the final 3000-foot section of the old I-80 
freeway structure from 2nd street (near the Historic Clocktower) to 4th Street started on both the upper 
and lower decks and will continue through mid-April 2007. The public outreach will continue 
throughout the demolition, which will last through mid-April and include all of the upcoming impacts 
from future activities.  Such future activities include pile installation and falsework erection over the 
next year which will have significant impacts to the local residents and businesses (See page 27).  

 
Regional Measure 1 Program 
 
I-880/SR-92 Interchange Project 

 Caltrans advertised this contract on January 8, 2007. Bid opening is scheduled for May 5, 2007. The 
Project received right-of-way clearance on March 30, 2007. Expected duration of this particular project 
is for four (4) years (see page 50). 
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PROJECT / CONTRACT REPORTS 
 

Toll Bridge Seismic Retrofit Program 
 
San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project 
Summary 

               -  Skyway Contract 
               -  Self-Anchored Suspension (SAS) E2/T1 Foundations Contract 
               -  Self-Anchored Suspension (SAS) Superstructure Contract 
               -  Yerba Buena Island (YBI) 
                         *  Yerba Buena Island (YBI) South/South Detour Contract 
                         *  Yerba Buena Island (YBI) Transition Structure Contracts 
               -  Oakland Touchdown (OTD) 
                         *  Oakland Touchdown (OTD) Submarine Cable Relocation Contract 
                         *  Oakland Touchdown (OTD) #1 Contract 
                         *  Oakland Touchdown (OTD) #2 Contract 
               -  Other Major Contracts 
               -  Other Contracts and Related Project Work 

San Francisco-Oakland Bay Bridge (SFOBB) West Approach Replacement Project 

Richmond-San Rafael Bridge Seismic Retrofit Project 

Other Completed Seismic Retrofit Projects 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Summary 

Project Description: The East Span will be seismically retrofitted through the complete replacement of the 
existing span.  The remaining effort for this project consists of the following contracts:  Skyway—construction 
of two parallel concrete structures, each approximately 1.3 miles in length; Self-Anchored Suspension (SAS) 
Foundation—construction of SAS marine foundations; SAS Superstructure—construction of a self-anchored 
385-meter main span superstructure incorporating a 160-meter fabricated structural steel tower with a main 
cable and inclined suspenders that will support steel orthotropic decks; Yerba Buena Island (YBI) South/South 
Detour—design and construction of a temporary double-deck bypass structure that will detour traffic to the 
existing SFOBB while completing the westerly permanent tie-in structure of the new East Span at Yerba Buena 
Island; YBI Structures—construction of a new structure connecting the western end of the self-anchored 
suspension to the Yerba Buena Island viaduct, which will be retrofitted; Oakland Touchdown—at the Oakland 
end of the East Span, construction of two parallel, cast-in-place post-tensioned concrete viaducts, which join the 
skyway to the at-grade Oakland approach fill; and Existing Bridge Demolition—demolition of the existing 1936 
SFOBB East Span structure after the construction and placement of traffic onto the new East Span. 
 
SFOBB East Span Replacement Cost Summary ($Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(03/2007) 

Cost To Date 
(02/2007) 

Cost 
Forecast 
(03/2007) Variance 

a b c d = b + c e f g = f - d 
Capital Outlay Support         959.4                  -           959.4       480.2       977.1     17.7  
Capital Outlay                  -                    -                   -              -             -          -   
 Skyway      1,293.0                   -        1,293.0     1,119.6    1,293.0         -   
 SAS E2/T1 Foundations         313.5                   -           313.5       199.3       313.5         -   
 SAS Superstructure      1,753.7                   -        1,753.7       256.2    1,767.4     13.7  
 YBI South/South Detour         131.9                   -           131.9         44.1       334.4   202.5  
 YBI Structures         299.3                   -           299.3             -        276.1    (23.2) 
 Oakland Touchdown (OTD)         283.8                   -           283.8             -        302.5     18.7  
  * OTD Submarine Cable                 -           9.6    
  * OTD No. 1 (Westbound)                  -        226.5    
  * OTD No. 2 (Eastbound)                  -         62.0    
  * OTD Electrical Systems                  -           4.4    
 Existing Bridge Demolition         239.2                   -           239.2             -        222.0    (17.2) 
 Stormwater Treatment Measures           15.0                   -            15.0           8.2        15.0         -   
 East Span Completed Projects           90.3                   -             90.3         89.2        90.3         -   
Right-of-Way and Environmental 
Mitigation 

        
72.4  

        
-   

        
72.4         38.8        72.4         -   

Other Budgeted Capital           35.1                   -             35.1           0.6        11.0    (24.1) 
TOTAL      5,486.6                   -        5,486.6     2,236.2    5,674.7       188.1  

Note: Details may not sum to totals due to rounding effects. 
 
 

SFOBB East Span Replacement Project 
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SFOBB East Span Replacement Schedule Summary 

Contract 

AB 144/SB 66 
Contract 

Completion 
Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(03/2007) 

Contract 
Complete 
Schedule 
Forecast 
(03/2007) 

Schedule 
Variance 
(Months) 

Skyway April 2007 8 December 2007 December 2007 - 
YBI South / South Detour* July 2007 36 June 2010 June 2010 - 
Stormwater Treatment Measures March 2008 - March 2008 June 2007 (9) 
SAS E2/T1 Foundations June 2008 (3) March 2008 March 2008 - 
Open to Traffic: Westbound September 2011 12 September 2012 September 2012 - 
SAS Superstructure March 2012 12 March 2013 March 2013 - 
Open to Traffic: Eastbound September 2012 12 September 2013 September 2013 - 
Oakland Touchdown (OTD) December 2013 12 December 2014 December 2014 - 
 * OTD Submarine Cable n/a  January 2008 January 2008 - 
 * OTD No. 1 (Westbound) n/a  July 2009 October 2009 3 
 * OTD No. 2 (Eastbound) n/a  November 2014 November 2014 - 
YBI Transition Structure* November 2013 12 November 2014 November 2014 - 
Existing Bridge Demolition* September 2014 12 September 2015 September 2015 - 

* Contract schedules being further assessed due to changes in SAS schedule. 

Project Status: Construction is currently ongoing for the Skyway, YBI South/South Detour, SAS E2/T1 
Foundations, Stormwater Treatment Measures and the OTD Submarine Cable contracts.  Contracts in design 
include the OTD #1 (westbound), OTD #2 (eastbound), the YBI Transition Structure (YBITS) Contract #1, 
YBITS Contract #2 and Existing Bridge Demolition contract.  Design of each contract is proceeding per its 
schedule requirements. 
 
Project Issues:  All projects except Demolition have a Risk Response Team and a Risk Register incorporating 
quantitative risk analyses.  A preliminary risk register has also been developed for Capital Outlay Support 
(COS) costs, as well as a program-level risk register that captures risks common to all project.  The 
development of a quantitative COS risk analysis is in progress.  The Risk Response Teams have focused 
attention on developing and executing risk response actions for their most significant risks.  Many of the actions 
have been effective, as evidenced by a reduction of risk impacts on the Skyway and E2/T1 contracts from the 
previous quarter.  The effort to develop and execute risk response actions to mitigate the cost and schedule 
impacts posed by risk issues continues to be a high priority.  
 
Recent TBPOC Actions: See the following contract detail pages for specific TBPOC actions on East Span 
contracts. 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
 

  SKYWAY CONTRACT 

Contract Description:  The Skyway contract constructs two parallel pre-cast concrete approach spans from 
Oakland to the self-anchored suspension span near Yerba Buena Island.  
 
Skyway Cost Summary ($Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(03/2007) 

Cost To Date 
(02/2007) 

Cost 
Forecast 
(03/2007) Variance 

a b c d = b + c e f g = f - d 
East Span - Skyway       
 Capital Outlay Support          197.0                   -            197.0       156.0       197.0         -   
 Capital Outlay Construction      1,293.0                   -        1,293.0     1,119.5    1,293.0         -   

TOTAL      1,490.0                   -        1,490.0     1,275.5    1,490.0             -   
Note: Details may not sum to totals due to rounding effects. 
 
Skyway Schedule Summary  

Contract 

AB 144/SB 66 
Contract Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract Complete 
Current Approved  

Schedule 
(03/2007) 

Contract Complete 
Schedule Forecast 

(03/2007) 

Schedule 
Variance 
(Months) 

East Span - Skyway April 2007 8 December 2007 December 2007 - 
 
Contract Status:  The Skyway contract is currently in construction and is 94% complete as of March 20, 2007.  
The foundation work is complete including the installation of the fenders around six of the pier footings.  The 
eastbound and westbound structures are 100% complete with the erection of all segments.  Remaining work 
includes final post-tensioning of the segments to tie the segments together, installation of the cantilevered bike 
path and service platforms, electrical work, and other punchlist work.  
 
 
Contract Issues:  
 

Issue Mitigating Action 
 
KFM issued 15 NOPC's on behalf of USI for welding 
issues related to the fabrication of the Steel Orthotropic 
Box Girders (SOBG). 

 
USI completed the fabrication of the SOBG.  All NOPC's filed were recommended to be 
heard by the Dispute Review Board.   
NOPC’s #16, 18, 22, and 29 regarding the SOBG issues was heard by the Dispute 
Resolution Board (DRB) in February 2007, with a two-day hearing. The Board’s decision is 
being evaluated by Caltrans and the TBPOC. 
NOPC’s #24 and 27 regarding the SOBG issues was heard by the DRB in March 2007, with 
a two-day hearing. 

 
 
Recent TBPOC Actions:  None. 
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Skyway - Looking East 

 
 
Erected Service Platform 

 
 
Eastbound - Hinge BE Expansion Joint 

 
 
Hinge BE - Expansion Joint 

 
Contract Photographs 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
 

  SELF-ANCHORED SUSPENSION (SAS) E2/T1 FOUNDATIONS CONTRACT 

Contract Description:  The Self-Anchored Suspension (SAS) E2/T1 Foundations contract constructs the main 
tower foundation at T1 and the adjacent east foundation at E2.   
 
SAS E2/T1 Foundations Cost Summary ($ Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(03/2007) 

Cost To Date 
(02/2007) 

Cost 
Forecast 
(03/2007) Variance 

a b c d = b + c e f g = f - d 
East Span - SAS E2 / T1 Foundations       
 Capital Outlay Support          52.5                  -               52.5         19.1        52.5             -   
 Capital Outlay Construction        313.5                  -              313.5       199.3       313.5             -   

TOTAL        366.0                  -              366.0       218.4       366.0             -   
Note: Details may not sum to totals due to rounding effects. 
 
SAS E2/T1 Foundations Schedule Summary  

Contract 

AB 144/SB 66 
Contract Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract Complete 
Current Approved  

Schedule 
(03/2007) 

Contract Complete 
Schedule Forecast 

(03/2007) 

Schedule 
Variance 
(Months) 

East Span - SAS E2 / T1 Foundations June 2008 (3) March 2008 March 2008 - 
 
Contract Status:  The contract is 77% complete as of March 20, 2007.  On the SAS Marine Foundations 
Contract, all 13 rock sockets that tie the SAS tower foundation (T1) to bedrock have been installed. The T1 
footing box was set into place on March 17, 2007.  Work is now progressing in preparation of the T1 bottom 
slab concrete placement. At the E2 Foundation, all piles have been driven into place.  Work is continuing on 
welding the pile heads, connections and connector girders. 
 
Contract Issues:   None. 
 
Recent TBPOC Actions: None. 

 
 
E2 - Pile Cage 

 
 
T1 - Bottom Slab Concrete 
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Project Photographs 

 
 
T1 - Footing Box (1) 

 
 
T1- Footing Box (2) 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
 

  SELF-ANCHORED SUSPENSION (SAS) SUPERSTRUCTURE CONTRACT 

Contract Description:  The Self-Anchored Suspension (SAS) Superstructure contract constructs a signature 
tower span between the skyway and the Yerba Buena Island transition structure.  Work on the SAS bridge has 
been split between three contracts—the SAS Superstructure (under construction), the SAS E2/T1 Foundation 
(under construction), and the SAS W2 Foundation (completed). 
 
SAS Superstructure Cost Summary ($Millions) 

Contract 

AB 144 /  
SB 66 Budget 

(07/2005) 
Approved 
Changes 

Current 
Approved 

Budget 
(03/2007) 

Cost To Date 
(02/2007) 

Cost 
Forecast 
(03/2007) Variance 

a B c d = b + c e f g = f - d 
East Span - SAS Superstructure       
 Capital Outlay Support           214.6                   -            214.6         31.5       214.6         -   
 Capital Outlay Construction         1,753.7                   -         1,753.7       256.2    1,767.4     13.7  

TOTAL         1,968.3                   -         1,968.3       287.7    1,982.0         13.7  
Note: Details may not sum to totals due to rounding effects. 

 
SAS Superstructure Schedule Summary  

Contract 

AB 144/SB 66 
Contract Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract Complete 
Current Approved  

Schedule 
(03/2007) 

Contract Complete 
Schedule Forecast 

(03/2007) 

Schedule 
Variance 
(Months) 

East Span - SAS 
Superstructure March 2012 12 March 2013 March 2013 - 

 
Contract Status:  The contract is 18% complete as of March 20, 2007.  The contractor, American Bridge Fluor 
Enterprises, Inc., a Joint Venture (ABF), continues to mobilize staff to the field office on Pier 7.  ABF and their 
subcontractors have been preparing and submitting requests for information and submittals for Caltrans review 
and response, including the baseline schedule. The latest baseline schedule submitted by ABF was accepted as 
noted by Caltrans.  ABF has completed the design of the crane barge to be used to lift the heavy tower and deck 
sections. Fabrication has started in Oregon on the barge.  Falsework erection for the W2 Capbeam on the Yerba 
Buena Island has started. 
 
Zhenhua Port Machinery Company (ZPMC) of Shanghai, China is currently setting up their facilities to 
fabricate the steel tower and deck sections. ZPMC is preparing initial test mock-ups of the sections and plans to 
begin production fabrication later in 2007.  
 
The forecast $13.7 million increase in construction costs on the SAS contract, from the approved budget, 
reflects actions taken to encourage additional bidders on the contract. 
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SAS - W2 Preparation for   Falsework Erection 

 
W2 - Preparation for Falsework Erection 

 
Contract Issues: 
 

Issue Mitigating Action 
Caltrans has identified the need for added 
resources to monitor work at the ZPMC steel 
fabrication facilities in China. 
 

Caltrans and BATA are working together to set up facilities and to organize 
resources that will ensure an effective Owner’s presence in the steel fabrication 
shops. 
 

Potential for cost increases during construction due 
to steel plate conflicts.  Applies to structural steel, 
including the towers and box girders. 
 
 
 
 
 

Establish Working Drawing Campus with Contractor to facilitate discussion about 
conflicts and meet regularly.  Caltrans has constructed models and identified 
conflicts, for which CCOs are to be prepared.  The number of required mockups in 
the contract was reduced by addendum due to concerns about time for 
construction.  Could continue to look at potential for mockups.  Facilitated Cost 
Reduction Incentive Proposal (CRIP) sessions to discuss additional changes and 
improvements at the beginning of the contract.  
  

 
Recent TBPOC Actions:  In February 2007, the TBPOC approved SFOBB SAS Contract Change 
Order (CCO) 21, “Tower Splice Changes” at a not to exceed value of $2.3 Million. 
 
 
Contract Photographs 
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SAS Superstructure Construction Progress 

PierW2 

r===J Field work to be completed 
- Field work in progress 
r===J Completed field work 

PlerW2 

Mean Sea Level - Elev 0.000 

'Sutlperlder Typ Bridge 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  YERBA BUENA ISLAND (YBI)  

     ●  SOUTH/SOUTH DETOUR CONTRACT 

Contract Description:  The Yerba Buena Island (YBI) South/South Detour (SSD) Contract constructs a 
temporary detour from the YBI tunnel to the existing east span of the Bay Bridge.  This detour maintains traffic 
on the existing bridge while the YBI Transition Structure Contract completes the tie-in from the SAS to the 
existing tunnel. 
 
YBI South/South Detour Cost Summary ($Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(03/2007) 

Cost To Date 
(02/2007) 

Cost 
Forecast 
(03/2007) Variance 

a b c d = b + c e f g = f - d 
YBI South/South Detour        
 Capital Outlay Support             29.5                    -               29.5         19.7        29.5         -   
 Capital Outlay Construction           131.9                    -             131.9         44.1       334.4   202.5  

TOTAL           161.4                    -             161.4         63.8       363.9       202.5  
Note: Details may not sum to totals due to rounding effects.  
 
YBI South/South Detour Schedule Summary  

Contract 

AB 144/SB 66 
Contract Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract Complete 
Current Approved  

Schedule 
(03/2007) 

Contract Complete 
Schedule Forecast 

(03/2007) 

Schedule 
Variance 
(Months) 

YBI South / South Detour * July 2007 36 Jun 2010 Jun 2010 - 
* Contract schedule under assessment.  See Contract Issues below. 
 
Contract Status:  The South/South Detour (SSD) contract was awarded in early 2004 to construct a temporary 
detour structure providing for, at that time, a new bridge opening in 2006. Due to the re-advertisement of the 
SAS superstructure contract in 2005, bridge opening was rescheduled to 2013, which necessitated a temporary 
suspension of the SSD contract and design changes. The required suspension of work and design revisions has 
resulted in increased cost for the SSD Contract.   
 
In 2006, the TBPOC approved a plan to pace work on the project, to have Caltrans assume design responsibility 
over the east and west tie-ins, and to make changes to the detour structures to allow it to stand in place alone for 
a longer duration than originally intended. The SSD contract is now forecasted to be completed in 2010 in time 
for the revised opening date of the new bridge. 
 
In addition to the revised contract completion date, the TBPOC approved on February 15, 2007 to advance 
foundation and retrofit work from the Yerba Buena Island Transition Structures (YBITS) contract to the 
South/South Detour contract. Advancing the work will reduce overall project schedule risk by taking work off 
the critical path for the East Span project while making more effective use of the extended SSD contract 
duration, and will enable potential acceleration of the SAS construction pending negotiation with American 
Bridge.  
 
Advancing the transition structure work, completing the tie-in work under Caltrans design, and pacing of the 
remaining SSD work will result in a net $180 million increase in the project costs from the approved budget. 
The increase will be covered by the existing program contingency and will not increase the AB144 program 
budget.  
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The construction suspension of the tie-ins was lifted effective January 12, 2007.  Prior to the suspension, 
foundations for the temporary detour were nearly completed. Fabrication of the temporary viaduct in Korea is 
progressing. The contractor completed the foundation and column at pier W3 of YBITS and has started work on 
retrofitting of the upper deck approach to the Yerba Buena Island Tunnel. The upper deck approach retrofit will 
require a three-day closure of the Bay Bridge to roll in a replacement upper roadway. Currently, the closure is 
scheduled for Labor Day weekend 2007.  The contractor has completed the removal of the north overhang of 
the existing bridge. 
 
Contract Issues:  None. 
 
Recent TBPOC Actions:  In March 2007, the TBPOC approved plans for the Labor Day 2007 weekend closure 
of the Bay Bridge. See contract status above. 
 
Contract Photographs 

 
 
WTI Phase 1 - North Side 

 
 
WTI Phase 1 - Demolition of North Overhang Retaining Wall 

 
 
Viaduct - Bent Cap Falsework (1) 

 
 
Viaduct - Bent Cap Faslework (2) 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  YERBA BUENA ISLAND (YBI)  

     ●  YBI TRANSITION STRUCTURE CONTRACTS 

Contract Description:  The YBI Transition Structure contracts will construct the mainline YBI transition 
structures (YBITS) that will connect the SAS portion of the new bridge to the existing YBI tunnel.  YBITS #1 
will construct the mainline approach structure from the new bridge to the YBI tunnel.  YBITS #2 will demolish 
the South/South Detour (SSD) temporary structure, complete the new eastbound on-ramp, complete the bike 
path from the bridge to YBI and reconstruct local affected facilities at YBI. A YBI Landscaping Contract will 
restore slopes and vegetation in areas affected by YBI construction. Caltrans is still reviewing and finalizing 
YBITS contract split options. 
 
YBI Transition Structure Cost Summary ($Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(03/2007) 

Cost To Date 
(02/2007) 

Cost 
Forecast 
(03/2007) Variance 

a b c d = b + c e f g = f - d 
YBI Transition Structure        
 Capital Outlay Support             78.7                    -               78.7         12.8        78.7             -   
 Capital Outlay Construction           299.3                    -             299.3             -        276.1        (23.2) 

TOTAL           378.0                    -             378.0         12.8       354.8        (23.2) 
Note: Details may not sum to totals due to rounding effects.  
 
YBI Transition Structure Schedule Summary  

Contract 

AB 144/SB 66 
Contract Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract Complete 
Current Approved  

Schedule 
(03/2007) 

Contract Complete 
Schedule Forecast 

(03/2007) 

Schedule 
Variance 
(Months) 

YBI Transition Structure November 2013 12 November 2014 November 2014 - 
 
Contract Status:  In February 2007, the TBPOC approved a plan to accelerate portions of the YBITS work to 
the SSD contract. Advancing work from the YBITS contract to the SSD contract will result in a forecast cost 
reduction of $23.2 million. Caltrans is preparing the remaining portion of the YBITS contract for advertisement 
in 2008.  See SSD Contract Status on page 18 for more information. 
 
Contract Issues:  None. 
 
Recent TBPOC Actions:  In February 2007, the TBPOC approved a plan to accelerate YBITS work on the 
SSD contract.  
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  OAKLAND TOUCHDOWN  

     ●  OAKLAND TOUCHDOWN SUBMARINE CABLE RELOCATION CONTRACT 

Contract Description:  The OTD Submarine Cable Contract will replace the existing submarine electrical cable 
from Oakland to Treasure Island, and will be completed ahead of OTD Contract No. 1 to avoid possible 
construction conflicts.  
 
Oakland Touchdown Submarine Cable Relocation Cost Summary ($Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(03/2007) 

Cost To Date 
(02/2007) 

Cost 
Forecast 
(03/2007) Variance 

a b c d = b + c e f g = f - d 
OTD Submarine Cable       
 Capital Outlay Support - - - 0.4 3.0 - 
 Capital Outlay Construction - - - - 9.6 - 

TOTAL - - - 0.4 12.6 - 
Note: Details may not sum to totals due to rounding effects.  The allocation of AB144/SB 66 budgets is proceeding.  Budget 
amount is TBD.  Overall OTD budgets and forecasts are shown on page 2. 
 
Oakland Touchdown Submarine Cable Relocation Schedule Summary  

Contract 

AB 144/SB 66 
Contract Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract Complete 
Current Approved  

Schedule 
(03/2007) 

Contract Complete 
Schedule Forecast 

(03/2007) 

Schedule 
Variance 
(Months) 

OTD Submarine Cable - - January 2008 January 2008 - 
 
Contract Status:  On January 11, 2007, Caltrans approved a contract with Manson Construction for the 
replacement of an existing submerged electrical cable from Oakland to Treasure Island with two cables located 
away from the Oakland Touchdown construction area.  The contractor is currently preparing contract submittals 
for Caltrans review and has placed an order for the cabling. The cable is expected in the Bay Area in the 
summer of 2007. 
 
Current contract allotment to install two submarine electrical cables is $11.5 million.  Additional non-program 
funding to support this allocation beyond the $9.6 million of available programs funds has been made available 
by the Treasure Island Development Authority. 
  
Contract Issues: 

Issue Mitigating Action 

If the contractor cannot procure and install the cables within the 
specified timeframes, the cable relocation project could potentially 
delay work on the OTD #1 contract.  

 
The cable has been ordered by the Contractor, and work around specification 
language has been developed for the OTD #1 contract in case the cables are 
delayed.  
 

 
Recent TBPOC Actions:  None. 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  OAKLAND TOUCHDOWN  

     ●  OAKLAND TOUCHDOWN #1 CONTRACT 

Contract Description:  The Oakland Touchdown #1 Contract includes construction of all marine foundations, 
and land foundations (except for the eastbound abutment), westbound bridge section, and one frame of the 
eastbound bridge section and roadway approach for the section connecting the new Skyway portion to the 
roadway west of the Oakland Toll Plaza.  This contract also constructs the electrical substation and the 
eastbound detour roadway.  Traffic will not be placed on the detour until later during OTD #2. 
 
Oakland Touchdown #1 Cost Summary ($Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(03/2007) 

Cost To Date 
(02/2007) 

Cost 
Forecast 
(03/2007) Variance 

a b c d = b + c e f g = f - d 
Oakland Touchdown #1       
 Capital Outlay Support - - - 3.0 49.9 - 
 Capital Outlay Construction - - -            -   226.5 - 

TOTAL - - - 3.0 276.4 - 
Note: Details may not sum to totals due to rounding effects.  The allocation of AB144/SB 66 budgets is proceeding.  Budget 
amount is TBD.  Overall OTD budgets and forecasts are shown on page 2. 
 
Oakland Touchdown #1 Schedule Summary  

Contract 

AB 144/SB 66 
Contract Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract Complete 
Current Approved  

Schedule 
(03/2007) 

Contract Complete 
Schedule Forecast 

(03/2007) 

Schedule 
Variance 
(Months) 

Oakland Touchdown #1 - - July 2009 October 2009 3 
 
Contract Status:  Design work is complete.  Plans, Specifications, and Engineer’s Estimate (PS&E) were 
submitted to the Office Engineer on September 1, 2006.  Contract was advertised on February 26, 2007 with bid 
opening scheduled for June 5, 2007.  The contract is being advertised with a A+B specification that requires 
contractors to take into account contract duration as part of their bid.  The A+B specification may accelerate 
completion of the contract earlier than the current October 2009 forecast completion date.  (Note that the A+B 
requirement only applies for the milestone to complete the westbound bridge section of the contract). 
 
 
Contract Issues: 

Issue Mitigating Action 

Delays and cost increases due to conflicts from delays 
to the relocation of the submarine cable. 

Caltrans will be incorporating work-around specification language in the OTD 1 contract 
to mitigate delays due to the cable and has extended the forecast completion date of the 
contract to October 2009. The revised completion date will not impact the overall 
completion date of the project. 

 
Recent TBPOC Actions:  In September 2006, the TBPOC approved the Plans, Specifications and Estimates for 
the OTD #1 contract.  In October 2006, the TBPOC approved a capital outlay construction forecast of $226.5 
million. 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  OAKLAND TOUCHDOWN  

     ●  OAKLAND TOUCHDOWN #2 CONTRACT 

Contract Description:  The Oakland Touchdown #2 Contract includes construction of the remaining eastbound 
bridge section and roadway approach for the section connecting the new Skyway portion to the roadway west of 
the Oakland Toll Plaza. This work would occur once the westbound traffic is shifted onto the new SAS.  
Caltrans is also investigating the option of including the Oakland Touchdown Electrical Systems Contract, 
which will incorporate most of the electrical elements from OTD, as well as from other segments of the East 
Span. 
 
Oakland Touchdown #2 Cost Summary ($Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(03/2007) 

Cost To Date 
(02/2007) 

Cost 
Forecast 
(03/2007) Variance 

a b c d = b + c e f g = f - d 
       
Capital Outlay Support - - - 0.2 17.2 - 
Capital Outlay Construction       

OTD #2 - - - - 62.0 - 
       OTD Electrical Systems - - - - 4.4 - 

TOTAL - - - 0.2 83.6 - 
Note: Details may not sum to totals due to rounding effects.  The allocation of AB144/SB 66 budgets is proceeding.  Budget 
amount is TBD.  Overall OTD budgets and forecasts are shown on page 2. 
 
Oakland Touchdown #2 Schedule Summary  

Contract 

AB 144/SB 66 
Contract Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract Complete 
Current Approved  

Schedule 
(03/2007) 

Contract Complete 
Schedule Forecast 

(03/2007) 

Schedule 
Variance 
(Months) 

Oakland Touchdown #2 - - November 2014 November 2014 - 
 
 
Contract Status:  Design work for the structures portion of OTD Contract No. 2 is substantially complete. The 
contract will be advertised in 2010 in time for opening the SAS in the eastbound direction. Determination of 
contract scope for the Oakland Touchdown Electrical Systems is underway.  Caltrans is also considering the 
option of incorporating this work into the Oakland Touchdown #2 contract. 
 
Contract Issues:  None. 
 
Recent TBPOC Actions:  None. 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  OTHER MAJOR CONTRACTS 

Contract Description:  Other Major Contracts include the Stormwater Treatment Measures contract, which will 
implement best practices for stormwater runoff treatment at the SFOBB toll plaza; and the Existing Bridge 
Demolition contract, which will include the complete removal of the existing 1936 east span following the 
opening of the new bridge. 
 
Other Major Contracts Cost Summary ($Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(03/2007) 

Cost To Date 
(02/2007) 

Cost 
Forecast 
(03/2007) Variance 

A b c d = b + c e f g = f - d 
Capital Outlay Support         85.7                 -     85.7        42.1   86.7  1.0 
Capital Outlay Construction         

Existing Bridge Demolition         239.2                  -           239.2             -        222.0    (17.2) 
Stormwater Treatment Measures           15.0                  -            15.0           7.3        15.0         -   

Total Capital Outlay Construction    254.2                 -           254.2           7.3       237.0    (17.2) 
TOTAL      339.9                 -          339.9        49.4  323.7        (16.2)  

Note: Details may not sum to totals due to rounding effects.  
 
Other Major Contracts Schedule Summary  

Contract 

AB 144/SB 66 
Contract 

Completion 
Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract Complete 
Current Approved  

Schedule 
(03/2007) 

Contract Complete 
Schedule Forecast 

(03/2007) 

Schedule 
Variance 
(Months) 

% 
Design 
Comp. 

Existing Bridge Demolition September  2014 12 September 2015 September  2015 - 10 
Stormwater Treatment Measures March 2008 - March 2008 June 2007 (9) N/A 

 
Contract Status:  
 
Stormwater Treatment Measures:  The contract is 61% complete as of March 20, 2007. Some delays in the 
work have been experienced due to nesting birds, buried man-made objects, unidentified utilities, and discovery 
of unsuitable materials. The current schedule forecast shows an early completion date due to an accelerated 
award of the contract by Caltrans and a reduced construction contract duration that was bid by the contractor as 
part of an A+B bid. 
 
Bridge Demolition:  Design work has been temporarily suspended to assign engineering resources to higher 
priority tasks, and will resume at a later time.  The contract schedule completion date has been extended by 12 
months due to a 12-month SAS contract extension.  The $16.2 million decrease in construction costs for the 
Existing Bridge Demolition contract is due to a re-evaluation of cost escalation rates for the contract. 
 
Contract Issues:  None. 
 
Recent TBPOC Actions:  None. 
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Contract Photographs   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
Jacking operation at location 5 

 
 
Assembly Permalock Casing (APC) backfill Powell St. 

 
 
APC installation Powell St. 

 
 
Assembling APC 

 
 
Clean-up Powell St. ramp prior to opening 

 
 
Compacting trench A7 line 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  OTHER COMPLETED CONTRACTS AND RELATED WORK 

Summary Description:  Substantial work has already been performed on the SFOBB East Span Replacement 
project to facilitate construction of the mainline construction contracts. 
 
Other Contracts and Related Work Cost Summary ($Millions) 

Contract 

AB 144 /  
SB 66 Budget 

(07/2005) 
Approved 
Changes 

Current 
Approved 

Budget 
(03/2007) 

Cost To 
Date 

(02/2007) 

Cost 
Forecast 
(03/2007) Variance 

a b c d = b + c E f g = f - d 
Capital Outlay Support            227.0                -              227.0       209.0       226.0      (1.0) 
Right-of-Way and Environmental Mitigation              72.4                -               72.4         38.8        72.4         -   
Capital Outlay Construction                 -   

SAS W2 Foundations              26.4                -               26.4         25.8        26.4         -   
YBI/SAS Archaeology                 1.1                -                 1.1           1.1          1.1         -   
YBI - USCG Road Relocation                 3.0                -                 3.0           2.8          3.0         -   
YBI - Substation and Viaduct              11.6                -               11.6         11.3        11.6         -   
Oakland Geofill                 8.2                -                 8.2           8.2          8.2         -   
Pile Installation Demonstration Project                 9.2                -                 9.2           9.2          9.2         -   
Existing East Span Retrofit              30.8                -               30.8         30.8        30.8         -   

   Total Capital Outlay Construction Completed              90.3                -               90.3         89.2        90.3         -   
TOTAL            389.7                -              389.7       337.0       388.7          (1.0) 

Note: Details may not sum to totals due to rounding effects.  
 
Other Contracts and Related Work Schedule Summary  

Project Actual Project Completion Date 
Existing East Span Retrofit March 1998 
Interim Retrofit July 2000 
Pile Installation Demolition Project December 2000 
YBI / SAS Archaeology January 2003 
Oakland Geofill April 2003 
YBI – USCG Road Relocation June 2004 
SAS W2 Foundations October 2004 
YBI Substation and Viaduct May 2005 

 

Summary Status:  Construction has been completed on the above-listed contracts.  Caltrans continues to work 
with various environmental agencies to conduct compliance inspections and monitor and mitigate any 
environmental impacts from the project. 
 
Contract Issues:  None. 
 
Recent TBPOC Actions:  None. 
 
 



TOLL BRIDGE PROGRAM OVERSIGHT COMMITTEE                    MONTHLY PROGRESS REPORT   APRIL 2007  

27 

Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) West Approach Replacement Project 

Project Description:  The SFOBB West Approach Replacement Project will replace the entire west approach 
structure from 5th Street to the west anchorage of the existing west spans of the SFOBB while maintaining 
existing traffic lanes for the weekday commute. 
 
SFOBB West Approach Replacement Cost Summary ($Millions) 

Project 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(03/2007) 

Cost To Date 
(02/2007) 

Cost 
Forecast 
(03/2007) Variance 

a b c d = b + c e f g = f - d 
West Approach           
 Capital Outlay Support          120.0                    -            120.0         89.3       120.0         -   
 Capital Outlay Construction          309.0                    -            309.0       229.4       309.0         -   

TOTAL          429.0                    -            429.0       318.7       429.0             -   
Note: Details may not sum to totals due to rounding effects.  
 
SFOBB West Approach Replacement Schedule Summary  

Project 

AB 144/SB 66 
Project Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Project Complete 
Current Approved  

Schedule 
(03/2007) 

Contract Complete 
Schedule Forecast 

(03/2007) 

Schedule 
Variance 
(Months) 

West Approach  August 2009 - August 2009 August 2009 - 
 
Project Status:  Construction is 77% complete as of March 20, 2007.  Seismic retrofit construction is 
continuing throughout the project.  The next major phase is the demolition of the final 3000-foot section of the 
old I-80 freeway structure from 2nd street (near the Historic Clocktower) to 4th street. The demolition started 
the weekend of March 30, 2007 and will continue through mid-April 2007. This demolition has a compressed 
schedule from the as-planned 110 days down to17 days.  This modified work schedule has been implemented in 
order to minimize impacts and inconvenience to the local residents and businesses. In order to ensure that the 
community was aware of this upcoming work, an extensive public outreach began well in advance of this work. 
The public outreach will continue throughout the demolition, which will last through mid-April and include all 
of the upcoming impacts from future activities.  Such future activities include pile installation and falsework 
erection over the next year which will have significant impacts to the local residents and businesses. 
 
Project Issues:    

Issue Mitigating Action 
Pile investigation and testing for the identification of pile 
anomalies must be completed in a timely manner so as to 
avoid construction impact. 
 
 

Work on piles has progressed.  Caltrans Construction coordinates closely with 
Structure Design and METS daily on pile investigation and testing issues, and 
proactively monitors the efforts.  Tracking of the testing effort is done for each 
individual pile.  Team participation in Risk Management meetings has proven to be 
valuable in addressing this issue. 

 
Contract Issues:  None. 
 
Recent TBPOC Actions:  None. 
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Project Photographs 
 
 
 
 

 
 
West Approach Project Limits 

 
 
West Approach Progress – ST6D 
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West Approach Demolition Plan  

 
 
West Approach Demolition Plan – Weekend 1 
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West Approach Demolition Plan – Week 1 and 2 

 
 
West Approach Demolition Plan – Weekend 2  
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Demolishing old upper deck near Sterling on ramp 

 
 
Pouring piles for upcoming Frame 7U temporary supports 

 
 
March 31st demolition of the old freeway, looking west 

 
Water misters in action mitigating dust during massive demolition 

 
 
Demolition of the old remaining upper deck commences 

 
 
Two hammers removing the old upper deck 
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Toll Bridge Seismic Retrofit Program 

Richmond-San Rafael Bridge (RSRB) Seismic Retrofit Project 

Project Description:  The Richmond-San Rafael (RSR) Bridge Seismic Retrofit Project strengthened the 
existing bridge to withstand the effects of a large seismic event.  As part of the retrofit work, Caltrans 
performed work to strengthen the bridge foundations, replace the existing west trestle and the main channel 
fenders and complete the joint rehabilitation of the bridge deck.  (The RM1 work is reported in the RM1 
section of the report.) 
 
RSRB Seismic Retrofit Cost Summary ($Millions) 

Project 

AB 144 /  
SB 66 Budget 

(07/2005) 
Approved 
Changes 

Current 
Approved 

Budget 
(03/2007) 

Cost To Date 
(02/2007) 

Cost 
Forecast 
(03/2007) Variance 

a b c d = b + c e f g = f - d 
RSRB Seismic Retrofit       
 Capital Outlay Support            134.0               (7.0)            127.0       125.9       127.0         -   
 Capital Outlay Construction  
          &  Right-of-Way            780.0             (82.0)            698.0       665.6       698.0         -   

TOTAL            914.0             (89.0)            825.0       791.5       825.0             -   
Note: Details may not sum to totals due to rounding effects.  
* The seismic retrofit contract included work to rehabilitate the bridge deck joints.  Although the deck joint work was funded from 
RM1 toll funds, the work is also eligible for Toll Bridge Seismic Retrofit Program funding.  In July 2005, BATA rescinded $16.9 
million in RM1 funds for the deck joint work to make additional RM1 funds available for the New Benicia-Martinez Bridge Project.  
An equivalent amount of seismic funds will be used on the deck joint work, which is included in the budget above.   
 
RSRB Seismic Retrofit Schedule Summary  

Project 

AB 144/SB 66 
Project Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Project Complete 
Current Approved  

Schedule 
(03/2007) 

Contract Complete 
Schedule Forecast 

(03/2007) 

Schedule 
Variance 
(Months) 

RSRB Seismic Retrofit August 2005 - August 2005 October 2005 2 
RSRB Public Access Project NA - May 2007 May 2007 - 

 
Project Status:  The retrofit construction contract was completed and accepted on October 28, 2005.  
Project savings in the amount of $89 million was transferred to the program contingency in October 2006. 
 
Caltrans has submitted the project plans and specifications for a public access lot on the Marin side of the 
bridge to comply with a Bay Conservation and Development Commission (BCDC) permit condition.  (See 
the exhibit on page 34.)  The contract has been awarded to Ghilloti Bros. Inc. submitting the apparent 
lowest A+B bid of $1,005,863.40, as compared with the Engineer’s Estimate of $1,072,157.25.  This 
contract is underway and is scheduled to be completed in summer 2007. 
 
Contract Issues:  None. 
 
Recent TBPOC Actions:  None. 
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Revised Exhibit A 
Pub I ic Access Area 
BCDC Mitigation- Permit No. 1-97, Amendment No. 3 
April 6, 2006 

40Feet . litltnznl 
SCALE CT16e51 DISTRICT 41/W MULTIMEDIA GRAPHfCS SI:R\/ICES IOlCWi 
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Toll Bridge Seismic Retrofit Program 

Other Completed Seismic Retrofit Projects 

Summary Description:  Caltrans has already completed the seismic retrofits of the West Spans of the 
SFOBB, the existing 1958 Carquinez Bridge, the existing Benicia-Martinez Bridge, the San Mateo-
Hayward Bridge, and two former toll bridges in Southern California. 
 
Other Completed Seismic Retrofit Projects Cost Summary ($Millions) 

Project 

AB 144 /  
SB 66 Budget 

(07/2005) 
Approved 
Changes 

Current 
Approved 

Budget 
(03/2007) 

Cost To 
Date 

(02/2007) 

Cost 
Forecast 
(03/2007) Variance 

a b c d = b + c e F g = f - d 

San Francisco-Oakland Bay Bridge West 
Span Seismic Retrofit Project            307.9                -              307.9       301.1       307.9             -   

Carquinez Bridge Retrofit Project            114.2                -              114.2       114.2       114.2             -   
Benicia-Martinez Bridge Retrofit Project            177.8                -              177.8       177.8       177.8             -   
San Mateo-Hayward Bridge Retrofit Project            163.5                -              163.5       163.4       163.5             -   
Vincent Thomas Bridge Retrofit Project              58.5                -               58.5         58.4        58.5             -   
San Diego-Coronado Bridge Retrofit Project            103.5                -              103.5       102.6       103.5             -   

TOTAL            925.4                -              925.4       917.5       925.4             -   
Note: Details may not sum to totals due to rounding effects.  Capital Outlay Support and Capital Outlay have been combined. 

 
Other Completed Seismic Retrofit Projects Schedule Summary  

Project Actual Project Completion Date 
Vincent Thomas Bridge Retrofit May 2000 
San Mateo-Hayward Bridge Retrofit June 2000 
Carquinez Bridge Retrofit  January 2002 
San Diego-Coronado Bridge Retrofit June 2002 
Benicia-Martinez Bridge Retrofit August 2002 
SFOBB West Span Seismic Retrofit June 2004 

 
Summary Status:  Construction has been completed on the above-listed projects.  The Estimate at 
Completion amounts shown above includes allowances for minor project closeout costs. 
 
Contract Issues:  None. 
 
Recent TBPOC Actions:  None. 



TOLL BRIDGE PROGRAM OVERSIGHT COMMITTEE                   MONTHLY PROGRESS REPORT     APRIL2007  

 36

Toll Bridge Seismic Retrofit Program 

Other Toll Bridges 

Dumbarton and Antioch Bridges 
 
The original design of the Dumbarton and Antioch Bridges were based on design criteria developed after 
the 1971 San Fernando Earthquake.  In the early 1990’s, Caltrans determined that these two structures had 
the seismic resistant features required by the post-1971 codes and were not likely to be vulnerable during a 
major seismic event.  Since that time, Caltrans has pursued an aggressive seismic research program.  Based 
on the results of this program, Caltrans significantly revised its seismic design practice in the late 1990's.  
Consistent with recommendations by the Caltrans Seismic Advisory Board, Caltrans regularly reassesses 
the seismic risk and performance of its bridges.  Due to the tremendous changes in seismic design practice 
that have occurred since the design of the Dumbarton and Antioch bridges, a comprehensive assessment of 
the potential need and scope for seismic retrofit based on current knowledge is advised. 
  
Vulnerability Studies 
In late 2004, Caltrans initiated vulnerability studies on the Dumbarton and Antioch bridges.  The purpose 
of these studies was to determine if the bridges would meet current seismic performance standards.  The 
studies were essentially completed in May 2005.  They were not complete global analyses, but rather 
investigations of selected bents modeled as independent structures.  The analyses were limited in scope and 
based on as-built plans and currently available geotechnical information.  The superstructure response was 
not analyzed. 
 
The Dumbarton and Antioch Bridges have many seismic resistant features, and the results of the 
vulnerability studies indicate that the bridges should perform well in a moderate seismic event.  However, 
during a major seismic event, some potential vulnerabilities (summarized below) become apparent.   
 
Foundation response generally governs performance.  The piles may plunge axially and potentially cause 
permanent footing rotations. 
 
Potentially large foundation displacements and rotations may result in deformations that can’t be easily 
repaired. 
 
The capacity of the ductile columns is greater than those of the bent cap, pile cap, pile and superstructure.  
As a result, the latter elements may be damaged in a major event, especially if the foundation is retrofitted. 
 
Given the limitations of the studies, there was insufficient evidence to conclusively determine the 
performance of the bridges during a maximum credible earthquake (MCE).  While the Dumbarton and 
Antioch bridges may meet performance standards, a more comprehensive technical study is necessary to 
understand the performance of these structures during an MCE event.  A study of this level is necessary to 
accurately determine the structures’ responses and to develop any necessary retrofit strategies.  A 
comprehensive geotechnical study using the latest analysis techniques is likely necessary in order to 
perform this level of analysis. 
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Sensitivity Analysis  
As a follow-up to the Vulnerability Study, a sensitivity analysis was completed on a single representative 
bent used in the Vulnerability Study (Bent 23 of the Dumbarton Bridge).  The goal of the analysis was to 
determine the structural response associated with uncertainties in the geotechnical data.  An envelope of 
soil conditions (best-case and worst-case scenarios) was used in the analysis.  
 
The results from the sensitivity analysis indicate that the seismic response of the bridge is largely 
dependant on the soil conditions and that a comprehensive geotechnical investigation is essential for 
understanding the bridge’s performance during a major seismic event.  A work plan was developed to 
assess the extent of geotechnical work needed for a refined seismic analysis and to assess the required 
performance levels for each structure.  Caltrans has completed the value analysis to scope the geotechnical 
investigation that will be required to complete the strategy.  The final report was issued on July 24, 2006. 
  
Cost and Schedule 
A preliminary cost estimate, schedule and initial risk analysis have been developed to complete a 
comprehensive seismic analysis for each bridge.  The preliminary estimate and schedule were developed as 
a baseline that assumed a complete geotechnical and geophysical investigation would be required on each 
bridge. 
 
Current Progress 
In June 2006, BATA approved $17.8 million in funding to proceed with the comprehensive seismic 
analysis of the bridges.  By September 2006, BATA entered into a contract with Earth Mechanics to 
conduct geotechnical and geophysical investigations, which have been on-going since December 6, 2006. 
 

At the Dumbarton Bridge, all land and marine drilling have been completed.  
 
At the Antioch Bridge, 28 of the 30 on-land drilling have been completed and also the Marine drilling 
operations have been completed.   
 
A bathymetric survey (the measurement of the depth from the water surface to the mudline) has been 
completed at both bridges.  This survey will provide the topography of the bay mud in the vicinity of 
each bridge. 

 
Caltrans is currently reviewing the new geotechnical data, as well as existing geotechnical data. Caltrans 
began the structural analysis to complete the seismic retrofit strategies for each bridge. Caltrans have also 
been working with the Seismic Advisory Peer review panel on the status of the project.



TOLL BRIDGE PROGRAM OVERSIGHT COMMITTEE                   MONTHLY PROGRESS REPORT     APRIL2007  

 38

 

PROJECT / CONTRACT REPORTS 

 

Regional Measure 1 Program 
 
New Benicia-Martinez Bridge Project Summary 

               - New Benicia-Martinez Bridge Contract 
               - Other Contracts and Related Project Activities 

New Carquinez Bridge Project  

Richmond-San Rafael Bridge Deck Overlay Project 

Interstate 880 / State Route 92 Interchange Reconstruction 

Other Completed Regional Measure 1 Projects 

               - San Mateo–Hayward Bridge Widening Project 
               - Richmond Parkway Project 
               - Bayfront Expressway Widening Project 
               - Richmond-San Rafael Bridge Trestle, Fender,  
                  and Deck Joint Rehabilitation Project 
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Regional Measure 1 Program 

New Benicia-Martinez Bridge Project Summary 
 
Project Description:  The new Benicia-Martinez Bridge project constructs a new parallel bridge just east 
of the existing bridge.  The project will include reconstructed interchanges to the north and south of the 
bridges and a new toll plaza and administration building in Martinez. 
 
New Benicia-Martinez Bridge Project Cost Summary ($Millions) 

Contract 

BATA 
Budget 

(07/2005) 
Approved 
Changes 

Current 
Approved 

Budget 
(03/2007) 

Cost To 
Date 

(02/2007) 

Cost 
Forecast 
(03/2007) Variance 

a B c d = b + c e f g = f - d 
Capital Outlay Support        157.1          24.8         181.8      165.7       181.8         -   
Right-of-Way and Others          20.4           (0.1)         20.3        12.3         20.3         -   
Capital Outlay                 -   
 New Bridge        672.0         100.9         772.9      724.0       772.9         -   
 I-680/I-780 Interchange Replacement          76.3          22.5          98.8        83.7         98.8         -   
 I-680/Marina Vista Interchange Reconstruction          51.5            8.1          59.6        54.7         59.6         -   
 New Toll Plaza          24.3            2.0          26.3        22.8         26.3         -   
 Existing Bridge & Interchange Modifications          17.2          10.9          28.1            -          28.1         -   
 Other          20.3           (1.3)         19.0        15.2         19.0         -   
 Project Reserve          20.8          35.3          56.2            -          56.2      - 

TOTAL     1,059.9         203.1      1,263.0    1,078.4     1,263.0   - 
Note: Details may not sum to totals due to rounding effects. 
* The budget and estimate at completion includes approximately $33 million in non-toll bridge funds (Proposition 192 and 
HOPP). 
 
 
New Benicia-Martinez Bridge Project Schedule Summary 

Contract 

BATA Contract 
Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract Complete 
Current Approved  

Schedule 
(03/2007) 

Contract Complete 
Schedule Forecast 

(03/2007) 

Schedule 
Variance 
(Months) 

I-680/Marina Vista Interchange 
Reconstruction March 2006 1 April 2006 April 2006 - 

New Toll Plaza June 2006 - June 2006 February 2007 8 
New Benicia-Martinez Bridge December 2007 - December 2007 December 2007 - 
I-680/I-780 Interchange Replacement December 2007 - December 2007 February 2008 2 
Open to Traffic December 2007 - December 2007 December 2007 - 

Existing Bridge & Interchange 
Modifications December  2009 - December  2009 December  2009 - 

*See page 45 for an explanation of change in schedule forecast. 
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Operations Building & Courtyard Looking West 

 
 
Toll Plaza Administration Building 

 
 
Aerial Photo of the Benicia-Martinez Bridges  

 
 
New Benicia-Martinez Progress  

 
Project Status:  All major construction projects necessary to open the bridge are currently in construction.  
Numerous foundation and superstructure issues have significantly delayed the new bridge contract.  See the 
following contract detail pages for more information.  Note that the remaining expenditures required on the 
“Right-of-Way and Others” category represent environmental permitting and mitigation.   
 
Project Issues:  None. 
 
Recent TBPOC Actions:  See the following contract detail pages for more information. 
 
Project Photographs 
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Aerial Photo of the Benicia-Martinez Bridges  

 
 
Benicia-Martinez Progress Photo  
 

 
 
Barrier Rail Construction at New Bridge Photo  

 
 
Barrier Rail Construction at New Bridge Photo  
 

 
 
Benicia-Martinez Progress Photo  

 
 
Benicia-Martinez Progress Photo  

 
Project Photographs Cont’d. 
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Regional Measure 1 Program 

New Benicia-Martinez Bridge Project  
 

  NEW BENICIA-MARTINEZ BRIDGE CONTRACT 

Contract Description:  The new bridge contract constructs a new cast-in-place segmentally constructed 
reinforced concrete bridge just east of the existing bridge.  The new bridge will carry five lanes of 
eastbound I-680 traffic towards Benicia.  
 
New Benicia-Martinez Bridge Cost Summary ($Millions) 

Contract 

BATA 
Budget 

(07/2005) 
Approved 
Changes 

Current 
Approved 

Budget 
(03/2007) 

Cost To Date 
(02/2007) 

Cost 
Forecast 
(03/2007) Variance 

a b c d = b + c e f g = f - d 
New Benicia-Martinez Bridge 
 Capital Outlay Support        84.9            7.7          92.6        84.0         92.6         -   
 Capital Outlay Construction      672.0         100.9         772.9      724.0       772.9         -   

TOTAL      756.9         108.6         865.5      808.0       865.5         -   
Note: Details may not sum to totals due to rounding effects.  

 
 
New Benicia-Martinez Bridge Schedule Summary 

Contract 

BATA Contract 
Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract Complete 
Current Approved  

Schedule 
(03/2007) 

Contract Complete 
Schedule Forecast 

(03/2007) 

Schedule 
Variance 
(Months) 

New Benicia-Martinez Bridge December 2007 - December 2007 December 2007 - 
 
 
Contract Status:  The contract is 94 % complete based on the current revised schedule. All substructure 
and superstructure works have been completed.  The final closure on the job was poured on December 20, 
2006. Significant electrical work activities, including installation of power and communication conduits/ 
junction boxes in frames 1 & 2 barriers, installation of cable trays and lighting fixtures in girder box frames 
2 & 3, installation of traffic equipment at the top deck extended platforms, installation of fiber optic, ISDN, 
boxes and conduits inside the box girder, and seismic monitoring boxes/conduits at spans 5 thru 16, were 
completed during the period. Work on the Span 6 repair continued with scheduled concrete pour back in 
early March 2007 to be followed by span tendons stressing. The span 6 platform is expected to be lowered 
after the pour and will be used for the Span 11 repair. In the meantime, the temporary access platform was 
hoisted at Span 9 for closure repair on February 26, 2007, and the demolition of the soffit began on March 
1, 2007. Miscellaneous work, such as punchlist work, exterior finish, grinding, profilograph, prep work for 
grouting spans and continuity tendons and installation of ship ladders for the fixed platforms, installation of 
bumpers and movable maintenance travelers, have either been completed during this period or continuing. 
The critical path includes the closure pour repairs at Span 6 & 11 and the completion of the Seismic 
Monitoring System.  
 
Consistent with BATA’s Fastrak strategic plan, plans are progressing for the implementation of open road 
tolling (ORT) at the toll plaza, which involves the demolition of the toll booths. The booth demolition has 
been completed.  The roadway section between toll booth 9 and toll booth 17 has been removed and 
replaced. Final AC operation at the toll plaza canopy area ended on March 16, 2007.  AC surface is ready 
for BATA’s contractor (ACS) to place the loop detectors at the ORT lanes and the HOV lane. Ninety 
percent of the conduits for the new CMS sign have been placed. Approximately, sixty percent of all the 
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New Bridge Progress Photo  

electrical work has been completed. Work on installing and testing the ORT equipment is expected to start 
in April 2007. ORT equipment is expected to be completed in August 2007. 
 
Contract Issues:   

Issue Mitigating Action 

During stressing of steel span tendons, tie the bridge piers at 
spans 6, 9, and 11, Caltrans discovered that some concrete 
had delaminated at the bottom of several of the segments. 
 

To repair the delamination, Caltrans has directed the contractor to repair the 
affected delaminated concrete at the closure soffits and issued CCO # 166 for 
these tasks. Closure repair work at Span 6 is almost complete, while work has 
just started on Span 9. These repairs should not impact the opening date of the 
bridge and will funded from existing contract contingency funds. 

 

Recent TBPOC Actions:  None. 
 
Contract Photographs 
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Regional Measure 1 Program 

New Benicia-Martinez Bridge Project Summary 
 

  OTHER CONTRACTS AND RELATED PROJECT ACTIVITIES 

 
Contract Description:  Contracts related to the new Benicia-Martinez Bridge project involve the 
construction of a new toll plaza south of the new bridge in Contra Costa County with 17 toll booths, 
including two high-occupancy vehicle (HOV) bypass lanes, and the reconstruction of the I-680/Marina 
Vista Road and I-680/I-780 interchanges.  
 
Other Contracts and Related Activities Cost Summary ($Millions) 

Contract 

BATA 
Budget 

(07/2005) 
Approved 
Changes 

Current 
Approved 

Budget 
(03/2007) 

Cost To Date 
(02/2007) 

Cost 
Forecast 
(03/2007) Variance 

a b c d = b + c e f g = f - d 
Capital Outlay Support     72.2          17.0          89.2        81.7         89.2         -   
Right-of-Way and Environmental Mitigation     20.4          (0.1)         20.3        12.3         20.3         -   
Capital Outlay Construction                  -   

 I-680/I-780 Interchange Replacement     76.3      22.5          98.8        83.7         98.8         -   
 I-680/Marina Vista Interchange Reconstruction     51.5        8.1          59.6        54.7         59.6         -   
 New Toll Plaza     24.3        2.0          26.3        22.8         26.3         -   
 Existing Bridge & Interchange Modifications    17.2      10.9          28.1            -          28.1         -   
 Others     20.3     (1.3)         19.0        15.2         19.0         -   

Total Capital Outlay Construction   189.6          42.2         231.8      176.4       231.8         -   
TOTAL   282.2          59.1         341.3      270.4       341.3         -   

Note: Details may not sum to totals due to rounding effects.  
 
 
Other Contracts and Related Activities Schedule Summary 

Contract 

BATA 
Contract 

Completion 
Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract Complete 
Current Approved  

Schedule 
(03/2007) 

Contract Complete 
Schedule Forecast 

(03/2007) 

Schedule 
Variance 
(Months) 

I-680/Marina Vista Interchange 
Reconstruction March 2006 1 April 2006 April 2006 - 

New Toll Plaza June 2006 - June 2006 May 2007 11 
I-680/I-780 Interchange Replacement December 2007 - December 2007 February 2008 2 

Existing Bridge & Interchange 
Modifications December  2009 - December  2009 December  2009 - 
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Contract Status: 
 
Toll Plaza and Administration Building:  The contract is 99% complete based on contractor payment. The 
Contractor has completed all on the Operations Building, Toll Plaza and Courtyard. Once the Plant 
Establishment Period is up, the contract can be accepted. The Resident Engineer estimates accepting the 
contract by May 15, 2007. A number of notices of potential claims that have been filed by the Contractor 
remain to be resolved, but this will have no impact on the bridge Open-to-Traffic date. 
 
I-680/I-780 Interchange:  The contract remains approximately 96% complete based on the current revised 
schedule. To-date, all of the bridge structures are substantially complete. Final electrical work for the new 
Benicia-Martinez Bridge and the interchange will not be completed until after the new bridge is complete. 
 
I-680/Marina Vista Interchange:  The contract is 100% complete as of May 12, 2006, and has been 
accepted by Caltrans. Caltrans and the contractor are currently resolving the final payment for work on the 
contract. It is anticipated that a final estimate will be run in April and all issues resolved.  

 

Wetland Mitigation: The contract is 100% complete.  The Contract Completion Acceptance (CCA) was 
submitted to Caltrans Headquarters for their approval on March 3, 2006.  The Proposed Final Estimate 
(PFE) has been reviewed and accepted by the Contractor. 

 
Recent TBPOC Actions:  During the February 2007 TBPOC meeting, the TBPOC approved $2M for the 
680/780 I/C CCO # 135, Impacts on Inefficiencies and TRO, which is part of the global escalation 
settlement with the Contractor. 
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Regional Measure 1 Program 

New Carquinez Bridge Project 

Project Description: The new Carquinez Bridge project involves constructing a new suspension bridge 
west of the existing bridges with four westbound lanes and a bicycle/pedestrian lane and demolishing the 
existing 1927 bridge.  
 
New Carquinez Bridge Cost Summary ($Millions) 

Contract 

BATA 
Budget 

(07/2005) 
Approved 
Changes 

Current 
Approved 

Budget 
(03/2007) 

Cost To Date 
(02/2007) 

Cost 
Forecast 
(03/2007) Variance 

a b c d = b + c e f g = f - d 
Capital Outlay Support        124.4           (1.1)        123.3      118.7       123.2      (0.1) 
Capital Outlay Construction                  -   

 Replacement Bridge        253.3            4.0         257.3      256.0       257.3        -   
 South Interchange Reconstruction          73.9              -           73.9        71.9         73.9        -   
 Existing 1927 Bridge Demolition          35.2              -           35.2        23.6         35.2        -   
 Other          29.3          (0.7)         28.6        25.2         28.4  (0.2) 

Project Reserve          12.1           (2.2)           9.9            -          10.2       0.3  
TOTAL        528.2              -          528.2      495.4       528.2     - 

Note: Details may not sum to totals due to rounding effects.  
 
New Carquinez Bridge Schedule Summary 

Contract 

BATA Contract 
Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract Complete 
Current Approved  

Schedule 
(03/2007) 

Contract Complete 
Schedule Forecast 

(03/2007) 

Schedule 
Variance 
(Months) 

New Carquinez Bridge December 2003* - December 2003* December 2003* - 
1927 Carquinez Bridge Demolition September 2007 - December 2007** March 2008 3 
Landscaping August 2011 - August 2011 August 2011 - 

* The date shown is for the opening of the bridge to traffic. 
** Based on Current CPM update as of December 2006. 

 
Project Status:  The new replacement bridge and all its approaches have been completed and opened to 
traffic in November 2003. The demolition contract to remove the 1927 bridge, which was awarded in April 
2005, is approximately 64% complete based on schedule.  However, based on payment, this contract is 
78% complete in that the greatest pay items involved the 1958 bridge approach deck replacement, which 
has been completed in November 2005. To-date, demolition of Units 1, 2, 3 and 7 of the 1927 bridge have 
been completed. Demolition work continued at Units 4 and 6, with 4 panel points remaining for both Units. 
Stairs were installed at Unit 9 to access temporary supports at panel points 6. Pile caps at panel point 8 have 
been completed and preparing to install posts. The demolition of the 1927 bridge approach structure 
continued with the removal of the steel girders, which was completed within this report period. The 
removal of the concrete deck portion of the approach structure was completed and reported in last report. 
Removal of columns has just been started on January 23, 2007. 
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Carquinez Bridge Progress Photo  

 
Project Issues:  
 

Issue Mitigating Action 
 

- Utility conflict with the alignment of bike path. 
-  Pier 4 removal. 
- Installation of water line on the 1958 Bridge. 
- Conflicting work with UPRR which delay removal of span    
13 and Pier 5. 

 

 
Delays can not be ascertained at this point, but the RE 
estimated completion date would be in March 2008. 

 
 
Project Photographs 
 
 
 
 
 
 
 
 
 
 
 
 
 
  

 
1927 Carquinez Bridge Demolition Progress Status as of January 31, 2007 
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Regional Measure 1 Program  

Interstate 880/State Route 92 Interchange Reconstruction Project 

Project Description:  Modify the existing cloverleaf interchange to increase capacity and improve safety 
and traffic operations. 
 
Interstate 880/State Route 92 Interchange Cost Summary ($Millions) 

Contract 

BATA 
Budget 

(07/2005) 
Approved 
Changes 

Current 
Approved 

Budget 
(03/2007) 

Cost To Date 
(02/2007) 

Cost 
Forecast 
(03/2007) Variance 

a B c d = b + c e f g = f - d 
I-880/SR-92 Interchange Improvement        
 Capital Outlay Support        28.8              -           28.8        30.9         51.7     22.9  
 Capital Outlay Construction        94.8              -           94.8            -        122.5     27.7  
 Capital Outlay Right-of-Way          9.9              -             9.9          8.3         12.4       2.5  
 Project Reserve          0.3              -             0.3            -            9.7       9.4  

TOTAL      133.8              -          133.8        39.2       196.3     62.5  
Note: Details may not sum to totals due to rounding effects.  $9.6 million in ACTA funds included under Capital Outlay 
Construction.  $3.7 million included in Capital Outlay Construction for separate landscape contract. 
 
Interstate 880/State Route 92 Interchange Schedule Summary 

Project 

BATA Project 
Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Project Complete 
Current Approved  

Schedule 
(03/2007) 

Contract Complete 
Schedule Forecast 

(03/2007) 

Schedule 
Variance 
(Months) 

I-880/SR-92 Interchange Reconstruction December 2010 - December 2010 June 2011 7 
 
Project Status:  Caltrans risk advertised the contract on January 8, 2007.   A stipend was issued as 
Addendum No. 1 to encourage bidders.  The Project right-of-way was certified on March 30, 2007.  In 
order to certify the right of way, the railroad work was deleted from the contract through Addendum No. 2.  
Army Corps Permit expired in March 2007.  The permit renewal is pending.  Due to requests from several 
prime contractors, Addendum No. 2 also extended the bid opening date to May 23, 2007, at which time 
BATA will take budget update actions as needed. Begin construction target date is late July 2007.  
Construction duration is expected to be four (4) years.   
 
Project Issues: 
 

Issue Mitigating Action 
Bids received on the I-238 Widening contract indicates that the 
construction estimate may be higher than currently forecasted, 
from $196.3 million to $216.8 million. 
 

Caltrans and BATA will perform a further in-depth review of the estimated costs 
of major contract items. 
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Interstate 880/State Route 92 Interchange 
BEFORE 

Project Photographs:
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San Mateo-Hayward Bridge Widening Project completed in 2002 

Regional Measure 1 Program  

Other Completed Regional Measure 1 (RM1) Projects 

Summary Description:  Other completed Regional Measure 1 projects are the following: (a) Widen the 
San Mateo-Hayward Bridge along its low-trestle section and its eastern approach; (b) Widen the Bayfront 
Expressway (SR 84) from the Dumbarton Bridge to the U.S. 101/Marsh Road interchange; (c) Construct an 
eastern approach (Richmond Parkway) between the Richmond-San Rafael Bridge and Interstate 80 near 
Pinole; (d) Modify the U.S. 101/University Avenue interchange; (e) Richmond-San Rafael Bridge Trestle, 
Fender and Deck Joint Rehabilitation Project; and (f) Richmond-San Rafael Bridge Deck Overlay Project. 
 
Other Completed RM1 Projects Cost Summary ($Millions) 

Contract 

BATA 
Budget 

(07/2005) 
Approved 
Changes 

Current 
Approved 

Budget 
(03/2007) 

Cost To 
Date 

(02/2007) 

Cost 
Forecast 
(03/2007) Variance 

a B c d = b + c e f g = f - d 
San Mateo-Hayward Bridge Widening Project   217.8              -          217.8      208.7       211.9      (5.9) 
Bayfront Expressway Widening Project     36.1              -           36.1        33.2         36.1         -   
Richmond Parkway Project       5.9              -             5.9          3.9           5.9         -   
U.S. 101/University Interchange       3.8              -             3.8          3.7           3.8         -   
RSR Trestle, Fender, and Joint Rehabilitation   102.1              -          102.1        79.9         97.1      (5.0) 
RSR Deck Overlay     25.0              -           25.0        18.9         25.0         -   

TOTAL  390.7              -          390.7      348.3       379.8    (10.9) 
 
Schedule Summary 

Project Actual Project Completion Date 

Richmond Parkway Project May 2001 
San Mateo-Hayward Bridge Widening Project February 2003 
Bayfront Expressway Widening Project January 2004 
U.S. 101/University Interchange April 2004 
Richmond-San Rafael Bridge Trestle, Fender and Deck Joint Rehabilitation August 2005 
RSR Deck Overlay December 2006 

 
Project Status:  Construction has been completed on the above listed contracts. 
 
Project Issues:  None. 
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APPENDICES 
 
A Toll Bridge Seismic Retrofit Program:  
       San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Cost  

Detail 

B Toll Bridge Seismic Retrofit Program Cost Detail 

C Toll Bridge Seismic Retrofit Program Summary Schedule 

D Regional Measure 1 Program Cost Detail 

E Regional Measure 1 Program Summary Schedule 

 

* Forecasts for the Monthly Reports are generally updated on a quarterly basis in conjunction with Risk 

Analysis assessments for the TBSRP Projects and the TBSRP Quarterly Reports. 
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Contract EA Number

 AB 144 / SB 66 
Budget

(07/2005) 
 Approved 
Changes 

 Current 
Approved Budget

(03/2007) 
 Cost To Date 

(02/2007) 

 Cost
Forecast
 (03/2007) 

 At-Completion 
Variance 

a b c d e = c + d f g h =g - e

San Francisco-Oakland Bay Bridge East 
Span Replacement Project

East Span - Skyway 01202X
Capital Outlay Support 197.0      -          197.0      158.0         197.0       -           
Capital Outlay Construction 1,293.0   -          1,293.0   1,119.6     1,293.0    -           

Total 1,490.0     -            1,490.0     1,277.6       1,490.0    -             
East Span - SAS E2/T1 Foundations 0120EX -             

Capital Outlay Support 52.5        -          52.5        19.1           52.5         -           
Capital Outlay Construction 313.5      -          313.5      199.3         313.5       -           

Total 366.0        -            366.0        218.4          366.0       -             

East Span - SAS Superstructure 0120FX
Capital Outlay Support 214.6      -          214.6      31.5           214.6       -           
Capital Outlay Construction 1,753.7   -          1,753.7   256.2         1,767.4    13.7       

Total 1,968.3     -            1,968.3     287.7          1,982.0    13.7         

SAS W2 Foundations 0120CX
Capital Outlay Support 10.0        -          10.0        9.2             10.0         -           
Capital Outlay Construction 26.4        -          26.4        25.8           26.4         -           

Total 36.4          -            36.4          35.0            36.4         -             

YBI South/South Detour 0120RX
Capital Outlay Support 29.5        -          29.5        19.7           29.5         -           
Capital Outlay Construction 131.9      -          131.9      44.1           334.4       202.5     

Total 161.4        -            161.4        63.8            363.9       202.5       

YBI Transition Structures 0120PX
Capital Outlay Support 78.7        -          78.7        12.8           78.7         -           
Capital Outlay Construction 299.3      -          299.3      -               276.1       (23.2)      

Total 378.0        -            378.0        12.8            354.8       (23.2)        

Oakland Touchdown (see notes below) 01204X
Capital Outlay Support 74.4        -          74.4        23.6           92.1         17.7       
Capital Outlay Construction 283.8      -          283.8      -               302.5       18.7       

Total 358.2        -            358.2        23.6            394.6       36.4         
 * OTD Submarine Cable 0120K4

Capital Outlay Support 0.4              3.0           
Capital Outlay Construction -                9.6*

Total 0.4              3.0           
 * OTD No. 1 (Westbound) 0120L4

Capital Outlay Support 3.0              49.9         
Capital Outlay Construction -                226.5       

Total 3.0              276.4       
 * OTD No. 2 (Eastbound) 0120M4

Capital Outlay Support 0.2              15.8         
Capital Outlay Construction -                62.0         

Total 0.2              77.8         
 * OTD Electrical Systems 0120N4

Capital Outlay Support 0.1              1.4           
Capital Outlay Construction -                4.4           

Total 0.1              5.8           
Notes:                  Oakland Touchdown Cost-to-Date and Cost Forecast includes prior-to-split Capital Outlay Support Costs.

* - Current contract allotment to install two submarine electrical cables is $11.5 million. Additional non-program funding to support this 
allocation beyond the 9.6 million of available program funds has been made available by the Treasure Island Development Authority.

 

Appendix A: Toll Bridge Seismic Retrofit Program ($Millions) 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Cost 
Detail  

 

Note: Details may not sum to totals due to rounding effects. 



TOLL BRIDGE PROGRAM OVERSIGHT COMMITTEE                   MONTHLY PROGRESS REPORT     APRIL2007  

 56

Contract EA Number

 AB 144 / SB 66 
Budget

(07/2005) 
 Approved 
Changes 

 Current 
Approved Budget

(03/2007) 
 Cost To Date 

(02/2007) 

 Cost
Forecast
 (03/2007) 

 At-Completion 
Variance 

a b c d e = c + d f g h =g - e

Existing Bridge Demolition 01209X
Capital Outlay Support 79.7        -          79.7        0.3            79.7         -            
Capital Outlay Construction 239.2      -          239.2      -              222.0       (17.2)       

Total 318.9      -          318.9      0.3            301.7       (17.2)       

YBI/SAS Archeology 01207X
Capital Outlay Support 1.1          -          1.1          1.1            1.1           -            
Capital Outlay Construction 1.1          -          1.1          1.1            1.1           -            

Total 2.2            -            2.2            2.2              2.2           -             

YBI - USCG Road Relocation 0120QX
Capital Outlay Support 3.0          -          3.0          2.7            3.0           -            
Capital Outlay Construction 3.0          -          3.0          2.8            3.0           -            

Total 6.0          -          6.0          5.5            6.0           -            
YBI - Substation and Viaduct 0120GX

Capital Outlay Support 6.5          -          6.5          6.4            6.5           -            
Capital Outlay Construction 11.6        -          11.6        11.3          11.6         -            

Total 18.1        -          18.1        17.7          18.1         -            

Oakland Geofill 01205X -             
Capital Outlay Support 2.5          -          2.5          2.5            2.5           -            
Capital Outlay Construction 8.2          -          8.2          8.2            8.2           -            

Total 10.7        -          10.7        10.7          10.7         -            

Pile Installation Demonstration Project 01208X
Capital Outlay Support 1.8          -          1.8          1.8            1.8           -            
Capital Outlay Construction 9.2          -          9.2          9.2            9.2           -            

Total 11.0        -          11.0        11.0          11.0         -            

Stormwater Treatment Measures 0120JX
Capital Outlay Support 6.0          -          6.0          6.2            7.0           1.0          
Capital Outlay Construction 15.0        -          15.0        8.2            15.0         -            

Total 21.0          -            21.0          14.4            22.0         1.0           

Right-of-Way and Environmental 
Mitigation 0120X9

Capital Outlay Support -            -          -            -              -             -            
Capital Outlay & Right-of-Way 72.4        -          72.4        38.8          72.4         -            

Total 72.4          -            72.4          38.8            72.4         -             

Sunk Cost - Existing East Span Retrofit

04343X & 04300X

Capital Outlay Support 39.5        -          39.5        39.5          39.5         -            
Capital Outlay Construction 30.8        -          30.8        30.8          30.8         -            

Total 70.3        -          70.3        70.3          70.3         -            

Other Capital Outlay Support
Environmental Phase 97.7        -          97.7        97.7          97.7         -            
Pre-Split Project Expenditures 44.9        -          44.9        44.9          44.9         -            
Non-project Specific Costs 20.0        -          20.0        3.2            19.0         (1.0)         

Total 162.6      -          162.6      145.8        161.6       (1.0)         

Subtotal Capital Outlay Support 959.4        -            959.4        480.2          977.1       17.7         

Subtotal Capital Outlay Construction 4,492.1     -            4,492.1     1,755.4       4,686.6    194.5       
Other Budgeted Capital 35.1          -            35.1          0.6              11.0         (24.1)        

Total SFOBB East Span Replacement 
Project 5,486.6     -            5,486.6     2,236.2       5,674.7    188.1       

Appendix A: Toll Bridge Seismic Retrofit Program ($Millions) 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Cost 
Detail (Cont’d.) 

 

 

Note: Details may not sum to totals due to rounding effects. 
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Contract

 AB 144 / SB 66 
Budget

(07/2005) 
 Approved 
Changes 

 Current 
Approved Budget

(03/2007) 
 Cost To Date 

(02/2007) 

 Cost
Forecast
 (03/2007) 

 At-Completion 
Variance 

a c d e = c + d f g h = g - e

SFOBB East Span Replacement Project
Capital Outlay Support 959.4     -          959.4             480.2      977.1        17.7         
Capital Outlay Construction 4,492.1  -          4,492.1          1,755.4   4,686.6     194.5       
Other Budgeted Capital 35.1       -          35.1               0.6          11.0          (24.1)        

Total 5,486.6  -          5,486.6          2,236.2   5,674.7     188.1       
SFOBB West Approach Replacement

Capital Outlay Support 120.0     -          120.0             89.3        120.0        -             
Capital Outlay Construction 309.0     -          309.0             229.4      309.0        -             

Total 429.0     -          429.0             318.7      429.0        -             
SFOBB West Span Retrofit -             

Capital Outlay Support 75.0       -          75.0               74.8        75.0          -             
Capital Outlay Construction 232.9     -          232.9             226.3      232.9        -             

Total 307.9     -          307.9             301.1      307.9        -             
Richmond-San Rafael Bridge Retrofit

Capital Outlay Support 134.0     (7.0)       127.0             125.9      127.0        -             
Capital Outlay Construction 780.0     (82.0)     698.0             665.6      698.0        -             

Total 914.0     (89.0)     825.0             791.5      825.0        -             
Benicia-Martinez Bridge Retrofit -             

Capital Outlay Support 38.1       -          38.1               38.1        38.1          -             
Capital Outlay Construction 139.7     -          139.7             139.7      139.7        -             

Total 177.8     -          177.8             177.8      177.8        -             
Carquinez Bridge Retrofit

Capital Outlay Support 28.7       -          28.7               28.8        28.7          -             
Capital Outlay Construction 85.5       -          85.5               85.4        85.5          -             

Total 114.2     -          114.2             114.2      114.2        -             
San Mateo-Hayward Bridge Retrofit -             

Capital Outlay Support 28.1       -          28.1               28.1        28.1          -             
Capital Outlay Construction 135.4     -          135.4             135.3      135.4        -             

Total 163.5     -          163.5             163.4      163.5        -             
Vincent Thomas Bridge Retrofit (Los Angeles)

Capital Outlay Support 16.4       -          16.4               16.4        16.4          -             
Capital Outlay Construction 42.1       -          42.1               42.0        42.1          -             

Total 58.5       -          58.5               58.4        58.5          -             
San Diego-Coronado Bridge Retrofit

Capital Outlay Support 33.5       -          33.5               33.2        33.5          -             
Capital Outlay Construction 70.0       -          70.0               69.4        70.0          -             

Total 103.5     -          103.5             102.6      103.5        -             
Subtotal Capital Outlay Support 1,433.2  (7.0)       1,426.2          914.8      1,443.9     17.7         
Subtotal Capital Outlay 6,286.7  (82.0)     6,204.7          3,348.5   6,399.2     194.5       
Subtotal Other Budgeted Capital 35.1       -          35.1               0.6          11.0          (24.1)        
Miscellaneous Program Costs 30.0       -          30.0               24.7        30.0          -             
Subtotal Toll Bridge Seismic Retrofit Program 7,785.0  (89.0)     7,696.0          4,288.6   7,884.1     188.1       
Program Contingency 900.0     89.0       989.0             -            800.9        (188.1)      

Total Toll Bridge Seismic Retrofit Program 8,685.0  -          8,685.0          4,288.6   8,685.0     -             

 

Appendix B: Toll Bridge Seismic Retrofit Program Cost Detail ($Millions) 
 

Note: Details may not sum to totals due to rounding effects. 
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Appendix C: Toll Bridge Seismic Retrofit Program Summary Schedule 
 

 
 
 
 
 
 

SFOBB East Span - Skyway Construction 
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SFOBB East Span - SAS Superstructure 

SFOBB East Span - YBI Transition Structures 

SFOBB East Span- Oakland Touchdown Constr. EB 

SFOBB East Span - Demolition Contract 

Open to Traffic Date: Westbound 

Open to Traffic Date: Eastbound 

San Mateo - Hayward Bridge Seismic Retrofit 

Carquinez Bridge Seismic Retrofit 

San Diego Coronado Bridge Seismic Retrofit 

Benicia-Martinez Seismic Retrofit 
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Appendix D: Regional Measure 1 Program Cost Detail ($Millions) 

 

Note: Details may not sum to totals due to rounding effects. 

Project EA Number
 BATA Budget 

(07/2005) 
 Approved 
Changes 

 Current 
Approved 

Budget 
(03/2007) 

 Cost To Date 
(02/2007) 

 Cost Forecast  
(03/2007) 

 At-Completion 
Variance 

a b c d e = c + d f g h =g - e

New Benicia-Martinez Bridge Project
New Bridge 00603_

84.9             7.7            92.6          84.0              92.6           -                 
-             -                 

661.9           100.9        762.8        710.1            762.8         -                 
10.1             -             10.1          13.9              10.1           -                 

Subtotal 672.0           100.9        772.9        724.0            772.9         -                 
756.9           108.6        865.5        808.0            865.5         -                 

I-680/I-780 Interchange Reconstruction 00606_

24.9             4.0            28.9          28.3              28.9           -                 
1.4               5.1            6.5            5.5                6.5             -                 

26.3             9.1            35.4          33.8              35.4           -                 

54.7             22.5          77.2          68.3              77.2           -                 
21.6             -             21.6          15.4              21.6           -                 
76.3             22.5          98.8          83.7              98.8           -                 

102.6           31.6          134.2        117.5            134.2         -                 

I-680/Marina Vista Interchange Reconstruction 00605_
18.3             1.2            19.5          19.8              19.5           -                 
51.5             8.1            59.6          54.7              59.6           -                 
69.8             9.3            79.1          74.5              79.1           -                 

New Toll Plaza and Administration Building 00604_
11.9             3.3            15.2          15.1              15.2           -                 
24.3             2.0            26.3          22.8              26.3           -                 
36.2             5.3            41.5          37.9              41.5           -                 

Existing Bridge & Interchange Modifications 0060A_
Capital Outlay Support 4.3               5.7            10.0          6.7                10.0           -                 
Capital Outlay Construction 17.2             10.9          28.1          -                  28.1           -                 

Total 21.5             16.6          38.1          6.7                38.1           -                 

Other Contracts See note below
11.4             (2.3)          9.1            6.3                9.1             -                 
20.3             (1.3)          19.0          15.2              19.0           -                 
20.4             (0.1)          20.3          12.3              20.3           -                 
52.1             (3.7)          48.4          33.8              48.4           -                 

155.7        19.7       175.3     160.2         175.3      -              
829.9        143.1     973.0     871.1         973.0      -              
20.4          (0.1)       20.3       12.3           20.3        -              
1.4            5.1         6.5         5.5             6.5          -              

31.7          -          31.7       29.3           31.7        -              
20.8          35.3       56.2       -               56.2        -              

1,059.9     203.1     1,263.0  1,078.4      1,263.0   -              

Notes:

Project Reserves

Total New Benicia-Martinez Bridge Project

Includes EA's 00601_, 00608_, 00609_, 0060A_, 0060C_, 0060E_, 0060F_, 0060G_, and 
0060H_ and all Project Right-of-Way

Subtotal BATA Capital Outlay Construction
Subtotal Capital Outlay Right-of-Way
Subtotal Non-BATA Capital Outlay Support
Subtotal Non-BATA Capital Outlay Construction

Capital Outlay Construction
Capital Outlay Right-of-Way

Total

Subtotal BATA Capital Outlay Support

Capital Outlay Support
Capital Outlay Construction

Total

Capital Outlay Support

Subtotal
Total

Capital Outlay Support

Total
Capital Outlay Construction

Subtotal
Capital Outlay Construction

BATA Funding
Non-BATA Funding

Total

Capital Outlay Support
BATA Funding
Non-BATA Funding

Capital Outlay Support
Capital Outlay Construction

BATA Funding
Non-BATA Funding
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Project EA Number
 BATA Budget 

(07/2005) 
 Approved 
Changes 

 Current 
Approved 

Budget 
(03/2007) 

 Cost To Date 
(02/2007) 

 Cost Forecast  
(03/2007) 

 At-Completion 
Variance 

a b c d e = c + d f g h =g - e
Carquinez Bridge Replacement Project

New Bridge 01301_
Capital Outlay Support 60.5             (0.3)          60.2          60.1              60.2           -                 
Capital Outlay Construction 253.3           4.0            257.3        256.0            257.3         -                 

Total 313.8           3.7            317.5        316.1            317.5         -                 

Crockett Interchange Reconstruction 01305_
Capital Outlay Support 32.0             (0.1)          31.9          31.9              31.9           -                 
Capital Outlay Construction 73.9             -             73.9          71.9              73.9           -                 

Total 105.9           (0.1)          105.8        103.8            105.8         -                 

Existing 1927 Bridge Demolition 01309_
Capital Outlay Support 16.1             -             16.1          11.6              16.0           (0.1)              
Capital Outlay Construction 35.2             -             35.2          23.6              35.2           -                 

Total 51.3             -             51.3          35.2              51.2           (0.1)              

Other Contracts See note below
Capital Outlay Support 15.8             (0.7)          15.1          15.1              15.1           -                 
Capital Outlay Construction 18.8             (0.7)          18.1          15.3              17.9           (0.2)              
Capital Outlay Right-of-Way 10.5             -             10.5          9.9                10.5           -                 

Total 45.1             (1.4)          43.7          40.3              43.5           (0.2)              

124.4        (1.1)       123.3     118.7         123.2      (0.1)           
381.2        3.3         384.5     366.8         384.3      (0.2)           
10.5          -          10.5       9.9             10.5        -              
12.1          (2.2)          9.9         -               10.2        0.3            

528.2        -          528.2     495.4         528.2      -              

Notes:

Total Carquinez Bridge Replacement Project

Subtotal BATA Capital Outlay Support
Subtotal BATA Capital Outlay Construction
Subtotal Capital Outlay Right-of-Way
Project Reserves

Other Contracts includes EA's 01302_, 01303_, 01304_, 01306_, 01307_, 01308_, 0130A_, 
0130C_, 0130D_ ,  0130F_, 0130G_, 0130H_, 0130J_, 00453_, 00493_, 04700_, 00607_, 
2A270_, and 29920_ and all Project Right-of-Way

 

Appendix D: Regional Measure 1 Program Cost Detail ($Millions) (Cont’d.) 
 

Note: Details may not sum to totals due to rounding effects. 
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Project EA Number
 BATA Budget 

(07/2005) 
 Approved 
Changes 

 Current 
Approved 

Budget 
(03/2007) 

 Cost To Date 
(02/2007) 

 Cost Forecast  
(03/2007) 

 At-Completion 
Variance 

a b c d e = c + d f g h =g - e

Richmond-San Rafael Bridge Trestle, Fender, and 
Deck Joint Rehabilitation See note 1 below

Capital Outlay Support
BATA Funding 2.2               -             2.2            1.4                2.2             -                 
Non-BATA Funding 8.6               -             8.6            10.4              10.4           1.8               

Subtotal 10.8             -             10.8          11.8              12.6           1.8               
Capital Outlay Construction

BATA Funding 40.2             -             40.2          33.4              33.4           (6.8)              
Non-BATA Funding 51.1             -             51.1          34.7              51.1           -                 

Subtotal 91.3             -             91.3          68.1              84.5           (6.8)              
Project Reserves -                 -             -             -                  -               -                 

Total 102.1           -             102.1        79.9              97.1           (5.0)              
Richmond-San Rafael Bridge Deck Overlay 
Rehabilitation 0415U_

Capital Outlay Support
BATA Funding 4.0               0.5            4.5            3.3                4.5             -                 
Non-BATA Funding 4.0               (4.0)          -             -                  -               -                 

Subtotal 8.0               (3.5)          4.5            3.3                4.5             -                 
Capital Outlay Construction 16.9             3.6            20.5          15.6              20.5           -                 
Project Reserves 0.1               (0.1)          -             -                  -               -                 

Total 25.0             -             25.0          18.9              25.0           -                 

Richmond Parkway Project (RM 1 Share Only) Non-Caltrans
Capital Outlay Support -                 -             -             -                  -               -                 
Capital Outlay Construction 5.9               -             5.9            3.9                5.9             -                 

Total 5.9               -             5.9            3.9                5.9             -                 

San Mateo-Hayward Bridge Widening
See note 2 below

Capital Outlay Support 34.6             (0.2)          34.4          34.1              34.4           -                 
Capital Outlay Construction 180.2           (1.1)          179.1        174.1            176.2         (2.9)              
Capital Outlay Right-of-Way 1.5               -             1.5            0.5                0.6             (0.9)              
Project Reserves 1.5               1.3            2.8            -                  0.7             (2.1)              

Total 217.8           -             217.8        208.7            211.9         (5.9)              

I-880/SR-92 Interchange Reconstruction
Capital Outlay Support 28.8             -             28.8          30.9              51.7           22.9             
Capital Outlay Construction

BATA Funding 85.2             -             85.2          -                  112.9         27.7             
Non-BATA Funding 9.6               -             9.6            -                  9.6             -                 

Subtotal 94.8             -             94.8          -                  122.5         27.7             
Capital Outlay Right-of-Way 9.9               -             9.9            8.3                12.4           2.5               
Project Reserves 0.3               -             0.3            -                  9.7             9.4               

Total 133.8           -             133.8        39.2              196.3         62.5             

Bayfront Expressway Widening
Capital Outlay Support 8.6               (0.3)          8.3            8.1                8.3             -                 
Capital Outlay Construction 26.5             -             26.5          24.9              26.5           -                 
Capital Outlay Right-of-Way 0.2               -             0.2            0.2                0.2             -                 
Project Reserves 0.8               0.3            1.1            -                  1.1             -                 

Total 36.1             -             36.1          33.2              36.1           -                 

US 101/University Avenue Interchange Modification
Capital Outlay Support -                 -             -             -                  -               -                 
Capital Outlay Construction 3.8               -             3.8            3.7                3.8             -                 

Total 3.8               -             3.8            3.7                3.8             -                 

358.3        18.6       376.8     356.7         399.6      22.8          
1,569.8     148.9     1,718.7  1,493.5      1,736.5   17.8          

42.5        (0.1)     42.4     31.2          44.0        1.6          
14.0        1.1       15.1     15.9          16.9        1.8          
92.4        -        92.4     64.0          92.4        -            
35.6          34.6       70.3       -               77.9        7.6            

2,112.6   203.1   2,315.7 1,961.3    2,367.3   51.6        

Notes:

Total RM1 Program

Subtotal Non-BATA Capital Outlay Support
Subtotal Non-BATA Capital Outlay Construction

1 Richmond-San Rafael Bridge Trestle, Fender, and Deck Joint Rehabilitation Includes Non-
TBSRA Expenses for EA 0438U_ and 04157_
2 San Mateo-Hayward Bridge Widening Includes EA's 00305_, 04501_, 04502_, 04503_, 
04504_, 04505_, 04506_, 04507_, 04508_, 04509_, 27740_, 27790_, 04860_

EA's 23317_, 01601_, and 01602_

Non-Caltrans

EA's 00487_, 01511_, and 01512_

Subtotal BATA Capital Outlay Support
Subtotal BATA Capital Outlay Construction
Subtotal Capital Outlay Right-of-Way

Project Reserves

 

Appendix D: Regional Measure 1 Program Cost Detail ($Millions) (Cont’d.) 
 

Note: Details may not sum to totals due to rounding effects. 
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Appendix E:  Regional Measure 1 Program Summary Schedule 

1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 
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Appendix F: Glossary of Terms 
 
AB144/SB 66 BUDGET:  The planned allocation of resources for the Toll Bridge Seismic Retrofit Program, 
or subordinate projects or contracts, as provided in Assembly Bill 144 and Senate Bill 66, signed into law 
by Governor Schwarzenegger on July 18, 2005 and September 29, 2005, respectively. 
 
BATA BUDGET:  The planned allocation of resources for the Regional Measure 1 Program, or subordinate 
projects or contracts as authorized by the Bay Area Toll Authority as of June 2005. 
 
APPROVED CHANGES: For cost, changes to the AB144/SB 66 Budget or BATA Budget as approved by 
the Bay Area Toll Authority Commission.  For schedule, changes to the AB 144/SB 66 Project Complete 
Baseline approved by the Toll Bridge Program Oversight Committee, or changes to the BATA Project 
Complete Baseline approved by the Bay Area Toll Authority Commission. 
 
CURRENT APPROVED BUDGET:  The sum of the AB144/SB66 Budget or BATA Budget and Approved 
Changes. 
 
COST TO DATE:  The actual expenditures incurred by the program, project or contract as of the month and 
year shown. 
 
COST FORECAST:  The current forecast of all of the costs that are projected to be expended so as to 
complete the given scope of the program, project, or contract. 
 
AT COMPLETION VARIANCE or VARIANCE (cost):  The mathematical difference between the Cost 
Forecast and the Current Approved Budget. 
 
AB 144/SB 66 PROJECT COMPLETE BASELINE: The planned completion date for the Toll Bridge 
Seismic Retrofit Program or subordinate projects or contracts. 
 
BATA PROJECT COMPLETE BASELINE:  The planned completion date for the Regional Measure 1 
Program or subordinate projects or contracts. 
 
PROJECT COMPLETE CURRENT APPROVED SCHEDULE:  The sum of the AB144/SB66 Project 
Complete Baseline or BATA Project Complete Baseline and Approved Changes. 
 
PROJECT COMPLETE SCHEDULE FORECAST: The current projected date for the completion of the 
program, project, or contract. 
 
SCHEDULE VARIANCE or VARIANCE (schedule):  The mathematical difference expressed in months 
between the Project Complete Schedule Forecast and the Project Complete Current Approved Schedule. 
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The following information is provided in accordance with California 
Government code Section 7550: 
 
This document is one of a series of reports prepared for the Bay Area Toll 
Authority (BATA)/Metropolitan Transportation Commission (MTC) for the 
Toll Bridge Seismic Retrofit and Regional Measure 1 Programs.  The 
contract value for the monitoring efforts, technical analysis, and field site 
works that contribute to these reports, as well as the report preparation 
and production, is $1,574,873. 
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   Memorandum 
 

   
Item3c_3rdQtrRept_memo_01May2007 

 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  April 25, 2007 

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans 

RE:  Agenda No. ‐  3c 
 

Item‐ 
Progress Report 
Draft First Quarter Report Ending March 31, 2007 

 
Cost:     
N/A 
 
Schedule Impacts:    
N/A 
 
Recommendation:   
For Information Only 
 
Discussion:  
Attached are the Projected 1st Quarter 2007 Report Production Schedule which 
reflects the status of completed report tasks and the schedule for remaining actions, 
and the Draft First Quarter Report Ending March 31, 2007. 
 
TBPOC comments on the Proposed Final Draft of the First Quarter Report Ending 
March 31, 2007 are anticipated by COB Friday, May 4. 
 
 
 
Attachments: 
Projected 1st Quarter 2007 Report Production Schedule 
Draft First Quarter Report Ending March 31, 2007 
 



Action Deadline for Action
1st Quarter 2007 Report: Legislated Deadline - May 15, 2007
BAMC Begins Quarterly Report Development; Issues First Call for Input Monday, March 19, 2007
BAMC Prepares Quarterly Report 1st Draft for PMT, BATA, Caltrans          Monday, April 09, 2007
PMT / BATA / Caltrans Review & Comment on 1st Draft Thursday, April 12, 2007
BAMC Incorporates Comments: Produces 2nd Draft for TBPOC Review Friday, April 13, 2007
TBPOC Reviews & Comments on 2nd Draft                 Monday, April 23, 2007
Expenditure Update (Anticipated Date)                    Monday, April 23, 2007
BAMC Incorporates Comments; Produces Proposed Final Draft  for TBPOC and Agency Monday, April 23, 2007
BAMC Issues Proposed Final Draft to TBPOC & Agency Thursday, April 26, 2007
TBPOC and Agency Review / Comment on Proposed Final Draft  Friday, May 04, 2007
BAMC Incorporates Comments: Produces Advanced Final Draft + Table of Conflicting Comments Wednesday, May 09, 2007
TBPOC Teleconference to make Final Comments and Resolve Conflicting Comments Friday, May 11, 2007
BAMC Incorporates All Final Comments from TBPOC; Emails Final Version for Information Monday, May 14, 2007
Produce & Issue Quarterly Report to Legislature & CTC  Tuesday, May 15, 2007

Projected 1st Quarter 2007 Report Production Schedule
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First Quarter Report
March 31, 2007
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SFOBB Skyway – West End 

Executive Summary 
The Toll Bridge Program Oversight Committee 
(TBPOC) submits the 2007 First Quarter Report 
ending March 31, 2007, for the Toll Bridge Seismic 
Retrofit Program (TBSRP) in accordance with 
Assembly Bill (AB) 144 and Senate Bill (SB) 66.  
This report provides the following: 

1. Information on the progress of each project in 
the program.   

2. Baseline budget for Capital Outlay (CO) and 
Capital Outlay Support (COS).   

3. Current projected costs for CO and COS.   
4. Expenditures to date.   
5. Comparison of the baseline schedule to the 

March 2007 projected schedule.   
6. Summary of the milestones achieved during the 

quarter.   
7. Major risk assessment for the remaining 

projects.   
8. Summary of expenses incurred by the TBPOC 

in performing its duties.   
 
Major Milestones During the First Quarter 2007  

Significant progress on the completion of the 
seismic retrofit projects continued during this past 
quarter.  Appendix D includes a gallery of photos of 
construction activities on the bridge projects.  Only 
one of the seven toll bridges in the TBSRP remains 
to be retrofitted.  The major milestones achieved 
during the quarter include:   

• The San Francisco-Oakland Bay Bridge 
(SFOBB) West Approach Project is 77 percent 
complete as of March 20, 2007 and is on 
schedule to finish in August 2009.  Seismic 
retrofit construction continues with Frame 8U 
achieving a significant milestone by having both 
the north and south sections transversely 
stressed together into one structural unit.  Major 
ongoing work during the quarter includes the 
continuation of work on the 5th Street and 
Harrison Street ramps, the 4th Street retrofit 
work and the interim eastbound detour (the 
ST6D alignment) where the Eastbound (EB) 

lower deck traffic was switched on to the 
temporary ST6D EB alignment on March 27, 
2007.  The next major phase is the demolition of 
the final 3000-foot section of the old I-80 
freeway structure from 2nd Street (near the 
Historic Clocktower) to 4th Street.  This 
demolition has a compressed schedule from the 
as-planned 110 days down to 17 days and has 
been implemented in order to minimize impacts 
and inconvenience to the local residents and 
businesses.  An extensive public outreach will 
begin well in advance of this work and include 
all of the upcoming impacts from future 
activities.   

• The SFOBB East Span Seismic Replacement 
Project Skyway contract is expected to be 
completed in December 2007.  The final closure 
pour was completed in February 2007.  
Remaining work includes fabrication and 
installation of the remaining hinge pipe beams, 
post-tensioning of the bridge segments and 
spans, installation of bicycle/pedestrian 
pathway, erection of the service platforms, and 
other finish and punchlist work.   

• The SFOBB East Span Seismic Replacement 
Project Self-Anchored Suspension (SAS) 
Marine Foundation East Pier and Tower Pier 
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Pile Driving at East Pier 

 
 
Pump Station 1B Valve Vault:  Stormwater Treatment Measure Contract 

(E2/T1) contract is on schedule to be completed 
by March 2008.  At the East Pier (E2), 
foundation pile driving has been completed.  E2 
footing frames are now being welded to the 
piles.  At the Tower Pier (T1), all steel 
foundation casings have been installed.  The T1 
footing box was placed in March 2007.  Work is 
now progressing in preparation of the T1 bottom 
slab concrete placement.   

• For the SFOBB East Span Seismic Replacement 
Project SAS Superstructure contract, the 
Contractor is mobilizing staff to the field office 
at Pier 7 in Oakland.  Development of various 
administrative submittals, including the baseline 
schedule, is continuing.  The Contractor is 
finalizing agreements with manufacturers, 
fabricators, suppliers and subcontractors.  A 
contract with Zhenhua Port Machinery 
Company (ZPMC), of Shanghai, China, to 
supply and fabricate all the major steel 
structures in SAS including the tower, 
orthotropic box girders, and bike paths, was 
executed on July 18, 2006.   

• For the SFOBB East Span Seismic Replacement 
Project Yerba Buena Island South-South Detour 
(SSD) contract,  Caltrans is designing the East 
and West tie-ins from the existing bridge and 
tunnel to the detour structure.  The construction 
of the tie-ins are being managed by Caltrans to 
be completed in conjunction with the SAS 
schedule to minimize impacts to the traveling 
public.  The W3L work that is part of the Yerba 
Buena Island Transition Structures (YBITS) 
advanced work that was added to the SSD was 
completed.   

• The SFOBB Seismic Replacement Project 
Stormwater Treatment Measures contract is 45 
percent complete as of December 2006.  The 
current schedule forecast reflecting an earlier 
completion date than the approved schedule is 
due to the combination of an early contract 
award date and the shorter construction duration 
bid by the Contractor.  Work continues on 
installation of drainage structures, installation of 

ductile iron pipe, and installation of pump 
stations.  Work on the bioretention basins has 
started.   

• The SFOBB East Span Seismic Replacement 
Project Oakland Touchdown (OTD) Submarine 
Cable contract to replace the existing submerged 
electrical cable from Oakland to Treasure Island 
was approved by Caltrans on January 11, 2007.  
The contractor is currently preparing contract 
submittals for Caltrans review and has placed an 
order for the cabling.   
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Submarine Cable Relocation 

• The SFOBB East Span Seismic Replacement 
Project, OTD #1 contract includes construction 
of all the marine and land foundations (except 
for the eastbound abutment), westbound bridge 
section, one frame of the eastbound bridge 
section and roadway approach for the section 
that connects the new Skyway portion to the 
roadway west of the Oakland Toll Plaza.  
Design work is complete.  This contract was 
advertised on February 26, 2007 with bid 
opening planned for June 5 2007.  The contract 
completion is scheduled for October 2009.  (See 
picture below.)  

• In September 2006, Bay Area Toll Authority 
(BATA) contracted with a geotechnical firm to 
proceed with a comprehensive seismic analysis 
of the Dumbarton and Antioch Bridges.  Field 
work included on this contract commenced in 
December 2006.   

• In October 2006, the TBPOC approved a budget 
change for the Richmond-San Rafael Bridge 
Seismic Retrofit project, with a transfer of $89 
million in project cost savings to the Toll Bridge 
Seismic Retrofit Program Contingency.   

• As shown on Table 2-Toll Bridge Seismic 
Retrofit Program—Cost Summary (see page 8), 
the program contingency for the total seismic 
retrofit program is $940.  7 million, which is 
$48.  3 million less than the program 
contingency shown in the 2nd Quarter Report.  
The reduced contingency is due to revised 
forecasts for some of the SFOBB East Span 
contracts.  As shown in the table, the revised 
program contingency continues to exceed the 
original contingency budgeted in the AB 
144/SB 66 program.   
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Program Overview 
Seven of the nine state-owned toll bridges were 
identified for seismic retrofit in the Toll Bridge 
Seismic Retrofit Program (TBSRP):   

1. Benicia-Martinez Bridge 
2. Carquinez Bridge 
3. San Mateo-Hayward Bridge 
4. Vincent Thomas Bridge 
5. San Diego-Coronado Bridge 
6. Richmond-San Rafael Bridge 
7. SFOBB (west span, west approach replacement, 

and east span replacement).   
 
Seismic retrofit of these complex structures presents 
an extremely difficult engineering challenge and 
nowhere in the world has a bridge seismic safety 
program of this size been undertaken.  Although the 
Dumbarton and the Antioch bridges were not 
included in the program, Caltrans is continuing to 
work on seismic vulnerability studies to assess the 

potential for necessary retrofit work on these 
structures.  See discussion on page 2.   

As shown in Table 1-TBSRP Project Status, a 
significant portion of the TBSRP is complete.  Cost 
savings of $89 million from the project cost 
included in the AB 144/SB 66 baseline budget on 
the completed Richmond-San Rafael Bridge has 
been transferred to the Toll Bridge Seismic Retrofit 
Program Contingency, as directed by the TBPOC.   

The SFOBB west approach and new east span 
seismic replacement projects are currently under 
construction.  The First Quarter 2007 forecast for 
those projects indicates that they will be completed 
within the current TBPOC approved cost and 
schedule estimates.   

Tables 2 and 3 provide a summary of the cost, 
schedule, and status of all the TBSRP projects.   

 
Table 1-TBSRP Project Status 

Toll Bridge Seismic Retrofit Projects Seismic Safety Status 

San Francisco-Oakland Bay Bridge East Span Replacement  Construction 

San Francisco-Oakland Bay Bridge West Approach Replacement Construction 

San Francisco-Oakland Bay Bridge West Span Seismic Retrofit  Complete 

San Mateo-Hayward Bridge Seismic Retrofit  Complete 

Richmond-San Rafael Bridge Seismic Retrofit Complete 

Carquinez Bridge Eastbound Seismic Retrofit Complete 

Benicia-Martinez Bridge Seismic Retrofit Complete 

San Diego-Coronado Bridge Seismic Retrofit Complete 

Vincent Thomas Bridge Seismic Retrofit Complete 
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Risk Management 
 

The following is a summary of risk management 
activities during the First Quarter of 2007.   

Developments this Quarter 

• Corridor Schedule Risk Analysis:  The project 
schedules have been integrated into a corridor 
schedule for schedule risk analysis.  The 
schedule has been updated according to the 
accepted SAS schedule.  The schedule risk 
analysis is on-going with the participation of the 
Corridor Schedule Team.   

• Corridor Schedule Team:  The Corridor 
Schedule Team (CST) reviews, assesses and 
mitigates corridor schedule risks for the East 
Span.  The CST reviewed several opportunities 
to enhance the schedule and provided 
recommendations to management regarding 
schedule decisions and risk mitigation: 

 Several Yerba Buena Island (YBI) Transition 
Structure foundations have been moved into 
the South-South Detour (SSD) contract.  This 
reduces the risk that construction of the 
foundations (inherently risky owing to 
potential differing site conditions) may cause 
a delay to the corridor because such work 
will be completed well in advance of when 
needed.  

 The careful phasing of the SSD West Tie-in 
construction will complete this critical work 
well ahead of when the structure will be 
required, minimizing the number of bridge 
closures, and reducing the risk of delay.  It 
replaces much of the existing viaduct near 
the tunnel portal, eliminating the risk of 
unforeseen problems during retrofit of an old 
structure.  

 A milestone was added to the OTD 1 contract 
documents for early completion of 
westbound access to the Skyway.  This is 
intended to assure that the Self-Anchored 

Suspension (SAS) bridge contractor will 
have timely access to the SAS site via the 
Skyway.  

 The Corridor Schedule Team evaluated a 
request from the SAS contractor for 
additional work area on YBI to facilitate the 
construction of the W2 cap beam, temporary 
towers for the bridge deck on and near YBI, 
and cable installation.  The Team 
recommended that the extra work area be 
granted to reduce the risk of delays arising 
from this work.   

• Capital Outlay Support Risks:  The Capital 
Outlay Support (COS) risk register contains 
support cost risks that affect all projects and 
incorporates from the project risk registers those 
risks that have an impact on COS.  The risk 
were updated this quarter, including a revision 
of Department overhead rate projections. 

• Program-level Risks:  The program-level risk 
register captures risks that are common to all 
projects.  Many of the risks have been quantified 
this quarter and are included in the assessment 
of the adequacy of the Program Reserve.   

• Corridor Contingency:  Corridor contingency is 
the sum of the contingency allowance remaining 
on the projects.  It is intended to cover project 
risks.  On-going quantitative risk analysis 
assesses the adequacy of the corridor 
contingency, and any potential need to increase 
it.   

• Adequacy of Reserves:  AB144 requires 
Caltrans to regularly assess its reserves for risks 
and potential claims.  Currently, there is a 
forecasted $940.7 million Program Reserve.  
Quantitative risk analysis is on-going to assess 
the combined effect of corridor contingency, 
COS risks and program-level risks.  Results 
indicate that a draw on the Reserve may 
ultimately be necessary.   
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Risk Management Achievements on Contracts 

• Skyway Contract:  No significant schedule risks 
remain and there has been no increase in cost 
risk exposure.  Outstanding Notices of Potential 
Claim are being resolved. 

• West Approach:  The project team has 
completed several risky work elements, such as 
the opening of the revised ST6D detour to 
traffic.  The new lane alignment eliminates 
constructability issues associated with the 
temporary on-ramps and the potential for 
significant traffic operations difficulties. 

• E2-T1 Foundations Contract:  A number of risks 
have been reduced or retired as the work has 
progressed beyond the risks.  The contract is 
unlikely to delay the SAS contract, affirming a 
schedule risk assessment about one year ago by 
Risk Management. 

• South-South Detour Contract:  A well-defined 
plan has been completed with the contractor to 
mitigate risks to the planned bridge closure.  
Efforts are continuing to mitigate schedule risks 
to the next milestones.

 

• SAS Contract:  Potential fabrication and quality 
assurance risks were investigated during visits 
to China, and mitigation options are under 
consideration.  Caltrans is studying the 
contractor’s request for availability of additional 
work area for cable installation.  It has potential 
impacts on SAS work sequencing, work on the 
YBI Transition Structures, and the corridor 
schedule. 

• Submarine Cable Relocation Contract:  The 
contractor’s schedule will meet the required 
date.  Cable procurement is underway and, if it 
arrives as planned, there will be no risk of delay 
to the Oakland Touchdown contract or the 
corridor.  On January 11, 2007, Caltrans 
approved a contract with Manson Construction 
for this project. 
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Near-Term Risk Management Actions 

The anticipated risk management activities over the 
next two quarters will focus on: 

• Continuing the development and execution of 
effective risk responses for all projects. 

• Assessing COS, program-level, and corridor 
schedule risks. 

• Evaluating potential draws on the Program 
Reserve. 

• Further refining risk management procedures 
and processes.   

 
Forecast near-term risk management activities are 
based on what is known and anticipated at this time. 
They remain subject to change as conditions, 
events, and priorities dictate. 
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Table 2-Toll Bridge Seismic Retrofit Program—Cost Summary ($Millions) 

Project 

 
 

Work 
Status 

AB 144 / 
SB 66 

Budget 
(07/2005) 

 
 

Approved 
Changes 

Current 
Approved 

Budget 
(12/2006) 

Actual 
Cost To 

Date  
(11/2006) 

              
4th Quarter 

2006 
Forecast 

 
At-

Completion 
Variance 

 
 

Cost 
Status 

         a b c d e = c + d f g h = g - e i 

SFOBB East Span Replacement Project         
Capital Outlay Support  959.4                 -   959.4           461.9            977.1              17.7  
Capital Outlay Construction         
Skyway Construction 1,293.0                 -   1,293.0        1,107.5         1,293.0                    -    
SAS E2/T1 Foundations Construction 313.5                 -   313.5           187.2            313.5                    -    
SAS Superstructure Construction 1,753.7                 -   1,753.7           211.2         1,767.4              13.7  
YBI Transition Structures Design 299.3                 -   131.9              36.6            152.2              20.3  
Oakland Touchdown  283.8                 -   299.3                  -             318.5              19.2   
 *  OTD Submarine Cable Advertise     283.8                  -             302.5              18.7   
 *  OTD No.  1 (Westbound) Design                        -                 9.6                    -    
 *  OTD No.  2 (Eastbound) Design                        -             226.5                    -    
 *  OTD Electrical Systems Design                        -               62.0                    -    
South/South Detour Design/ 

Const 
131.9                 -                      -                 4.4                    -    

Existing Bridge Demolition Design 239.2                 -   239.2                  -             222.0            (17.2) 
Stormwater Treatment Measures Construction 15.0                 -   15.0                4.4              15.0                    -    
East Span Completed Projects   90.3                 -   90.3              88.6              90.3                    -    
Right-of-Way and Environmental Mitigation  72.4                 -   72.4              38.8              72.4                    -    
Other Budgeted Capital  35.1                 -   35.1                0.6              11.0            (24.1)  

Total SFOBB East Span Replacement Project  5,486.6                 -   5,486.6        2,136.8         5,534.9              48.3   
SFOBB West Approach Replacement Construction        
Capital Outlay Support           120.0                 -   120.0              86.0            120.0                    -    
Capital Outlay Construction            309.0                 -   309.0            218.8            309.0                    -    

Total SFOBB West Approach Replacement           429.0                 -   429.0            304.8            429.0                    -    
Richmond-San Rafael Bridge Retrofit Construction        
Capital Outlay Support           134.0              (7.0)           127.0            125.6            127.0                    -    
Capital Outlay Construction            780.0            (82.0)           698.0            665.6            698.0  -  

Total Richmond-San Rafael Bridge Retrofit           914.0            (89.0)           825.0            791.2            825.0                    -    
Program Completed Projects Complete        
Capital Outlay Support           219.8                 -             219.8            219.4            219.8                    -    
Capital Outlay Construction            705.6                 -             705.6            698.0            705.6                    -    

Total Program Completed Projects           925.4                 -             925.4            917.4            925.4                    -    
Miscellaneous Program Costs             30.0                 -               30.0              24.5              30.0                    -    
Program Contingency           900.0             89.0            989.0                  -             940.7            (48.3)  
Total Toll Bridge Seismic Retrofit Program         8,685.0                 -          8,685.0         4,174.7         8,685.0                    -    

 
 
 

Within Approved Schedule and Budget 

Potential Cost and Schedule Impacts:  Likely future need for Program Contingency Allocation 

Known Cost and Schedule Impacts:  Request for Program Contingency Allocation forthcoming 

Note:  Details may not sum to totals due to rounding effects.   
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Table 3-Toll Bridge Seismic Retrofit Program—Schedule Summary 

Project 

AB 144 / SB 
66 Project 
Complete 
Baseline 
(07/2005) 

 

 

Approved 
Changes 
(Months) 

Project Complete  
Current  Approved 
Schedule (12/2006) 

Project 
Complete 
Schedule  
Forecast 
(12/2006) 

Schedule 
Variance 
(Months) 

Schedule 
Status Remarks 

       a b c d= b + c E f = e – d g h 
SFOBB East Span Replacement Project 
Skyway Apr 07 8 Dec 07 Dec 07 -  A schedule extension due to hinge pipe 

beam fabrication, service platforms 
electrical appurtenances, polyester 
concrete, etc.  , has been approved by 
the TBPOC.   

SAS E2/T1 
Foundations 

Jun 08 (3) Mar 08 Mar 08 -   

SAS Superstructure 

   

Mar 12 12 Mar 13 Mar 13 -  Contract executed on May 3, 2006.  See 
Note.   

YBI Transition 
Structures 

Nov 13 12 Nov 14 Nov 14 TBD  In March 2006, the TBPOC approved the 
split of the YBI contract into three 
contracts.  Schedules and estimates for 
the split contracts are being developed.   

Oakland Touchdown 
(OTD) 

Nov 13 12 Nov 14 Nov 14 -  

   OTD Submarine 
Cable 

n/a  Jan 08 Jan 08 -   

   OTD Westbound n/a  Jul 09 Oct 09 3  Advertise date postponed to provide 
additional time for utility coordination and 
contract formation.   

   OTD Eastbound n/a  Nov 14 Nov 14 -  See Note.   

YBI South/South 
Detour 

Jul 07 36 Jun 10 Jun 10 -   

Existing Bridge 
Demolition 

Sep 14 12 Sep 15 Sep 15 -  See Note.   

Stormwater Treatment 
Measures 

Mar 08 - Mar 08 Mar 08 (9)  Forecast based on actual award date 
and duration in Contractor’s A+B bid.   

 Open to Traffic Date:  
Westbound 

Sep 11 12 Sep 12 Sep 12 -  See Note.   

 Open to Traffic Date:  
Eastbound 

Sep 12 12 Sep 13 Sep 13 -  See Note.   

SFOBB West Approach 
Replacement 

Aug 09 - Aug 09 Aug 09 -   

Richmond-San Rafael 
Bridge 

       

   Seismic Retrofit Aug 05 - Aug 05 Oct 05 2  Seismic retrofit completed July 29, 2005.  
Formal acceptance of this contract on 
October 28, 2005.  $89 million has been 
transferred to Program Contingency.   

   Public Access   
Project 

n/a  May 07 May 07 -  Bids to be opened November 1, 2006.   

Note:  Schedules for selected projects and the Open to Traffic dates were extended by 12 months from the AB 144/SB 66 baseline schedule 

due to Addenda #5 and #7 on the SAS Superstructure contract in response to bidder inquiries and to reduce costs.  
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Table 4-Toll Bridge Seismic Retrofit Program Baseline  
(AB 144/SB 66) And Forecasts ($ million) 

Contracts AB 144 / SB 66 
Baseline Budget 

Approved 
Changes 

Current 
Approved 

Budget 
4th Quarter 2006 

Forecast 
Difference  

from Current 
Approved Budget 

Completed Projects       

Benicia-Martinez 177.8 - 177.8 177.8  -   
Carquinez 114.2 - 114.2 114.2  -   
San Mateo-Hayward 163.5 - 163.5 163.5  -   
Vincent Thomas 58.5 - 58.5 58.5  -   
San Diego-Coronado 103.5 - 103.5 103.5  -   
SFOBB West Span  307.9 - 307.9 307.9  -   

Ongoing Projects       

Richmond-San Rafael 914.0 (89.0) 825.0 825.0 - 
SFOBB West Approach 429.0 - 429.0 429.0  -   
SFOBB East Span 5,486.6 - 5486.6 5,534.9  48.3  
Miscellaneous Program Costs 30.0 - 30.0 30.0 -   

Subtotal  7,785.0 (89.0) 7696.0 7,744.3 48.3 

Program Contingency 900.0 89.0 989.0 940.7 (48.3) 

Total Program 8,685.0 - 8,685.0 8,685.0  -   

Program Costs 
Baseline and Projected Budget 
 

The 2005 AB 144/SB 66 baseline budget is $7.785 
billion for CO and COS plus $900 million in 
program contingency, for a total baseline budget of 
$8.685 billion.  The First Quarter 2007 forecast for 
the program remains within the $8.685 billion 
budget.  As highlighted above, $89 million cost 
savings on the Richmond-San Rafael Bridge project 
has been transferred to the Toll Bridge Seismic 
Retrofit Program Contingency, as directed by the 
Toll Bridge Program Oversight Committee 
(TBPOC).  The First Quarter forecast for the 
SFOBB East Span Project has increased to $5.535 
billion due to a revised construction cost estimate 
on the OTD #1 and YBI SSD contracts.   

Additional cost estimate and expenditure detail for 
the TBSRP are included in Appendices A-1 and  
A-2.  The details of the cost estimates and 
expenditures for the SFOBB east span are shown in 
Appendix B.   

Summary of TBPOC Expenses 
Pursuant to Streets and Highways Code Section 
30952.1 (d), expenses incurred by Caltrans, BATA, 
and the California Transportation Commission 
(CTC) for costs directly related to the duties 
associated with the TBPOC are to be reimbursed by 
toll revenues.  Table 5-Toll Bridge Program 
Oversight Committee Actual Expenses:  July 1, 
2005 through December 31, 2006 shows actual 
expenses through December 31, 2006, for TBPOC 
functioning, support, and monthly and quarterly 
reporting.   

To be updated 
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Table 5-Toll Bridge Program Oversight Committee 
Actual Expenses:  July 1, 2005 through December 31, 2006 
($ Millions) 
  
Agency/Program Activity FY 2005 - 2006 Actual Costs 

BATA 0.2 

Caltrans 0.3 

CTC 0.1 

Reporting 0.9 

Total Program 1.5 

 

 
Aerial view of Skyway construction 

 
Aerial view of Bay Bridge East Span and new Skyway 

To be updated 
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Chart 1-Toll Bridge Seismic Retrofit Program Schedule 
Baseline AB 144/SB 66 vs.  Projected Schedule 

 
 

Program Schedule 

Baseline and Projected Schedule 
Seismic retrofit on six of the seven toll bridges in 
the TBSRP is complete.  These structures include 
the Benicia-Martinez, Carquinez, Richmond-San 
Rafael, San Mateo-Hayward, Vincent Thomas, and 
San Diego-Coronado bridges.  Seismic retrofitting 
of the SFOBB west span was completed in June 
2004.  The SFOBB West Approach and East Span 
Seismic Replacement projects are currently under 
construction.  The December 2006 schedule calls 
for achieving seismic safety and opening to traffic 
the SFOBB new east span in 2013.  Since the 
adoption of the AB 144/SB 66 baseline schedule, 

the opening date for the project has been extended 
by 12 months due to the approval of Addendum #5 
and Addendum #7 to the SFOBB East Span Seismic 
Replacement Project SAS contract.  Although the 
current schedule forecast does not reflect 
achievement of the six-month early completion 
incentive provided for by SAS contract  
Addendum #7, schedule planning for the OTD and 
YBITS contracts is being done as to respond to this 
possibility.  It is estimated that all of the 
construction activities for the SFOBB East Span 
Seismic Replacement project will be completed by 
2015, marked by the planned demolition of the 
existing SFOBB east span.  The completion of the 
Skyway contract has been revised from April 2007 
to December 2007 as approved by the TBPOC due 

to a Contract Change Order (CCO) executed with 

To be updated 
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Westbound Orthotropic Box Girder:  Skyway Contract 

the Contractor that resolves a variety of construction 
issues.  This change in the contract’s completion 
date will not delay the open-to-traffic date for the 
new east span.  The schedule for the SSD contract 
has been affected by the 12-month change to the 
SAS contract schedule and the extensive study to 
find a best solution.  The amount of delay to this 
contract is yet to be determined and is subject to 
analysis by Caltrans and negotiation with the 
Contractor.  This delay is not expected to impact the 
open-to-traffic for the new east span.  Chart 1-Toll 
Bridge Seismic Retrofit Program Schedule, shows 
the baseline, AB 144/ SB 66 project schedule versus 
the projected completion schedules for the TBSRP 
projects under construction.   

 

 
SSD Construction 

 
 
Cofferdam Frame for East Pier 
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Table 6-Program Budget as of December 31, 2006 ($ Millions) 
 

Budgeted

Funding 
Available & 

Contributions
Financing

Seismic Surcharge Revenue AB 1171 $2,282 $2,282.0
 Seismic Surcharge Revenue AB 144 $2,150 $2,150.0
 BATA Consolidation $820 $820.0

Subtotal - Financing $5,252 $5,252.0

Contributions
Proposition 192 $790 $789.0
San Diego Coronado Toll Bridge Revenue Fund $33 $33.0
Vincent Thomas Bridge $15 $6.9
State Highway Account(1)(2) $745 $745.0
Public Transportation Account(1)(3) $130 $90.0
ITIP/SHOPP/Federal Contingency $448 $0.0
Federal Highway Bridge Replacement and Rehabilitation (HBRR) $642 $500.0

 SHA - East Span Demolition $300
SHA - "Efficiency Savings"(4) $130 $2.0

 Redirect Spillover $125
 Motor Vehicle Account $75 $75.0

Subtotal - Contributions $3,433 $2,240.9

Total Funding $8,685 $7,492.9

Allocated to date $5,994.7

Remaining Unallocated $1,498.2

Notes:  
Program budget includes $900 million program contingency.

(1)  The California Transportation Commission adopted a new schedule and changed the PTA/SHA split on 
December 15, 2005.

(4) To date, $2 million has been transferred from the SHA to the TBSRP, representing the commitment of 
"Efficiency Savings" for 2005-06 identifed under AB 144. Approximately $128 million remains to be distributed as 
scheduled by the CTC.

(3) To date, $90 million has been transferred from the PTA to the TBSRP, including the full $80 million transfer 
scheduled by the CTC to occur in 2005-06. Approximately $40 million remains to be transferred.  The Department 
anticipates transfer of such balance in Fiscal Year 2006-07 as directed by the California Transportation 
Commission. 

(2)  To date, $645 million has been transferred from the SHA to the TBSRP, including the full $290 million transfer 
scheduled by the CTC to occur in 2005-06. An additional $100 million has been expended directly from the 
account.

Program Funding and 
Financing 
AB 144 established a funding level of $8.  685 
billion for the TBSRP.  The bill specifies funding 
sources for the program, as shown in Table 6-
Program Budget.   

 
 

To be updated 
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Table 7-Toll Bridge Seismic Retrofit Program Financial Status 
as of December 31, 2006 ($ Millions) 

 
687.9               

Surplus Money Investment Fund (SMIF) Interest 97.9                 
789.0               

Bond Revenue (Toll Revenue Bonds) 1,062.0            
Commercial Paper(2) 80.0                 
San Diege Association of Governments (SANDAG) 33.0                 
Vincent Thomas(3) 6.9                   
Federal Highway Bridge Replacement and Rehabilitation 500.0               

Motor Vehicle Account 75.0                 
745.0               

90.0                 
2.0                   

4,168.7            

3,145.4            
903.4               

4,048.8            

Capital Outlay 1,934.4            
State Operations 11.5                 

1,945.9            

Total Expenditures and Encumbrances 5,994.7            

SHA(4)

Total Revenues and Transfers

(5) To date, $90 million has been transferred from the PTA to the TBSRP, including the full $80 million 
transfer scheduled by the CTC to occur in 2005-06.  Approximately $40 million remains to be transferred. 
Caltrans anticipates transfer of such balance in 2006-07 as directed by the CTC. 

(3) No additional funding is expected from the Vincent Thomas Toll Revenue Account.

(6) To date, $2 million has been transferred from the SHA to the TBSRP, representing the commitment of 
"Efficiency Savings" for 2005-06 identifed under AB 144. Approximately $128 million remains to be 
distributed as scheduled by the CTC.

Expenditures:

Total Expenditures

(1) The Toll Surcharge is dedicated to repayment of bonds beginning September 1, 2003. Toll Surcharge shown 
here is only toll revenue collected prior to that date.

Total Encumbrances

(2) $80 Million in Commercial Paper issued on or about April 5, 2005.

Encumbrances:

SHA "Efficiency Savings"(6)

(4) To date, $645 million has been transferred from the SHA to the TBSRP, including the full $290 million 
transfer scheduled by the CTC to occur in 2005-06. An additional $100 million has been expended directly 
from the account.

PTA(5)

Revenues:
Toll Surcharge(1)

Bond Revenue (Seismic Bond of 1996)

Capital Outlay
State Operations

Transfers to TBSRA:

Funding Status  
The program’s financial status of revenues and 
expenditures is summarized in the table below, 
Table 7-Toll Bridge Seismic Retrofit Program 
Financial Status.  The figures include the surcharge 
revenues collected, transfers from the SHA and the  

PTA, and expenditures from the Toll Bridge 
Seismic Retrofit Account (TBSRA) and the Seismic 
Retrofit Bond Act of 1996 (Proposition 192).  
Through September 2005, $789 million provided by 
Proposition 192 has been allocated by the CTC.   

To be updated 
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Program Financing 
As discussed above, AB 144 consolidated the 
administration of all toll revenues collected on the 
state-owned Bay Area toll bridges and financing of 
the TBSRP under the jurisdiction of BATA.  BATA 
has direct programmatic responsibilities for the 
administration of all toll revenues collected on the 
state-owned bridges in the Bay Area and 
responsibilities for financial management of the 
TBSRP program, including: 

• Administrative responsibility for collection and 
accounting of all toll revenues   

• Authorization to increase tolls on the state-
owned bridges by $1.00, effective no sooner 
than January 1, 2007 

• Project level toll setting authority as necessary 
to cover additional cost increases beyond the 
funded program contingency in order to 
complete the TBSRP 

• Assumption of funding all of the roadway and 
bridge structure maintenance from Caltrans once 
bridge seismic retrofit projects are completed 

In accordance with its responsibilities provided 
under the law, in September 2005, BATA adopted a 
finance plan for the TBSRP.  The major 
components of the finance plan include:   

• Issuing $6.2 billion in debt, including 
defeasance of $1.5 billion in outstanding State 
Infrastructure Bank bonds and commercial 
paper   

• Increasing tolls on the state-owned bridges by 
$1.00, (from $3.00 to $4.00 for two-axle 
vehicles), effective January 1, 2007 

• Securing the maximum amount of state funding 
early in the construction schedule to most 
efficiently use toll funds (see discussion below 
concerning the CTC funding schedule)   
 

• Locking in current interest rates to the extent 
possible in order to improve the chances that the 
entire toll program construction and the 
operations and maintenance can be delivered 
within the $4.00 auto toll level   

In September 2005, BATA approved a Finance Plan 
for the TBSRP and other toll bridge improvement 
programs dependent on toll revenues from the state-
owned bridges.  The finance plan called for $6.2 
billion in new debt issuances, including defeasance 
of the existing outstanding I-Bank bonds.  
Consistent with the finance plan, in December 2005, 
BATA approved the issuance of up to $1.0 billion 
of 2006 toll bridge revenue bonds in February 2006.  
The bond issuance will provide adequate cashflow 
to fund the SAS contract for the East Span 
Replacement project, which was awarded on May 3, 
2006.   

Furthermore, in March 2006, BATA approved the 
issuance of $1.  2 billion in bonds to defease the       
I-Bank bonds approved in October 2005.  
Additionally, pursuant to the law, BATA held two 
public hearings, one in October and one in 
November 2005, to receive public testimony 
regarding the proposed $1.00 seismic surcharge toll 
increase beginning on January 1, 2007 on the state-
owned toll bridges in the Bay Area.  BATA 
approved the toll increase on January 25, 2006.   

Pursuant to AB 144, on September 29, 2005, the 
CTC adopted a schedule - revised in December 
2005 - for the transfer of state funds to BATA to 
fund the TBSRP.  The schedule contains the timing 
and sources of the state contributions, which begin 
in Fiscal Year (FY) 2005-06 and distributes the 
contributions over the years of project construction 
to ensure a timely balance between state sources 
and the contributions from toll funds.  In December 
2005, the CTC re-adopted the schedule to reflect 
opportunities to maximize the use of available PTA 
funds and correct prior transfer transactions.  The 
CTC’s December 2005 revised schedule for the 
transfer of funds allows BATA to pledge the state 
fund contribution to the financing of the TBSRP per 
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Table 8-Cost Comparison AB 144/ SB 66, Fourth Quarter 2006 Forecast and 
Expenditures through December 31, 2006 for Completed Bridges ($ million) 

Project AB 144/ SB 66 
Budget 

Approved 
Changes 

Current 
Approved 

Budget 
Cost To Date 

(09/2006) 
4th  Quarter 

2006 Forecast Variance 

a b c d = b + c e f g = f - d 
San Francisco-Oakland Bay 
Bridge West Span Seismic Retrofit 
Project 

307.9       -             307.9             301.0  307.9                  -   

Carquinez Bridge Retrofit Project         114.2        -             114.2             114.2    114.2                  -   
Benicia-Martinez Bridge Retrofit 
Project         177.8        -             177.8             177.8  177.8                  -   

San Mateo-Hayward Bridge 
Retrofit Project         163.5        -             163.5             163.4   163.5                  -   

Richmond-San Rafael Bridge 
Retrofit Project 914.0  (89.0)         825.0            789.3     825.0         - 

Vincent Thomas Bridge Retrofit 
Project  58.5        -               58.5              58.4    58.5                  -   

San Diego-Coronado Bridge 
Retrofit Project         103.5        -             103.5             102.6    103.5                  -   

TOTAL        1839.4 (89.0)         1,750.4         1,706.7     1,750.4  - 

Note:  Details may not sum to totals due to rounding effects.  Capital Outlay Support and Capital Outlay have been 

combined.  Although seismic retrofit of the Richmond-San Rafael and San Diego-Coronado bridges are complete, 

environmental mitigation/monitoring work is still ongoing.   

        

 

BATA’s adopted finance plan.  The CTC schedule 
is included in Appendix C.   

In July 2006, BATA approved the establishment of 
a Joint Power Authority (JPA) consisting of the 
Metropolitan Transportation Commission (MTC) 
and BATA for the financing of the payment 
contributions from the CTC schedule.  The JPA is 
named the Bay Area Infrastructure Financing 
Authority (BAIFA).  In September 2006, BAIFA 
approved the issuance of $1.  1 billion in State 
Payment Acceleration Notes (SPAN) to finance the 
state contributions as outlined in the CTC schedule 
included in Appendix C to this report.   

In December 2006, BATA issued $972.3 million 
SPAN's secured by state funds in accordance with 
the schedule adopted by the CTC in 2005.  The note 
proceeds will provide cashflow to fund the TBSRP.   

Project Status 
Completed Projects 
Seismic retrofit and project close-out has been 
completed on the Benicia-Martinez, Carquinez, San 
Mateo-Hayward, Richmond-San Rafael, Vincent 
Thomas, San Diego-Coronado toll bridges and on 
the west span of the SFOBB.  See Table 8-Cost 
Comparison AB 144/SB 66, First Quarter 2007 
Forecast and Expenditures through March 2007 for 
Completed Bridges.  As discussed above, the 
Richmond-San Rafael Bridge project expenditures 
have not been completely closed because Caltrans is 
in discussions with regulatory agencies regarding 
potential mitigations for impacts on fish in the 
project area.   

 

To be updated 
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Caltrans has issued for advertisement the project 
plans and specifications for a public access lot on 
the Marin side of the Richmond-San Rafael bridge 
to comply with a Bay Conservation and 
Development Commission (BCDC) permit 
condition.  The Richmond-San Rafael Public 
Access Project will provide public access to the Bay 
shoreline at the north end of the Richmond-San 
Rafael Bridge in Marin County.  The project 
includes a six-car parking area, a ten-foot wide 
shoreline trail and pedestrian bridge, picnic tables 
and benches.  In addition, new rock slope protection 
will be placed at the bay shore to protect against 
erosion, and drought tolerant landscaping will be 
planted to enhance the overall appearance of the 
project.  The planting will be irrigated with an 
automatic irrigation system.  The project will allow 
immediate access to the shoreline for motorists, 
bicyclists, and pedestrians to enjoy walking, 
picnicking, fishing, and the picturesque views 
across the Bay.  All permits from other public 

agencies including the U.  S.  Army Corps of 
Engineers have been secured.  A Letter of 
Concurrence has been received from the National 
Oceanic and Atmospheric Administration (NOAA) 
Fisheries Service.  This project was advertised on 
October 2, 2006, and bids were opened on 
November 1, 2006.  To close out the Richmond-San 
Rafael Seismic Retrofit Project, Caltrans faces 
potential exposures concerning the environmental 
mitigation for negative impacts on fish, which is 
currently being discussed with regulatory agencies.  
Final savings for the Richmond-San Rafael Bridge 
project will be based on the resolution of pending 
negotiations with environmental permitting 
agencies regarding the cost of pile driving 
mitigation.  The project cost savings in the amount 
of $89 million has been transferred to the Toll 
Bridge Seismic Retrofit Program Contingency, as 
directed by the TBPOC.   
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Ongoing Construction Projects 

SFOBB West Approach 

The SFOBB west approach seismic retrofit project 
will remove and replace the west approach to the 
SFOBB, which includes all of the westbound 
mainline and most of the eastbound mainline from 
4th Street to the SFOBB west anchorage, and all of 
the connecting entrance and exit ramps in 
downtown San Francisco.  The construction work, 
which began in June 2003, is approximately 77 
percent complete.  Completion of this project is 
scheduled for 2009.   

Upon completion of the retrofit project, the west 
approach mainline and ramps will have the same 
number of traffic lanes as before, but with improved 
highway geometrics.  The mainline eastbound and 
westbound structures will be adjacent to each other 
at 4th Street and transition to a double-deck 
configuration with their own independent support 
system from Rincon Hill to the anchorage in order 
to tie into the existing SFOBB.   

Milestones Achieved 

The San Francisco-Oakland Bay Bridge (SFOBB) 
West Approach Project is 77 percent complete as of 
March 20, 2007 and is on schedule to finish in 
August 2009.  Seismic retrofit construction 
continues with Frame 8U achieving a significant 
milestone by having both the north and south 
sections transversely stressed together into one 
structural unit.  Major ongoing work during the 
quarter includes the continuation of work on the 5th 
Street and Harrison Street ramps, the 4th Street 
retrofit work and the interim eastbound detour (the 
ST6D alignment) where the Eastbound (EB) lower 
deck traffic was switched on to the temporary ST6D 
EB alignment on March 27, 2007.  The next major 
phase is the demolition of the final 3000-foot 
section of the old I-80 freeway structure from 2nd 
street (near the Historic Clocktower) to 4th street.  
This demolition has a compressed schedule from the 

as-planned 110 days down to17 days and has been 
implemented in order to minimize impacts and 
inconvenience to the local residents and businesses.  
An extensive public outreach will begin well in 
advance of this work and include all of the 
upcoming impacts from future activities.   

Project Funding 

The AB 144/SB 66 baseline budget totals $429 
million for the project with $309 million for CO and 
$120 million for COS.  See Table 9-Baseline and 
Estimated Budget Need for SFOBB West Approach  

Table 9-Baseline and Estimated Budget Need for 
SFOBB West Approach ($ million) 

 
AB 144/  

SB 66 Budget 
4th Quarter  

2006 Forecast Difference 
COS 120.0            120.0              -   

CO 309.0            309.0          - 

Total 429.0            429.0    - 



2007 First Quarter Report – Toll Bridge Seismic Retrofit Program 

  21 of 48   

Major Risk Issues 

Caltrans' west approach Risk Response Team is 
continuing with its efforts to manage project risks.  
Updated risk assessments have been regularly 
performed during the First Quarter as a standard 
project management practice.   

Lessons learned to this point in the project continue 
to be important aspects of the implementation plans 
designed to mitigate risk: 

• The aggressive informational campaigns have 
proven successful in keeping the public fully 
informed of upcoming demolition operations 
that would affect traffic, thereby mitigating 
adverse public perception.  Regional and local 
information campaigns will be launched during 
spring 2007 to proactively address public 
concerns related to upcoming work on the 
interim eastbound detour and subsequent 
demolition work.   

• Equipment and labor resources were increased 
during low traffic times such as nights and 
weekends.  This strategy reduced 
inconveniences to the surrounding residents and 
businesses and minimized impact to the regional 
motorists while maintaining the level of 
production required for the project to remain on 
the target schedule.   

•  A high-priority risk issue currently being 
addressed by Caltrans concerns investigation 
and testing for the identification of pile 
anomalies that must be completed timely so as 
to avoid construction impact.  To respond to this 
risk, Caltrans Construction coordinates closely 
with Structure Design and METS daily on pile 
investigation and testing issues, and proactively 
monitors this effort.  Tracking of the testing 
effort is done at the individual pile level of 
detail.  Team participation in Risk Management 
meetings has proven to be valuable in 
addressing this issue.   
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SFOBB East Span Replacement Project 

SFOBB East Span Seismic Replacement   

The SFOBB East Span Seismic Replacement 
project will be seismically retrofitted through the 
complete replacement of the existing span.  The 
project includes construction of the Skyway portion 
of the bridge (See SFOBB East Span Replacement 
Project picture below), which consists of two 
parallel concrete structures, each approximately 1.  
3 miles in length; an SAS bridge consisting of a 
510-foot tower supporting a bridge deck connecting 
the Skyway bridge to YBI, transition structures on 
YBI and on the east end of the bridge connecting to 
the toll plaza area, and demolition of the existing 
east span.  The SFOBB east span project now 
consists of 19 contracts.  Note that the east end 
connection to the toll plaza, also known as the OTD 
contract, was split into four contracts by the TBPOC 
to facilitate construction flow.  Splitting this 
contract will remove elements of the OTD 
construction from the critical path for completion of 
the new east span.  Also, the YBITS contract will be 
split in the future into three contracts for reasons 
discussed below.   

The current 21 SFOBB east span contracts are 
identified below: 

Eight contracts are complete: 

• Interim Retrofit (Existing Bridge) 
• East Span Retrofit (Existing Bridge) 
• Pile Installation Demonstration 
• OTD Geofill 
• YBI Archaeology 
• United State Coast Guard (USCG) Road 

Relocation on YBI 

• SAS Land Foundations (W2) 
• YBI Electrical Substation 
 

Six contracts are under construction:  Note that 
percent complete figures for construction contracts 
are based on actual payments made divided by the 
contract amount.   

• Skyway contract (94 percent complete)   
• South/South Detour (49 percent complete) 
• SAS Marine Foundations (E2/T1) (71 

percent complete)   
• SAS  (18 percent complete)  
• Stormwater Treatment Measures (61 percent 

complete)  
•  25KV Submarine Cable (0% percent 

complete  
  

Seven contracts are in design:   

• OTD #1 contract:  The contract was 
advertised on February 26, 2007 with bid 
opening scheduled for June 5 2007.   

• OTD #2 contract:  The contract is planned to 
be advertised in summer 2010.   

• OTD portions of the corridor electrical 
contract:  This scope may be executed as a 
separate contract, or alternatively, may be 
included within OTD #2 contract and/or the 
other contracts within the east span corridor.   

• YBITS #1 (design 80 percent complete to 
date)   

• YBITS #2 (design 80 percent complete to 
date)   

• YBITS #3 contract 
• Existing Bridge Demolition design (ten 

percent complete to date) 
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Table 10-SFOBB East Span Seismic Replacement Project 
Schedule Summary 

Contract 
AB 144/SB 66 
Baseline Pro 

Approved 
Changes 

Current 
Approved 
Schedule 

3rd Quarter 2006 
Forecast Project 
Completion Date 

Variance 
(Months) 

Skyway Apr-07 8 Dec-07 Dec-07 - 
YBI South / South Detour Jul-07 - Jun-10 Jun-10 - 
Stormwater Treatment Measures Mar-08 - Mar-08 Jun-07 (9) 

SAS E2/T1 Foundations Jun-08 (3) Mar-08 Mar-08 TBD 

Open to Traffic:  Westbound Sep-11 12 Sep-12 Sep-12 - 

SAS Superstructure Mar-12 12 Mar-13 Mar-13 - 

Open to Traffic:  Eastbound Sep-12 12 Sep-13 Sep-13 - 

Oakland Touchdown Nov-13 12 Nov-14 Nov-14 - 

   OTD Submarine Cable N/A  Jan-08 Jan-08 - 

   OTD Westbound N/A  Jul-09 Oct-09 3 

   OTD Eastbound N/A  Nov-14 Nov-14 - 

YBI Transition Structures Nov-13 12 Nov-14 Nov-14 - 

Existing Bridge Demolition Sep-14 12 Sep-15 Sep-15 - 

Note:  The new east span forecast to be fully open to traffic in September 2013.  Construction activities will continue beyond that date to 
complete the project, including demolition of the existing structure.   
 

 
The forecast completion date as compared to the 
AB 144/SB 66 baseline completion date for each of 
the major components of the SFOBB East Span 
Seismic Replacement project is shown in  
Table 10-SFOBB East Span Seismic Replacement 
Project Schedule Summary below.   

The approved east span opening date has been 
delayed by 12 months due to the TBPOC approval 
and Caltrans’ issuance of Addenda #5 and #7 to the 
SAS contract.  Note that Addendum #7 provided for 
an early completion incentive that has the potential 
for reducing the SAS contract duration by six 
months; this would likewise reduce the overall east 
span corridor schedule by six months if 
achievement of the incentive is successful.   

The completion of the Skyway contract has been 
revised from April 2007 to December 2007 as 
approved by the TBPOC due to a Contract Change 
Order executed with the Contractor that resolves a 
variety of construction issues.  This change in this 
contract’s completion date will not delay the open-
to-traffic for the new east span.  The schedule for 
the YBI SSD contract has been affected by the 12-
month change to the SAS contract schedule.  This 
delay is not expected to impact the new east span 
open-to-traffic date.  
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Milestones Achieved – East Span 
Contracts 

• The Skyway contract is 94 percent complete as 
of March 2007.  The foundation work is 
complete including the installation of the 
fenders around six of the pier footings.  The 
eastbound and westbound structures are 100 
percent complete with the erection of all 452 
segments (refer to diagram on page 23).  The 
final closure pour was completed in February, 
2007.   

• An overall settlement has been reached with the 
Contractor to resolve all cost and schedule 
impacts posed by claims related to hinge pipe 
beam fabrication, service platforms, electrical 
appurtenances, polyester concrete overlay, 
modular joints and other tasks to be completed 
that were known as of August 1, 2006.  A time 
extension of 220 working days, extending the 
project completion date to December 2007 has 
been approved by the TBPOC.  The change in 
schedule to the Skyway contract will not delay 
the open-to-traffic date for the new East Span 
project, nor will this settlement negatively 
impact the overall budget for the Skyway 
contract or the project.  Various Notices of 
Potential Change (NOPC’s) have been issued by 
the Contractor on behalf of their Steel 
Orthotropic Box Girder (SOBG) fabrication 
subcontractor concerning issues related to that 
work scope that has been completed.  All of 
these NOPC’s have been recommended to be 
heard by the Dispute Review Board.   

• The E2/T1 contract is 71 percent complete as of 
March 2007.  At the East Pier (E2), foundation 
pile driving has been completed.  E2 footing 
frames are now being welded to the piles.  At 
the Tower Pier (T1), all steel foundation casings 
have been fabricated.  Work is now progressing 
on installation of the casings and rock sockets.  
Fabrication of the T1 footing box was 
completed in Texas, and was delivered and 
installed at the project site on March 17, 2007.   

• Caltrans is addressing risks posed by potentially 
differing site conditions at the Tower Pier rock 
socket through lessons-learned at the Benicia-
Martinez Bridge.  This information has been 
gained through substantial foundation 
exploration performed during design, and 
through the use of a conservative design, which 
may allow for variations during pile 
construction.  Risks associated with potential 
differing site conditions at the Tower Pier 
casings are also being addressed through data 
gained from foundation exploration, use of a 
conservative design and flexibility in the casing 
installation sequence.   

• The SFOBB East Span Seismic Replacement 
Project SAS Superstructure contract is 18 
percent complete, based on payments to the 
Contractor, as of March 2007.  The Contractor 
is mobilizing staff to the field office on Pier 7 in 
Oakland.  Development of various 
administrative submittals, including the baseline 
schedule, is continuing.  A final baseline 
schedule has been submitted by the Contractor.  
The Contractor is finalizing agreements with 
various manufacturers, fabricators, suppliers and 
subcontractors, including with Zhenhua Port 
Machinery Company (ZPMC), of Shanghai, 
China, to supply and fabricate all the major steel 
structures in the SAS.  Caltrans is working to set 
up facilities and to organize resources in China 
that will ensure an effective Owner’s presence 
in the steel fabrication shops operated by 
ZPMC.  Caltrans is also taking risk mitigation 
measures to address potential issues during 
construction due to structural steel plate 
conflicts and welding methods.   

• The Stormwater Treatment Measures contract is 
61 percent complete as of March 2007.  The 
current schedule forecast reflecting an earlier 
completion date than the approved schedule is 
due to the combination of an early contract 
award date and the shorter construction duration 
bid by the Contractor.  Work continues on 
installation of drainage structures, installation of 
ductile iron pipe, and installation of pump 
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Concrete Apron for Drainage System:  Stormwater Treatment 
Measure Contract 

stations.  Work on the bioretention basins has 
started.  The Stormwater Project was required as 
part of the environmental mitigation package for 
the SFOBB Seismic Safety Project by the 
Regional Water Quality Control Board.  The 
Stormwater Project will reduce the 
concentration of stormwater runoff pollutants 
including industrial chemicals, asbestos from 
brake pads, hydrocarbons, and heavy metals, 
from entering into the adjacent Emeryville 
Crescent.  The Emeryville Crescent is a 558-
acre tidal marsh and cove that supports up to 
14,000 shorebirds and thousands of other birds, 
including the endangered clapper rail which 
nests and forages in the vegetative cover of the 
marsh.  This area has been described as 
supporting the largest number of shorebird 
species regularly occurring at one place within 
San Francisco Bay (Bodega Bay Institute, 
1978).  The Stormwater Project will provide 
water treatment of at least 85% of the average 
annual runoff from a 155-acre shed area in the 
vicinity of the SFOBB Toll Plaza.  By removing 
toxins from the SFOBB runoff, Caltrans will 
enhance the habitat quality of the Emeryville 
Crescent and by extension, the San Francisco 
Bay.   

• Design on the Existing Bridge Demolition 
contract is ten percent complete.  Design work 
has been temporarily suspended to assign 

engineering resources to higher priority tasks, 
and will resume at a later time.  The contract 
schedule completion date has been extended by 
12 months due to a 12-month SAS contract 
extension.  It should be noted that there are 
continued efforts to explore accelerating when 
traffic can be placed on the final structures.   

Yerba Buena Island Contracts 

• For the Yerba Buena Island South-South Detour 
(SSD) contract, Caltrans and its consultants 
have assumed design responsibilities from the 
Contractor for the design of the East and West 
tie-ins from the existing bridge and tunnel to the 
detour structure.  The construction suspension of 
the tie-ins was lifted effective January 12, 2007.  
Completion of their design is being managed by 
Caltrans and is to be completed in conjunction 
with the SAS schedule to minimize impacts to 
the traveling public.  The suspension of the tie-
in work has necessitated additional design 
enhancements to the viaduct segment of the 
detour to allow it to stand in place alone for a 
longer duration to allow it to be connected to the 
East tie-in.  The viaduct segment is being 
fabricated in South Korea.   

• The YBITS #1 contract will construct structures 
necessary to connect the new SAS to the 
existing YBI tunnel.  To minimize schedule and 
construction risk, TBPOC approved the option 
to accelerate portions of YBITS #1 work, 
including shifting critical path work to the SSD 
contractor.  The YBITS foundation work was 
added to the SSD contract because foundation 
work is always the highest risk element of 
structure construction.  Early construction of the 
foundations would significantly reduce risk to 
the east span corridor schedule.  Preparation of 
final PS&E packages is currently underway.  
The decision on the accelerated work will 
impact design work on this contract.   

• A need was identified to move quickly with 
work on pier W3L (which is part of the YBITS 
Advanced work) due to the SAS contractor 
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stating that they need access to that area of the 
YBI as early as end of March, 2007 to maintain 
the schedule of the SAS.  The SSD contractor, 
CC Myers, completed that work and the SAS 
contractor has been granted access to that area 
ahead of schedule.   

• The YBITS #2 contract includes demolition of 
the South/South Detour (SSD) temporary 
structure, completion of the new eastbound on-
ramp, completion of the bike path section at 
YBI and reconstruction of local and affected 
facilities at YBI.  Eastbound traffic will be 
placed on the new structure in this contract.  The 
majority of the design work is complete.  
Preparation of detailed plans and quantity 
calculations are in progress.  A decision on the 
SSD final design will impact design work on 
this contract.   

• The YBITS #3 contract is for landscaping, and 
includes slope restoration, vegetation restoration 
and plant maintenance for the areas affected by 
YBI construction.  A planting concept and 
preliminary plans have been developed for 
majority of the area.  Determination of the 
extent of the U.  S.  Coast Guard area to be 
landscaped is still pending.  Development of the 
final plans has not been completed.   

Oakland Touchdown Contracts 

• The OTD Submarine Cable contract will replace 
the existing submarine electrical cable from 
Oakland to Treasure Island.  The cable 
relocation contract will place a new electrical 
cable(s) between the East Bay and Treasure 
Island because the existing electrical cable 
providing power to the island is close to 
foundation work necessary for the construction 
of the OTD #1 contract, which was advertised in 
February 2007.  On January 11, 2007, Caltrans 
approved a contract with Manson Construction 
for the submarine cable contract.  Notice to 
proceed was issued on February 6, 2007.   

• The OTD #1 contract includes construction of 
all of the marine foundations, westbound bridge 

section and roadway approach for the section 
that connects the new Skyway portion to the 
roadway west of the Oakland Toll Plaza.  
Design work is complete.  PS&E were 
submitted to the Caltrans Office Engineer on 
September 1, 2006.  This contract was 
advertised to the bidders on February 26, 2007 
and contract completion is scheduled for 
October 2009.  The contract will include 
workaround specification language to minimize 
risks from a delayed submarine cable contract.   

• The OTD #2 contract includes construction of 
the remaining eastbound bridge section and 
roadway approach for the section that connects 
the new Skyway portion to the roadway west of 
the Oakland Toll Plaza.  This work will occur 
once the westbound traffic is shifted onto the 
new SAS.  Design work for the structures 
portion of the OTD #2 contract is complete.  
Design work on the roadway portion is ongoing.   

• A fourth contract could incorporate most of the 
electrical elements from OTD, as well as from 
other segments of the east span into a single 
contract and is currently being scoped.  The 
inclusion of this work into another existing 
contract (the OTD#2 contract is most likely) is 
also being considered.    
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Project Funding 

Baseline and Projected Budget and 
Schedule 

The AB 144/SB 66 baseline budget for the SFOBB 
east span is $5.  486 billion with $4.  527 billion for 
CO and $959.  3 million for COS.  This amount 
does not include program contingencies.  See  
Table 11-SFOBB East Span Replacement Cost 
Summary.   

The TBPOC re-evaluates project and contract cost 
forecasts continuously.  The estimate-at-completion 
as of December 31, 2006, includes revised forecasts 
from AB 144/SB 66 budget, as follows:   

• A forecast increase in the cost of COS to $977.  
1 million as a result of a detailed staffing and 

consultant contract cost forecast completed as of 
the end of the First Quarter 2007.  This forecast 
includes considerations of revised and increased 
construction contract schedules as mentioned 
elsewhere in this report that require coverage by 
staff and consultants.   

• A forecasted $13.  7 million increase for the 
SAS Superstructure contract to cover actions 
taken to encourage additional bidders for the 
project, including the bidder’s stipend for the 
lowest three responsive bidders.   

• A forecasted $19.  2 million increase for the 
YBITS contract due to a higher estimate for 
electrical work and scheduling.   

• A forecasted $18.  7 million increase in the CO 
for the OTD contract due to an approved 

Table 11-SFOBB East Span Replacement Cost Summary ($ Millions) 

Contract 
AB 144/ SB 66 

Budget 
Approved 
Changes 

Current 
Approved 

Budget 
Cost To Date 

(11/2006) 
4th Quarter 

2006 Forecast Variance 
a b c d = b + c e f g = f - d 

Capital Outlay Support 959.4 - 959.4          461.9            977.1              17.7 

Capital Outlay - - -    

Skyway 1,293.0 - 1,293.0       1,107.5         1,293.0                    -   

SAS Superstructure 1,753.7 - 1,753.7          187.2            313.5                    -   

SAS E2/T1 Foundations 313.5 - 313.5          211.2         1,767.4              13.7  

YBI Transition Structures 299.3 - 299.3             36.6            152.2              20.3  

Oakland Touchdown 283.8 - 283.8                 -             318.5              19.2  

   OTD Submarine Cable                    -             302.5              18.7  

   OTD Westbound                    -                 9.6                    -   

   OTD Eastbound                    -             226.5                    -   

   OTD Electrical Systems                    -               62.0                    -   

YBI South/South Detour 131.9 - 131.9                 -                 4.4                    -   

Existing Bridge Demolition 239.2 - 239.2                 -             222.0            (17.2) 

Stormwater Treatment Measures 15.0 - 15.0               4.4              15.0                    -   

East Span Completed Projects 90.3 - 90.3             88.6              90.3                    -   

Right-of-Way and Environmental Mitigation 72.4 - 72.4             38.8              72.4                    -   

Other Budgeted Capital 35.1 - 35.1               0.6              11.0            (24.1) 

TOTAL 5,486.6 - 5,486.6       2,136.8         5,534.9              48.3  

Note:  Details may not sum to totals due to rounding effects.   

To be updated 
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Chart 2-San Francisco-Oakland Bay Bridge East Span Corridor  
Schedule Baseline AB 144/SB 66 vs.  Current Projected 

 

Engineer’s Estimate for the OTD #1contract.  
The COS for the contract was also increased to 
cover the additional work to split the contract 
and to administer four separate contracts over a 
longer duration rather than the original single 
contract.   

• A cost variance from the Current Approved 
Budget in the amount of $20.3 million is 
forecast for the SSD contract due to issues 
related to a potential extension of the contract 
schedule to integrate it with the SAS contract 
schedule; the cost impact of possible risks 
associated with the roll-out of a portion of the 
existing bridge structure and the roll-in of a 
replacement span at the East tie-in; and the 
impact of potential risks related to the 
demolition of the existing structure.   

• A forecast $17.  2 million decrease for the 
Bridge Demolition Contract due to a re-
evaluation of the cost escalation rates for the 
project.   

 
All of the variances discussed above can be funded 
from a combination of other budgeted capital and 
Toll Bridge Seismic Retrofit Program Contingency.  
The forecast for the SFOBB east span has increased 
by $48.3 million to $5.535 billion.   

The AB 144/SB 66 baseline schedule for 
seismically retrofitting the structure and opening the 
bridge to traffic in both directions was 2012.  
However, the opening date has been revised to 2013 
due to the TBPOC approval and Caltrans issuance 
of Addenda #5 and #7 to the SAS contract.  The 
SAS Addendum #7 also provided for a six- month 

To be updated 
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View of the Western End of the Skyway Contract that will 

connect with the Future SAS Contract.   

 

early completion incentive; although the current 
schedule forecast does not reflect achievement of 
this incentive, schedule planning for the OTD and 
YBITS is being done so as to respond to this 
possibility.  Other schedule impacts to the Skyway 
and YBI South-South Detour contracts have been 
discussed above.   

The comparison of the AB 144/SB 66 baseline 
schedule and the current projected schedule is 
shown in Chart 2-SFOBB East Span Corridor 
Schedule, Baseline AB 144/SB 66 vs.  Current 
Projected.  It should be noted that the schedules 
shown in Chart 2 do not at this time account for the 
potential “worst-case” issues that may affect the 
schedule identified in the SFOBB East Span 
Seismic Retrofit Project Risk Management Plan.   

Major Risk Issues  

SFOBB East Span Project Replacement 
Risk Management Plan 

Caltrans continues to implement comprehensive risk 
management on all SFOBB East Span Seismic 
Replacement Project contracts in accordance with 
AB 144.  Currently, Caltrans and BATA have 
embarked on an initiative to manage risk jointly.  
Risk response efforts continue to focus on 
encouraging responsive bids for future contracts and 
mitigating the estimated cost/schedule impact of 
identified risks.   

Quarterly Environmental Compliance 
Highlights 

SFOBB east span environmental tasks for the 
current quarter are focused on mitigation 
monitoring.  All weekly, monthly, and annual 
compliance reports to resource agencies have been 
delivered on time with no comments from receiving 
agencies.  Key successes this quarter include: 

• Bird monitoring was conducted weekly in 
the active construction areas.  American 
Peregrine falcon and California clapper rail 

nest monitoring for the 2006/2007 nesting 
season began mid-December.   

• Turbidity monitoring was conducted without 
incident during drilling and decanting at Pier 
T1.   

• A marine mammal and hydroacoustic 
monitoring report covering activities during 
pile-driving at Piers E2 and T1 was 
submitted to NOAA-Fisheries on December 
19, 2006.   

• Monitoring for herring spawning activity 
within the project construction limits began 
on December and will continue through 
March 31 each year.   

• Monitoring of the one-year eelgrass pilot 
program at the North Basin site was 
completed in July.  The results of the 
monitoring were presented to the resources 
agencies on December 5, 2006.  Caltrans is 
currently addressing issues and questions 
that came from the interagency meeting.  It 
is hoped that approval will be received by 
February to conduct an additional year of 
monitoring before making a decision about 
the mitigation site.   
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Other Toll Bridges 

Dumbarton and Antioch Bridges   

The original design of the Dumbarton and Antioch 
Bridges were based on design criteria developed 
after the 1971 San Fernando Earthquake.  In the 
early 1990’s, Caltrans determined that these two 
structures had the seismic resistant features required 
by the post 1971 codes and were not likely to be 
vulnerable during a major seismic event.  Since that 
time, Caltrans has pursued an aggressive seismic 
research program, and based on the results of this 
program, significantly revised its seismic design 
practice in the late 1990's.  Consistent with 
recommendations by the Caltrans Seismic Advisory 
Board, Caltrans regularly reassesses the seismic 
hazard and performance of its bridges.  Due to the 
tremendous changes in seismic design practice that 
have occurred since the design of the Dumbarton 
and Antioch bridges, a comprehensive assessment 
of the potential need and scope for seismic retrofit 
based on current knowledge is planned.   

Previous Reports 
A number of limited studies have been made of 
these bridges in the past.  However, none of the 
studies have fully assessed the seismic performance 
of the structures under current standards.   

Vulnerability Studies 
In late 2004, Caltrans initiated vulnerability studies 
on the Dumbarton and Antioch bridges.  The 
purpose of these studies was to determine if the 
bridges would meet current seismic performance 
standards.  The studies were essentially completed 
in May 2005.  They were not a complete global 
analysis, but rather an investigation of selected 
bents modeled as independent structures.  The 
analysis was limited in scope and based on as-built 
plans and currently available geotechnical 
information.  The superstructure response was not 
analyzed.   

 

The Dumbarton and Antioch Bridges have many 
seismic resistant features, and the results of the 
vulnerability studies indicate that the bridges should 
perform well in a moderate seismic event.  
However, during a major seismic event, some 
potential vulnerabilities (summarized below) 
become apparent.   

• Foundation response generally governs 
performance.  The piles may plunge axially and 
potentially cause permanent footing rotations.   

• Potentially large foundation displacements and 
rotations may result in deformations that can’t 
be easily repaired.   

• The bent cap, pile cap, pile and superstructure 
are not capacity protected by the ductile 
columns and, as a result, these elements may be 
damaged in a major event, especially if the 
foundation is retrofitted.   

Given the limitations of the studies, there was 
insufficient evidence to conclusively determine the 
performance of the bridges during a maximum 
credible earthquake (MCE).  While the Dumbarton 
and Antioch bridges may meet performance 
standards, a more comprehensive technical study is 
necessary to understand the performance of these 
structures during an MCE event.  A study of this 
level is necessary to accurately determine the 
structures’ response and to develop any necessary 
retrofit strategies.  A comprehensive geotechnical 
study using the latest analysis techniques is likely 
necessary in order to perform this level of analysis.   

Sensitivity Analysis  

As a follow-up to the Vulnerability Study, a 
sensitivity analysis was completed on a single 
representative bent used in the Vulnerability Study 
(Bent 23 of the Dumbarton Bridge).  The goal of the 
analysis is to determine the structural response 
associated with uncertainties in the geotechnical 
data.  An envelope of soil conditions (best-case and 
worst case scenarios) was used in the analysis.  The 
results of the Sensitivity Analysis will be used to 
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West Approach 

determine the scope and value of conducting further 
geotechnical studies.   

The preliminary results from the sensitivity analysis 
indicate that the seismic response of the bridge is 
largely dependant on the soil conditions and that a 
comprehensive geotechnical investigation is 
essential for understanding the bridge’s 
performance during a major seismic event.  A work 
plan was developed to assess the extent of 
geotechnical work needed for a complete seismic 
analysis and to assess the required performance 
levels for each structure.  Caltrans has completed 
the value analysis to scope the geotechnical 
investigation which will be required to complete the 
strategy.  The final report was issued on July 24, 
2006.   

Cost and Schedule 
A preliminary cost estimate, schedule, and an initial 
risk analysis have been developed to complete a 
comprehensive seismic analysis for each bridge.  
The preliminary estimate and schedule were 
developed as a baseline assuming a complete 
geotechnical and geophysical investigation is 
required at each bridge.   

At its June 14, 2006 meeting, BATA approved 
$17.8 million in funding to proceed with this 
comprehensive seismic analysis.  In September, 
2006, BATA selected Earth Mechanics as the 
Consultant for the Phase 1 Geotechnical 
Investigation.  BATA entered into a contract with 
the Consultant on September 26, 2006.  It is 
expected that field work will commence in 
November 2006.  
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Appendices 
 

A. TBSRP All Bridges AB 144/SB 66 Baseline Budget, Forecasts, 
and Expenditures through December 31, 2006 (A-1 and A-2).   

B. TBSRP East Span Only AB 144/SB 66 Baseline Budget, 
Forecasts, and Expenditures through December 31, 2006.   

C. CTC First Quarter Schedule.   

D. Project/Contract Photographs.   
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Appendix A-1.   

AB 144/SB 66 TBPOC Current 2nd Quarter 3rd Quarter Variance Expenditures
Bridge Baseline Approved 2006 2006 3rd 2006 - Through

Budget Forecast Forecast 2nd 2006 Sept.  2006

Benicia-Martinez
Capital Outlay Support 38.1                        38.1                            38.1                  38.1                 -                  38.1                     
Capital Outlay 139.7                      139.7                          139.7                139.7               -                  139.7                   
Total 177.8                     177.8                        177.8              177.8              -                  177.8                 

Carquinez
Capital Outlay Support 28.7                        28.7                            28.7                  28.7                 -                  28.8                     
Capital Outlay 85.5                        85.5                            85.5                  85.5                 -                  85.4                     
Total 114.2                     114.2                        114.2              114.2              -                  114.2                 

San Mateo-Hayward
Capital Outlay Support 28.1                        28.1                            28.1                  28.1                 -                  28.1                     
Capital Outlay 135.4                      135.4                          135.4                135.4               -                  135.3                   
Total 163.5                     163.5                        163.5              163.5              -                  163.4                 

Vincent Thomas
Capital Outlay Support 16.4                        16.4                            16.4                  16.4                 -                  16.4                     
Capital Outlay 42.1                        42.1                            42.1                  42.1                 -                  42.0                     
Total 58.5                       58.5                          58.5                58.5                -                  58.4                   

San Diego-Coronado
Capital Outlay Support 33.5                        33.5                            33.5                  33.5                 -                  33.2                     
Capital Outlay 70.0                        70.0                            70.0                  70.0                 -                  69.4                     
Total 103.5                      103.5                          103.5                103.5               -                  102.6                   

Richmond-San Rafael 
Capital Outlay Support 134.0                      127.0                          127.0                127.0               -                  125.5                   
Capital Outlay 698.0                      698.0                          698.0                698.0               -                  663.8                   *

Richmond-San Rafael Project Reserves 82.0                        -                               -                      -                     -                  -                         
Total 914.0                      825.0                          825.0                825.0               -                  789.3                   

West Span Retrofit
Capital Outlay Support 75.0                        75.0                            75.0                  75.0                 -                  74.8                     
Capital Outlay 232.9                      232.9                          232.9                232.9               -                  226.3                   
Total 307.9                      307.9                          307.9                307.9               -                  301.1                   

West Approach
Capital Outlay Support 120.0                      120.0                          120.0                120.0               -                  83.6                     
Capital Outlay 309.0                      309.0                          309.0                309.0               -                  212.5                   
Total 429.0                      429.0                          429.0                429.0               -                  296.1                   

SFOBB East Span
Capital Outlay Support 959.4                      959.4                          977.1                977.1               -                  450.3                   
Capital Outlay 4,492.1                   4,492.1                       4,498.5             4,546.8            48.3              1,569.5                
Other Budgeted Capital 35.1                        35.1                            11.0                  11.0                 -                  1.5                       
Total 5,486.6                   5,486.6                       5,486.6             5,534.9            48.3              2,021.3                

Program Indirect 30.0                        30.0                            30.0                  30.0                 -                  24.7                     
Subtotal Capital Outlay Support 1,463.2                   1,456.2                       1,473.9             1,473.9            -                  903.4                   

Subtotal Capital Outlay 6,321.8                   6,239.8                       6,222.1             6,270.4            48.3              3,145.4                
Subtotal Toll Seismic Retrofit 7,785.0                   7,696.0                       7,696.0             7,744.3            48.3              4,048.8                

Program Contingency 900.0                      989.0                          989.0                940.7               (48.3)             

Total Toll Seismic Retrofit Program 8,685.0              8,685.0                8,685.0        8,685.0       -               4,048.8          

Toll Bridge Seismic Retrofit Program 
AB 144/SB 66 Baseline Budget, Forecasts, and Expenditures Through September 2006

($ millions)

Notes:
 * Budget for Richmond-San Rafael Bridge included $16.9 million of deck joint rehabilitation work that considered to be eligible for seismic retrofit program funding.
   (Due to the rounding of numbers, the totals above are show within $0.02).

To be updated 
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Appendix A-2.   

Column B Column C Column D Column E
AB 144/SB 66 TBPOC Current Expenditures to date and Estimated Costs not yet

Bridge Baseline Approved Budget Encumbrances Spent or Encumbered Total Forecast  
See Note (3) As of Sep 30, 2006 As of Sep 30, 2006 As of Sep 30, 2006

See Note (1)
(Columns C +D)

Other Completed Projects
Capital Outlay Support 144.9                         144.9                                       144.6                                                   0.3                                                      144.9                                     
Capital Outlay 472.6                         472.6                                       473.1                                                   (0.4)                                                     472.7                                     
Total 617.5                         617.5                                       617.7                                                   (0.1)                                                     617.6                                     

Richmond-San Rafael
Capital Outlay Support 134.0                         127.0                                       125.6                                                   1.4                                                      127.0                                     
Capital Outlay 780.0                         698.0                                       671.9                                                   26.1                                                    698.0                                     
Total 914.0                         825.0                                       797.5                                                   27.5                                                    825.0                                     

West Span Retrofit
Capital Outlay Support 75.0                            75.0                                         74.8                                                     0.2                                                      75.0                                       
Capital Outlay 232.9                         232.9                                       234.2                                                   (1.3)                                                     232.9                                     
Total 307.9                         307.9                                       309.0                                                   (1.1)                                                     307.9                                     

West Approach
Capital Outlay Support 120.0                         120.0                                       85.3                                                     34.7                                                    120.0                                     
Capital Outlay 309.0                         309.0                                       295.4                                                   13.6                                                    309.0                                     
Total 429.0                         429.0                                       380.7                                                   48.3                                                    429.0                                     

SFOBB East Span -Skyway
Capital Outlay Support 197.0                         197.0                                       150.2                                                   46.8                                                    197.0                                     
Capital Outlay 1,293.0                      1,293.0                                    1,248.6                                                44.4                                                    1,293.0                                  
Total 1,490.0                      1,490.0                                    1,398.8                                                91.2                                                    1,490.0                                  

SFOBB East Span -SAS- Superstructure
Capital Outlay Support 214.6                         214.6                                       29.6                                                     185.0                                                  214.6                                     
Capital Outlay 1,753.7                      1,753.7                                    1,647.6                                                119.8                                                  1,767.4                                  
Total 1,968.3                      1,968.3                                    1,677.2                                                304.8                                                  1,982.0                                  

SFOBB East Span -SAS- Foundations
Capital Outlay Support 62.5                            62.5                                         24.9                                                     37.6                                                    62.5                                       
Capital Outlay 339.9                         339.9                                       304.3                                                   35.6                                                    339.9                                     
Total 402.4                         402.4                                       329.2                                                   73.2                                                    402.4                                     

Small YBI Projects
Capital Outlay Support 10.6                            10.6                                         10.2                                                     0.4                                                      10.6                                       
Capital Outlay 15.7                            15.6                                         17.1                                                     (1.4)                                                     15.7                                       
Total 26.3                            26.2                                         27.3                                                     (1.0)                                                     26.3                                       

South/South Detour
Capital Outlay Support 29.5                            29.5                                         16.7                                                     12.8                                                    29.5                                       
Capital Outlay 131.9                         131.9                                       97.0                                                     55.2                                                    152.2                                     
Total 161.4                         161.4                                       113.7                                                   68.0                                                    181.7                                     

YBI - Transition Structures
Capital Outlay Support 78.7                            78.7                                         10.6                                                     68.1                                                    78.7                                       
Capital Outlay 299.3                         299.4                                       0.1                                                       318.4                                                  318.5                                     
Total 378.0                         378.1                                       10.7                                                     386.5                                                  397.2                                     

Oakland Touchdown
Capital Outlay Support 74.4                            74.4                                         22.5                                                     69.6                                                    92.1                                       
Capital Outlay 283.8                         283.8                                       0.1                                                       302.4                                                  302.5                                     
Total 358.2                         358.2                                       22.6                                                     372.0                                                  394.6                                     

East Span Other Small Project
Capital Outlay Support 212.3                         212.3                                       195.1                                                   17.3                                                    212.3                                     
Capital Outlay 170.8                         170.8                                       90.4                                                     56.2                                                    146.6                                     
Total 383.1                         383.1                                       285.5                                                   73.5                                                    358.9                                     

Existing Bridge Demolition
Capital Outlay Support 79.7                            79.7                                         0.2                                                       79.5                                                    79.7                                       
Capital Outlay 239.2                         239.2                                       -                                                         222.0                                                  222.0                                     
Total 318.9                         318.9                                       0.2                                                       301.5                                                  301.7                                     

-                                            
Miscellaneous Program Costs 30.0                            30.0                                         24.7                                                     5.3                                                      30.0                                       
Total Capital Outlay Support (2) 1,463.2                      1,456.2                                    915.0                                                   558.9                                                  1,473.9                                  
Total Capital Outlay 6,321.8                      6,239.8                                    5,079.8                                                1,190.6                                               6,270.4                                  
Program Total 7,785.0              7,696.0                        5,994.8                                  1,749.5                                 7,744.3                       

(1) Funds allocated to project or contract for Capital Outlay and Support needs includes Capital Outlay Support total allocation for FY 06/07.
(2) Total Capital Outlay Support includes Miscellaneous Program Costs.
(3) The TBPOC approved a budget reduction to the Richmond-San Rafael Project in October 2006 in the amount of $89 million. See Appendix A-1.

(Due to the rounding of numbers, the totals above are shown within $0.02).

                                    Toll Bridge Seismic Retrofit Program - SAS Alternative                                       
AB 144 Baseline Budget, Forecasts and Expenditures Through September 2006

($ millions)

To be updated 
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Appendix B.   

AB 144/SB 66 TBPOC Current  2nd Quarter   3rd Quarter  Variance Expenditures 
East Span Contract Baseline Approved Budget 2006 Forecast 2006 Forecast 3rd 2006- Through

See Note (1) 2nd 2006 September 2006

SFOBB East Span -Skyway
Capital Outlay Support 197.0                  197.0                             197.0                             197.0                               -                               147.7                        
Capital Outlay 1,293.0               1,293.0                          1,293.0                          1,293.0                            -                               1,092.4                     
Total 1,490.0               1,490.0                          1,490.0                          1,490.0                            -                               1,240.1                     

SFOBB East Span -SAS- Superstructure
Capital Outlay Support 214.6                  214.6                             214.6                             214.6                               -                               24.3                          
Capital Outlay 1,753.7               1,753.7                          1,767.3                          1,767.4                            0.1                              141.2                        
Total 1,968.3               1,968.3                          1,981.9                          1,982.0                            0.1                              165.5                        

SFOBB East Span -SAS- W2 Foundations
Capital Outlay Support 10.0                    10.0                               10.0                               10.0                                 -                               9.2                            
Capital Outlay 26.4                    26.4                               26.4                               26.4                                 -                               25.8                          
Total 36.4                    36.4                               36.4                               36.4                                 -                               35.0                          

SFOBB East Span -SAS- E2/T1 Foundations
Capital Outlay Support 52.5                    52.5                               52.5                               52.5                                 -                               14.5                          
Capital Outlay 313.5                  313.5                             313.5                             313.5                               -                               169.2                        
Total 366.0                  366.0                             366.0                             366.0                               -                               183.7                        

YBI/SAS (Archeology)
Capital Outlay Support 1.1                      1.1                                 1.1                                 1.1                                   -                               1.1                            
Capital Outlay 1.1                      1.1                                 1.1                                 1.1                                   -                               1.1                            
Total 2.2                      2.2                                 2.2                                 2.2                                   -                               2.2                            

YBI - USCG Rd Relocation
Capital Outlay Support 3.0                      3.0                                 3.0                                 3.0                                   -                               2.7                            
Capital Outlay 3.0                      3.0                                 3.0                                 3.0                                   -                               2.8                            
Total 6.0                      6.0                                 6.0                                 6.0                                   -                               5.5                            

YBI - Substation & Viaduct
Capital Outlay Support 6.5                      6.5                                 6.5                                 6.5                                   -                               6.4                            
Capital Outlay 11.6                    11.6                               11.6                               11.6                                 -                               11.3                          
Total 18.1                    18.1                               18.1                               18.1                                 -                               17.7                          

South/South Detour
Capital Outlay Support 29.5                    29.5                               29.5                               29.5                                 -                               16.6                          
Capital Outlay 131.9                  131.9                             133.8                             152.2                               18.4                           35.3                          
Total 161.4                  161.4                             163.3                             181.7                               18.4                           51.9                          

YBI - Transition Structures
Capital Outlay Support 78.7                    78.7                               78.7                               78.7                                 -                               10.6                          
Capital Outlay 299.3                  299.3                             318.5                             318.5                               -                               -                              
Total 378.0                  378.0                             397.2                             397.2                               -                               10.6                          

Oakland Touchdown (Total, including the following split contracts and prior-to-split expenses)
Capital Outlay Support 74.4                    74.4                               92.1                               92.1                                 -                               22.1                          
Capital Outlay 283.8                  283.8                             272.7                             302.5                               29.8                           -                              
Total 358.2                  358.2                             364.8                             394.6                               29.8                           22.1                          

Oakland Touchdown Contract No. 1
Capital Outlay Support -                        -                                   49.9                               49.9                                 -                               1.9                            
Capital Outlay -                        -                                   196.7                             226.5                               29.8                           -                              
Total -                        -                                   246.6                             276.4                               29.8                           1.9                            

Oakland Touchdown Contract No. 2
Capital Outlay Support -                        -                                   15.8                               15.8                                 -                               0.2                            
Capital Outlay -                        -                                   62.0                               62.0                                 -                               -                              
Total -                        -                                   77.8                               77.8                                 -                               0.2                            

Toll Bridge Seismic Retrofit Program - SFOBB East Span Only
 AB 144/SB 66 Baseline Budget, Forecasts, and Expenditures Through September 2006

($ millions)

To be updated 
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Appendix B.  (Cont’d.) 

AB 144/SB 66 TBPOC Current  2nd Quarter   3rd Quarter  Variance Expenditures 
East Span Contract Baseline Approved Budget 2006 Forecast 2006 Forecast 3rd 2006- Through

See Note (1) 2nd 2006 September 2006

                  Oakland Touchdown Electrical Systems
Capital Outlay Support -                        -                                    1.4                                  1.4                                   -                                -                              
Capital Outlay -                        -                                    4.4                                  4.4                                   -                                -                              
Total -                        -                                    5.8                                  5.8                                   -                                -                              

                 Oakland Touchdown Submarine Cable
Capital Outlay Support -                        -                                    3.0                                  3.0                                   -                                0.2                             
Capital Outlay -                        -                                    9.6                                  9.6                                   -                                -                              
Total -                        -                                    12.6                                12.6                                 -                                0.2                             

Oakland Geofill
Capital Outlay Support 2.5                      2.5                                  2.5                                  2.5                                   -                                2.5                             
Capital Outlay 8.2                      8.2                                  8.2                                  8.2                                   -                                8.2                             
Total 10.7                    10.7                                10.7                                10.7                                 -                                10.7                           

Pile Installation Demonstration Project
Capital Outlay Support 1.8                      1.8                                  1.8                                  1.8                                   -                                1.8                             
Capital Outlay 9.2                      9.2                                  9.2                                  9.2                                   -                                9.2                             
Total 11.0                    11.0                                11.0                                11.0                                 -                                11.0                           

Existing Bridge Demolition
Capital Outlay Support 79.7                    79.7                                79.7                                79.7                                 -                                0.2                             
Capital Outlay 239.2                  239.2                              222.0                              222.0                               -                                -                              
Total 318.9                  318.9                              301.7                              301.7                               -                                0.2                             

Stormwater Treatment Measures
Capital Outlay Support 6.0                      6.0                                  6.0                                  6.0                                   -                                5.3                             
Capital Outlay 15.0                    15.0                                15.0                                15.0                                 -                                3.4                             
Total 21.0                    21.0                                21.0                                21.0                                 -                                8.7                             

Right-of-way and Environmental Mitigation
Capital Outlay Support -                        -                                    -                                    -                                     -                                -                              
Capital Outlay 72.4                    72.4                                72.4                                72.4                                 -                                38.8                           
Total 72.4                    72.4                                72.4                                72.4                                 -                                38.8                           

Sunk Cost - Existing East Span Retrofit
Capital Outlay Support 39.5                    39.5                                39.5                                39.5                                 -                                39.5                           
Capital Outlay 30.8                    30.8                                30.8                                30.8                                 -                                30.8                           
Total 70.3                    70.3                                70.3                                70.3                                 -                                70.3                           

Environmental Phase (Expended)
Capital Outlay Support 97.7                    97.7                                97.7                                97.7                                 -                                97.7                           

Project Expenditures, Pre-splits
Capital Outlay Support 44.9                    44.9                                44.9                                44.9                                 -                                44.9                           

Non-project Specific Costs
Capital Outlay Support 20.0                    20.0                                20.0                                20.0                                 -                                3.2                             

Subtotal East Span Capital Outlay Support 959.4                  959.4                              977.1                              977.1                               -                                450.3                         
Subtotal East Span Capital Outlay and Sunk Costs 4,492.1               4,492.1                           4,498.5                           4,546.8                            48.3                            1,569.5                      
Other Budgeted Capital 35.1                    35.1                                11.0                                11.0                                 -                                1.5                             

5,486.6               5,486.6                           5,486.6                           5,534.9                            48.3                            2,021.3                      

(1) The TBPOC approved a budget reduction to the Richmond-San Rafael Project in October 2006 in the amount of $89 million. See Appendix A-1.
(Due to the rounding of numbers, the totals above are shown within $0.02).

Total SFOBB East Span

Toll Bridge Seismic Retrofit Program - SFOBB East Span Only
 AB 144/SB 66 Baseline Budget, Forecasts, and Expenditures Through September 2006

($ millions)

To be updated 
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Appendix C.   
CTC TBSRP Contributions,  

Adopted December 2005.   
 

Schedule of Contributions to the Toll Bridge Seismic Retrofit Program ($ million) 

Source Description 2005-06 
(Actual) 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 Total 

SHA  290         290 

PTA 80 40        120 

Highway Bridge 
Replacement and 
Rehabilitation 
(HBRR ) 

100 100 100 42      342 
AB 1171 

Contingency    1 99 100 100 148  448 

SHA* 2 8    53 50 17  130 

Motor Vehicle 
Account (MVA) 75         75 

Spillover   125        125 
AB 144 

SHA**         300 300 

 Total 547 273 100 43 99 153 150 165 300 1830 

* Caltrans Efficiency Savings 

** SFOBB East Span Demolition Cost 
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Appendix D.   
Project/Contract Photographs.   
SFOBB East Span Replacement Project 

 

Skyway Contract

Moving the Self Launching Erection Device (SLED) onto 8W Installing Hinge Pipe Beam (HPB) CW - South 

Preparation of Erection Device (ED) for Westbound Orthotropic 
Tub Lift with Temp Tower 

Preparation for the Orthotropic Box Girder (OBG) 
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Skyway Contract (cont’d.) 

 
Lifting of Westbound OBG (one) 

 

Construction of Pier Footing Fenders 

 
Grinding of Eastbound Skyway Deck 

 

Lifting of Westbound OBG (two) 

 

View of Skyway Construction (one) 

 

View of Skyway Construction (two) 
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Skyway Contract (cont’d.) 

 

 
Cormorant Nesting Platform Installation 

 

Westbound OBG 

 
Bike Path Railing for the Eastbound Skyway 

 

Closure Pour Span 5A 

 

 

Closure Pour at OBG  

 

 
Jacking at Interior Closure Pour at Span 9 
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SAS Superstructure Contract 

 

SAS Superstructure Artist Rendition 

 

 



2007 First Quarter Report – Toll Bridge Seismic Retrofit Program 

  43 of 48   

 SAS E2/T1 Foundations Contract 

 

 

 

T1 = Foundation for the 530-foot steel tower 

E2 = Eastern Support of the suspension roadway 

W2 = Western Support of the suspension roadway 

 

View of the completed W2 pier columns at the YBI, which 

will be the western support of the SAS structure 

Top Half of Piles Welded to Bottom Half at E2 Closure Pour 
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SAS E2/T1 Foundations Contract (cont’d.) 

 

 

 
Pile Driving Operations at E2 (one) 

 
Pile Driving Operations at E2 (two) 

 

Lifting the Pile Driving Hammer 

 

 
Cofferdam Frame for E2 
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YBI SSD Contract 

 

Pier Column Construction for Bents 50 and 51 

 

Footing and Pier Columns for Bent 48 

 

Demobilization of the SSD construction equipment 4 

 

Demobilization of the SSD construction equipment 2 

 

East View from Bent 50 
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SFOBB West Approach Replacement Project 

 

 

Frame 8U North 

 

West Approach Project (one) 

 

West Approach Project (two) 
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SFOBB West Approach Replacement Project (cont’d.) 

 

West Approach Project – Labor Weekend Progress 

 

West Approach 8U North (one) 

 

 

West Approach 8U North (two) 
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  April 26, 2007 

FR:  Andrew Fremier, BATA Deputy Executive Director 

RE:  Agenda No. ‐  3c, 1 
 

Item‐ 
Progress Report 
First Quarter Report Ending March 31, 2007 
Transmittal Letters  

 
Cost:   
N/A    
 
Schedule Impacts:   
N/A  
 
Recommendation:    
Approval 
 
Discussion: 
The Program Management Team has reviewed and requests TBPOC approval of the 
attached letters to the Legislature and California Transportation Commission 
transmitting the 2007 First Quarter “Toll Bridge Seismic Retrofit Program Report.”  
 
 
 
 
 
Attachments:  
Letter to the Legislature 
Letter to California Transportation Commission 



 
 

Toll Bridge Program Oversight Committee 
Department of Transportation 

Office of the Director 
1120 N Street 

P.O. Box 942873 
Sacramento, CA 94273-0001 

 
 
May 15, 2007 
 
 
Mr. Gregory Schmidt  
Secretary of the Senate  
State Capital, Room 3044  
Sacramento, CA  95814  
 
Mr. E Dotson Wilson 
Chief Clerk of the Assembly 
State Capital, Room 3196 
Sacramento, CA  95814 
 
Dear Messrs. Schmidt and Wilson: 
 
The Toll Bridge Program Oversight Committee (TBPOC) is pleased to submit the 2007 
First Quarter “Toll Bridge Seismic Retrofit Program Report,” prepared pursuant to 
California Streets and Highways Code Section 30952.2.  The First Quarter report 
includes project progress and activities for the Toll Bridge Seismic Retrofit Program 
through March 31, 2007.  
 
California Streets and Highways Code Section 30952.1 established the TBPOC to 
exercise project oversight and control over the Toll Bridge Seismic Retrofit Program.  
The TBPOC is comprised of the Director of the Department of Transportation (Caltrans), 
the Executive Director of the Bay Area Toll Authority (BATA), and the Executive 
Director of the California Transportation Commission (CTC).  The TBPOC’s program 
oversight and control activities include review and approval of contract bid documents, 
review and resolution of project issues, evaluation and approval of project change orders 
and claims, and the issuance of monthly and quarterly program progress reports.  
 



Gregory Schmidt  
E Dotson Wilson 
May 15, 2007 
Page 2 
 
 
The TBPOC is committed to providing the Legislature with comprehensive and timely 
reporting on the Toll Bridge Seismic Retrofit Program.  If there are any questions or if 
any additional information is required, please do not hesitate to contact the members of 
the TBPOC. 
 
 
Sincerely, 
 
 
WILL KEMPTON     JOHN F. BARNA, JR. 
Director      Executive Director 
California Department of    California Transportation Commission 
   Transportation   
Chair, TBPOC 
 
 
 
STEVE HEMINGER  
Executive Director  
Bay Area Toll Authority 
 



 
 

Toll Bridge Program Oversight Committee 
Department of Transportation 

Office of the Director 
1120 N Street 

P.O. Box 942873 
Sacramento, CA 94273-0001 

 
 
May 15, 2007 
 
 
Mr. James C. Ghilmetti, Chair 
California Transportation Commission 
1120 N Street, Room 2221 
Sacramento, CA  95814  
 
Mr. John Chalker, Vice-Chair 
California Transportation Commission 
1120 N Street, Room 2221 
Sacramento, CA  95814  
 
 
Dear Commissioners Ghilmetti and Chalker: 
 
The Toll Bridge Program Oversight Committee (TBPOC) is pleased to submit the 2007 
First Quarter “Toll Bridge Seismic Retrofit Program Report,” prepared pursuant to 
California Streets and Highways Code Section 30952.2.  The First Quarter report 
includes project progress and activities for the Toll Bridge Seismic Retrofit Program 
through March 31, 2007.  
 
California Streets and Highways Code Section 30952.1 established the TBPOC to 
exercise project oversight and control over the Toll Bridge Seismic Retrofit Program.  
The TBPOC is comprised of the Director of the Department of Transportation (Caltrans), 
the Executive Director of the Bay Area Toll Authority (BATA), and the Executive 
Director of the California Transportation Commission (CTC).  The TBPOC’s program 
oversight and control activities include review and approval of contract bid documents, 
review and resolution of project issues, evaluation and approval of project change orders 
and claims, and the issuance of monthly and quarterly program progress reports.  



James C. Ghilmetti 
John Chalker 
May 15, 2007 
Page 2 
 
 
The TBPOC is committed to providing the CTC with comprehensive and timely 
reporting on the Toll Bridge Seismic Retrofit Program.  If there are any questions or if 
any additional information is required, please do not hesitate to contact the members of 
the TBPOC.  
 
Sincerely, 
 
 
WILL KEMPTON     JOHN F. BARNA, JR. 
Director      Executive Director 
California Department of    California Transportation Commission 
   Transportation   
Chair, TBPOC 
 
 
 
STEVE HEMINGER  
Executive Director  
Bay Area Toll Authority 
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TO:  Toll Bridge Program Oversight Committee   DATE: April 26, 2007 

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans 
 

RE:  Agenda No. ‐  4a 

 
Item‐ 

Program Issues 
Richmond‐San Rafael Bridge Seismic Retrofit Project 
Authority to Negotiate with State of California Fish and Game 

 
 

Cost: 

Request  to  approve  settlement  authority  in  the  amount  of  five million dollars 
($5,000,000) for settlement authority.  The capital budget for the RSRB project has 
funds available for the requested authority. 
 

Recommendation: 

Approve settlement authority  in the amount of five million dollars ($5,000,000), 
allocated  from  the  capital budget  for  the Richmond San Rafael Bridge Seismic 
Retrofit Project,  for resolution of  issues with  the State of California Department 
of Fish and Game pertaining to the issuance of an Incidental Take Permit for the 
project under the California Endangered Species Act. 
 
Discussion:  
 
Background  
In the past few years, several species of salmonids have been listed as threatened 
or endangered under the Federal Endangered Species Act (ESA) by the National 
Oceanic  and  Atmospheric  Administration  (NOAA)  and  by  the  California 
Department of Fish and Game (CDFG) under the California Endangered Species 
Act  (CESA).    Sacramento  River Winter‐Run  Chinook  salmon  were  listed  as 
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endangered under ESA and CESA in 1994.   Central Valley Spring Run Chinook 
salmon were listed as threatened under ESA and CESA in 1999.  The initial focus 
on  potential  impacts  to  these  species  related  to  water  diversions  and  water 
quality.      These  impacts  were  readily  quantifiable.    Potential  impacts  from 
activities  (such  as  pile  driving)  generating  significant  acoustic  pressure waves 
had been discussed in the scientific community for some time but little research 
has been available and impacts were not initially quantifiable. 
 
Construction of the Richmond San Rafael Bridge (RSRB) Seismic Retrofit Project  
began in late 2000.  At about the same time, the Department initiated a research 
project  to assess potential  impacts  to  fish  from pile driving activities associated 
with  the  San  Francisco‐Oakland  Bay  Bridge  East  Span  Seismic  Safety  Project 
(East Span Project).   The  research was conducted as part of demonstration pile 
driving activities.  Results of the research project were published in August 2001.  
The  research  indicated  that  pile  driving  generated  acoustic  pressure  levels 
between 180 and 190 decibels  resulted  in mortality  to  some  fish present  in  the 
area where such  levels were reached.   The research also  indicated  that acoustic 
pressure  waves  could  be  effectively  reduced  below  the  mortality  threshold 
through the use of certain attenuation methods.         
 
Construction  of  the  new  Benicia‐Martinez  Bridge  (BMB)  began  in  late  2001, 
shortly after release of this early research.  At the time construction began on the 
RSRB and BMB projects, impacts to listed species of fish were unforeseen due to 
the  relatively  recent  listing of  the salmonid species and  the  lack of  research on 
the impacts of pile driving.  During pile driving activities for the BMB, dead fish 
were observed floating in the water.  Several fish were retrieved and some of the 
dead  fish were  listed  salmonids.    The  dead  fish  had  injuries  consistent with 
exposure to extreme pressure variations. 
 
The BMB fish mortality was reported to CDFG and NOAA.  CDFG immediately 
halted pile driving operations at BMB and the Department initiated consultation 
under ESA and CESA with NOAA and CDFG.   Limited work was resumed on 
BMB during periods in which listed species were unlikely to be present (non‐run 
periods).  These limitations were subsequently lifted with the development of an 
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effective attenuation system based on  the East Span research.   The Department 
agreed  to work with NOAA  and CDFG  to develop  appropriate mitigation  for 
impacts occurring prior to the initial halt of pile driving activities. 
 
Pile driving was ongoing for the RSRB at the time work was halted on the BMB.  
Due to the nature of the RSRB work (seismic safety) CDFG did not stop or limit 
pile driving  at RSRB.   The Department did  agree  to  implement  best practices 
where  feasible  to  limit potential  impacts.   Similar  to BMB,  the Department also 
agreed to work with CDFG to develop appropriate mitigation for impacts.  Dead 
fish were never observed during work on the RSRB project. 
 
The Department subsequently agreed to a dollar figure for BMB mitigation, with 
the money  being  used  to  fund  restoration  of  critical  habitat  for  the  involved 
listed species.   No mitigation was ever agreed to for RSRB. 
 
CDFG  raised  the  issue of mitigation  for alleged RSRB  impacts  in 2005.   CDFG 
indicated  that a mitigation  fee  in  the  range of  fifteen  to  twenty million dollars 
would  be  required.    CDFG  based  this  figure  on  a  theoretical model  used  to 
establish the number of fish killed due to pile driving, with the model applying a 
190 decibel  threshold  for  fish mortality.   The Department  raised  concerns with 
the validity of the model and indicated that the Department could only support a 
mitigation fee  in the range of six million dollars.   The Department’s assessment 
was  based  on  an  analysis  using  limited  fixes  to  the  more  significant  issues 
associated with the CDFG model.   
 
CDFG  and  the Department were unable  to  reach  resolution.    In  late  2006,  the 
Secretaries  of  their  respective  supervising  Agencies  (Resources  and  Business, 
Transportation  and  Housing)  directed  that  the  dispute  be  referred  to  an 
independent “Blue Ribbon Panel” for an assessment of impacts to listed species. 
 
An independent panel of experts was assembled and the panel released its report 
on February 27, 2007.   The  report was  finalized after  review by CDFG and  the 
Department  in March.   The  report concluded  that an acoustic pressure  level of 
201 decibels was a more appropriate threshold of mortality as ongoing research 
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was  suggesting  that mortality was  actually  occurring  at  levels  in  the  range  of 
200‐210 decibels, levels much higher that the initial threshold of 180‐190 decibels 
suggested  by  early  research.    However,  the  panel  concluded  that  an  actual 
“scientific”  assessment  of  impacts  would  be  impossible,  noting  the  lack  of 
accurate data and problems associated with  the model  created by CDFG.   The 
panel did suggest that certain survey data (fish counts) developed by the United 
States Fish and Wildlife Service might provide at least an order of magnitude of 
impacts  that  could  be  used  to  arrive  at  a  “business  decision”  to  resolve  the 
mitigation issue.  
 
A copy of the Blue Ribbon Panel report is attached.               
 
Analysis  
 
The mortality pressure level established by the Panel in and of itself establishes 
that the mitigation initially requested by CDFG is well in excess of a reasonable 
amount.  If this level is applied to the model developed by CDFG, but using the 
survey data suggested by  the Panel,  the suggested mitigation amount  is  in  the 
range of four to six million dollars ($4,000,000‐$6,000,000), depending on whether 
the CDFG model  is  the original CDFG version or  the Department’s “corrected” 
version.  
 
CDFG’s position at this time is unknown.  CDFG has always pointed out that the 
discussion  to date has only  involved mortality  to  juvenile  fish populations and 
that some amount would have to be added for impacts to adult populations (the 
adult impacts was always assumed to be small relative to the juvenile impact).  It 
is likely that CDFG will raise this again to push for a higher dollar figure.  A mid‐
range figure appears appropriate for settlement discussions at this time. 
 
The  Department  will  require  the  issuance  of  an  after‐the‐fact  incidental  take 
permit under CESA as part of any final settlement, unless it is demonstrated that 
there are actual legal obstacles to the issuance of the permit.  
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The  capital  budget  for  the RSRB project has  funds  available  for  the  requested 
authority. 
 
  
 
Attachment(s): 
 
Final  Report  Addressing  Disputed  Analysis  and  Impacts  to  Salmonids  as  a 
Result of the Richmond‐San Rafael Bridge Seismic Retrofit Project, February 26, 
2007 
 



Final Report 
Addressing Disputed Analysis. and Impacts to Salmonids as a Result of the Richmond-San 

Rafael Bridge Seismic Retrofit Project . 
Contra Costa County 

Prepared for 

Barry Sedlik, Acting Secretary 
California Department of Business, Transportation, and Housing 

Mike Chrisman, Secretary 
Resource Agency 

February 26, 2007 

Prepared by 

Panel Members: 
Thomas J Carlson 
Mardi C. Hastings 

Mike Healey 
Patrick J. Rutten 

· University of California: 
Mary Madison 
James F. Quinn 

Meeting Facilitator 
Carolyn Penny, UC Davis Extension 

Common Ground: Center for Cooperative Solutions 



Introduction 

The following report addresses bioacoustic impacts to fish during the 2002-2004 seismic retrofit 
of the Richmond-San Rafael Bridge (RSRB)between Contra Costa and Marin Counties. Fatal 
injury to fish from bioacoustic sources as a result ofbridge construction activities is a recent 
phenomenon that became an issue during the seismic retrofit project (SRP) .. The California 
Department of Transportation (Caltrans), which was the project proponent, began negotiations 
with California Department ofFish and Game (DFG), which was the state regulatory agency 
responsible for administering the California Endangered Species Act (CESA). The two agencies 
failed to reach agreement on the degree and severity of impacts to listed (threatened or 
endangered) salmonid species resulting from bridge construction. As a result, the issue was 
elevated for resolution to the Agency Secretary level which resulted in direction to the respective 
departments (Caltrans and DFG) to convene a Panel of specialists (Panel) to assist in finding a 
solution. 

The charge of the Panel was to determine (1) the bioacoustic impacts to fish and appropriate 
mitigation for the construction of the RSRB and (2) the methodology for analyzing the 
bioacoustic impacts to fish in future transportation projects. Because each estimate of this type is 
unique to the circumstances of the individual project, and because data available for this 
particular analysis were extremely limited, this report also includes recommendations for 
improved data collection and modeling to promote more accurate estimates and allow involved 
agencies to better avoid and/or mitigate acoustic impacts in the future. 

The Panel members, project sponsors (see below) and the authors emphasize that due to the short 
timeline and limited information available for this review, the resulting analysis should be 
viewed a supporting a business decision to determine acoustic impacts on fish for this project 
only and does not represent a rigorous scientific determination of impacts. 

Background 

After the Lorna Prieta earthquake, Caltrans began seismic retrofits· of the major Bay Area 
bridges. Because these were high priority public safety projects, they received categorical 
exemptions under the California Environmental Quality Act (CEQA). Three of the retrofits~ the 
Bay Bridge, the Benicia-Martinez Bridge (BMB) and the RSRB - reqUired extensive driving of 
additional underwater piles. After the retrofit process was underway, new scientific 
developments made Caltrans and biological regulators aware that exposure to high-energy sound 
waves (such as those created by driving piles) can cause acoustic trauma and/or barotrauma to 
marine species. 

Acoustic trauma is injury to the hearing mechanisms within the inner ear caused by excessively 
loud noise, while barotrauma is injury resulting from failure to equalize pressure of a gas
containing space with that of the surrounding environment. When a fish is exposed to sound 
waves with rapid changes in pressure (both positive and negative), its swim bladder does not 
have time to equilibrate. Instead the swim bladder wall oscillates back .and forth, pushing and 
pulling on the surrounding tissue and organs, which can cause barotraumas if the oscillations are 
too severe. 

1 



Because two state-listed endangered species (winter run and spring run Chinook salmon) passed 
through the vicinity of the pile driving, barotrauma could cause incidental take (immediate or 
delayed mortality), which must be permitted and fully mitigated under the CESA. As a result, 
Caltrans halted pile driving and commenced consultations with both the DFG and NOAA. 

The parties determined that, within the context of public safety requirements to complete the 
retrofits, take of listed salmon juveniles could not be avoided, and the regulatory agencies agreed 
to allow construction to continue without the required incidental take permit if the project 
incorporated modifications in practices to minimize fish mortality and if Caltrans agreed to 
general terms of mitigation based on a similar project in the Bay Area. ln.particular, engineered 
solutions in the form of either open water or enclosed bubble curtains were deployed around 
some of the piles, and these were apparently effective in absorbing acoustic energy and 
attenuating harmful or fatal impacts on nearby fish. Unfortunately, these methods were not 
extensively used on the RSRB Seismic Retrofit Project (SRP), partly because the technology was 
evolving,· and partly because it was difficult to deploy curtains around some existing structures. 

All parties agreed that despite better practices, meaningful levels of juvenile fish mortality were 
inevitable, and therefore DFG required compensatory mitigation under the CESA. Caltrans and 
DFG reached a settlement for the BMB project, but disagreed on estimates for the RSRB. The 
issue was elevated to Department Director level and remained unresolved. Finally, the issue was 
elevated to the Agency Secretary level for resolution that included formation of a Panel to 
provide guidance on both how to resolve this disagreement and to develop recommendations to 
better estimate overall impacts for future aquatic and marine construction involving pile driving. 

Overview of Process 

On November 30, 2006, Business, Transportation, and Housing (BTH) Secretary Sunne Wright
McPeak and Resources Secretary Mike Chrisman agreed to convene a Panel of Experts (Panel) 
to determine (1) the bioacoustic impacts to fish and appropriate mitigation for the RSRB SRP 
and (2) the methodology for analyzing the bioacoustic impacts to fish for future transportation 
projects. The Panel was asked to issue a report of their findings within 90 days, or no later than 
February26, 2007. 

Kevin Hunting of DFG and Jay Norvell of Caltrans were charged with identifYing and selecting 
Panel members, convening the .Panel, and assuming overall project sponsor roles. Through 
existing cooperative agreements with the Information Center for the Enviromnent (ICE) at the 
University of California at Davis, they asked the University of California to moderate the Panel 
meetings and to act as a neutral third party in facilitating the Panel's discussions. The University 
of California Extension's Common Ground: Center for Cooperative Solutions·program was 
subcontracted to provide professionalfacilitation, and Common Ground Co-director Carolyn 
Penney acted as lead facilitator for the Panel with support from Professor Jim Quinn, Mary 
Madison and Kevin Ward from ICE. 

Panel members were selected by the project sponsors based on familiarity with the overall 
history of the subject matter and their experience and expertise in either policy issue resolution 
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or knowledge of a particular aspect of the topics discussed. Four experts agreed to participate in· 
the Panel: 

Thomas J. Carlson, Chief Scientist, Battelle Pacific Northwest National Lab 
Mardi C. Hastings, Sr. Scientist, Applied Research Lab, Pennsylvania State University 
Mike Healey, Lead Scientist, California Bay-Delta Authority 
Patrick J. Rutten, Southwest Regional Supervisor, National Marine Fisheries Service, 
NOAA Restoration Center 

The Panel met three times: January 18, 2007; January 30,2007 and February 13,2007. In 
addition to meeting, the Panel assembled an electronic library of supporting documentation and 
literature. The Panel also requested, received and examined copies of multiple datasets and 
spreadsheets provided by the agencies. Given the timeline and resources available, the Panel did 
not attempt to conduct independent analyses of the data or derive conclusions in a quantitative 
manner, except in re-examining the sound exposure threshold for barotrauma resulting in 
immediate or delayed mortality. This derivation is summarized below in the section, 
Recommendation for Pile Driving Noise Exposure Criteria. 

Panel members, along with UC Davis personnel, agency technical staff, associated consultants 
and project sponsors attended the first and second meetings. Only UC Davis personnel, project 
sponsors and Panelists attended the third meeting (See attached attendee lists for each meeting, 
Appendix A). 

The meetings were all held on the UC Davis Campus. The first two meetings were in the Buehler 
Alunmi Center and the third was at the UCDavis Memorial Union. Meetings lasted all day, 
typically from 9 to 4, and included oral and electronic presentations. Data and documents for the 
Panel and agency staff were placed on a password-protected UC Davis File Transfer Protocol 
(FTP) site. 

During the initial meeting, Panelists approved overall ground rules for their discussion. Agency 
staff and consultants provided an overview of various aspects of the project, including the 
science of pile driving, how fish data were collected, legal interpretations of CESA and other 
applicable statutes, fish biology, and how acoustic data were gathered (See attached agendas for. 
meetings, Appendix B). 

During the second meeting, Panelists met most of the day in closed session and invited technical 
staff and consultants to make separate presentations that included clarification ofprimary data 
sets, the exposure model used, how swimming speed was calculated and how threshold decibel 
levels were determined. 

The Panel concluded the following at the January 30, 2007 meeting: 

1) For RSRB-SRP, the Panel accepted the Chipps Island trawl data collected as 
the best available data for seasonal distribution of fish. The Panel report 

. addresses the adequacy of those data. 
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2) ForRSRB, the Panel accepted the Cal trans 6/10/05 report, particularly 
Appendix E, as the best available primary pile-driving data. 

3) The Panel accepted the Illingworth & Rodkin noise monitoring data . 
. 4) At this point, the Panel did not dissent from the 80/20 channel/shallows fish 

distribution assumption used by DFG in modeling impacts (the assumption is 
based on qualitative description- actual value is unknown) 

During the third meeting on February 13th, the Panel met with project sponsors to review the 
Panel's charge and seek clarification regarding the Panel's final product. A re.source economist 
presented information regarding the valuation of fiscal impacts using the Resource Equivalency 
Analysis method. Panelist Mardi Hastings presented information regarding acoustic impacts to 
fish and the current status of research in this area. She agreed to examine the implications of 
using a higher threshold in the existing DFG model and draft findings for the final report. 

Panelist Mike Healey agreed to draft recommendations for appropriate model approaches to be 
used for estimating impacts in the future. Jim Quinn and Mary Madison agreed to draft language 
for the introduction and overview and to integrate the Panel's sections for overall review. 

Approach 

The Panel concluded that for all practical purposes, direct measurement of salmon mortality at 
the project site was not possible given current technology. Caltrans did monitor for dead fish 
during some of the pile driving sessions, but the number of directly observed dead fish was very 
low. The number killed, but not detected, could not be determined. 

The agencies estimated juvenile salmon mortality from simple spreadsheet models based on 
salmon movement, the time course of pile driving and on estimates of the proportion of the areas 
around the bridges that would experience acoustic energies above a specified threshold level. 
The specifics of the calculations differed in part over varying assumptions regarding the 
appropriate threshold level (e.g., 190 vs. 208 dB 1 peak sound pressure level), fish movement 
speeds through the impact zone, and adjustment of the calculated exposure time to extended 

· pauses in pile driving. Involved agencies stated they developed their estimates using what they 
thought were conservative assumptions (the "precautionary principle") to calculate an upper 
bound to the likely take, under CESA, of juvenile winter run and spring run Chinook salmon. 
(For purposes ofthis analysis and for this project, the agencies agreed that take should be limited 
to the direct or indirect mortality. of juvenile salmon caused by barotrauma associated with pile . 
driving.) Principal assumptions about exposure included: 

• There is a threshold peak sound pressure level below which fish are not fatally harmed. 
Fish exposed to higher peak.levels, even for a single strike, are assumed to be killed. The 
appropriate value for the assumed threshold was a source of disagreement, but both · 
parties used 190 dB. 

1 All sound pressure levels (SPL} in this docwnent 'are in decibels (dB) referenced to 1 microPascal.(!ll'a). The 
formula used to calculate SPL in dB is SPL=20*log(p/pret) where 'log' is the base-10 logarithm,p is the pressure 
amplitude in Pa, and Prer = 1 JlPa. 

4 



• For any given pile or class of piles, a radius around that pile may be calculated or 
estimated from sample measurements of sound pressure levels inside of which any fish 
will be exposed to a peak sound pressure level exceeding the threshold sometime during 
the duration of the pile driving event. Any fish inside that radius while pile driving is 
occurring is assumed to have experienced barotrauma. 

• Fish experiencing barotrauma are assumed to die, eventually, as a direct result of the 
sound exposure. 

• Fish move downstream past the bridge at a constant rate and are evenly dispersed in the 
water column and across the channel. 

The agencies agreed these assumptions were necessary to eventually reach an expert or business 
decision to resolve the issue but conceded they varied in their reflection of reality. The validity 
of those assumptions is discussed later in the report. 

ill the absence of adequate scientific data on the size or spatial and temporal distribution of the 
fish populations in the project area, the agencies estimated the average proportion of the fish 
populations that might have experienced barotrauma while passing the bridges. ill essence, this 
consisted of calculating the proportion of the juvenile population that would pass the bridge in a 
month (from the proportion of the population caught in the Chipps Island trawl each month), 
multiplied by the proportion of that month in which the driving of each pile occurred (from the 
pile driving logs), then multiplied again by the proportion of the cross section of the channel in 
which the sound intensity for that pile was above the peak sound pressure level (the diameter of 
the sound threshold for barotrauma divided by the width of the channel). Adjustments were 
made for extended pauses in driving during which fish might pass the bridge unharmed, and for 

· an assumed higher density of fish in the main channel than in the shallows. 

The result is a simple deterministic model in which the number of fish exposed is approximated 
· by assuming that fish move downstream past the bridge at a constant rate and are evenly 
dispersed in the water column and across the channel. This kind of model does not quantify 
uncertainty or assess which assumptions and data deficiencies contribute most to the uncertainty. 

Apart from the method of analysis, there were some disputes among the agencies on the 
interpretation of parameters used in the analysis, in particular, the assumed speed at which fish 
move downstream past the bridges and the treatment of pauses in pile driving. Caltrans believes 
that fish pass the bridges considerably faster than the rates used by DFG. 

Discussion 

The involved agencies agree that there were flaws in the assessment and prevention of 
barotrauma during the RSRB-SRP that should. be addressed in future projects. Some of the flaws 
undoubtedly resulted from the emergency nature ofthe retrofit and. the resultant waiver of 
normal planning processes, but some point out a more systematic lack of effective cooperative 
planning, data collection and performance standards. Some recommendations for future 
practices are ·given later in this document. 
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At this point, the Panel believes that a more exhaustive scientific analysis of fish mortality 
caused by pile driving at the RSRB can be informative as a case study for improving the process, 
but is unlikely to yield a sufficiently precise estimate offish mortality to determine a "best 
available scientific evidence" estimate to guide a monetary settlement for compensatory 
mitigation. Shortcomings in the available information, discussed later in the document, include 
grossly inadequate estimates of the numbers and locations of juvenile sahnon within the Bay, 
and a limited understanding of sahnon behavior around the bridges, including depth distribution, 
patterns of movement relative to tidal currents, possible use of eddies caused by bridge. 
structures, use of the main channel vs. shallows, etc. In addition, there is considerable 
uncertainty regarding the number of salmon entering the Bay and the proportion of those that 
belong to listed versus unlisted runs. Without these data precise measurements of mortality are 
infeasible, though improved modeling could produce more informative assessments. (See 
Estimating Fish Exposure below). While there is also uncertainty surrounding actual species
specific effects of acoustic impacts, in the case at hand, the Panel narrowed their review to 
barotrauma causing injury leading to mortality in juvenile sahnon. The data uncertainties alone 
preclude a precise scientific determination of the take froni the RSRB-SRP. 

Similarly, the exposure model (assuming that all fish exposed to energies over a very low 
threshold ultimately die) is oversimplified, and neither reflects the best evidence available at the 
time nor addresses the considerable additional uncertainties of highly variable strike energies 
(monitored on only a subset of piles), different effects at different depths, possible behavioral or 
sublethal impacts, and possibly qnite different responses to the different sound frequencies 
produced by different sized piles. The section below, Estimating Fish Exposure to Traumatic 
Noise from Pile Driving, describes the uncertainties in more detail and recommends improved 
procedures for future projects. However, these uncertainties also preclude a scientifically precise 
determination of take. 

Ultimately, the agencies agree that the settlement regarding the RSRB-SRP will necessarily be a 
business decision, with the confidence that none of the choices within the range of values already 
under negotiation (e.g., that a proportion between 0.010 .and 0.037 of the juvenile fish in the 
protected runs could have been lost in that year because of bridge construction) appear 
inconsistent with the limited scientific evidence available. In addition, the original sound 
exposure threshold of 190 dB re 1 JlPa (peak) used to estimate the radius ofimpact around the 
piles is extremely conservative based on the data available in the scientific literature in 2003. It is 
also precautionary because the radius is estiniated based on the occurrence of the highest peak 
sound pressure level, which may happen only once during a pile driving operation. In reality, the 
peak sound pressure level can vary significantly from one strike to the next as it depends on 
many factors, including but not limited to the layered structure of the bottom sediment, the depth 
of the water, the geometry and material structure of the pile, and the type of hammer and pile 
cap. However, for the estimate of the number of fish subjected to barotrainna, the assumption is 
made that the highest peak sound pressure level ever measured at a given radius occurs every 
single time a pile is struck. 

The recommended increase in the exposure threshold as detailed in. Recommendation for Pile 
Driving Noise Exposure Criteria below continues to support a precautionary approach, as the . . 
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Panel believes it is a risk-free threshold for barotrawna resulting in immediate or delayed 
. mortality of juvenile salmon. However, the Panel cautions that this should not be considered a 
precedent, or that future mitigation calculations based on the same procedures are scientifically 
justified.· · 

Recognizing the time constraints on further analysis and the lack of adequate data, the Panel 
addressed two main scientific issues to inform the agencies' negotiations and also aid in more 
accurate analysis in the future. Key determinants toward a better scientific estimate of juvenile 
sahnon mortality are the model for the nwnber of fish exposed (exposure model), and the model. 
for the acoustic energy threshold for harm to the fish (effects threshold). The Panel concluded 
that more rigorous approaches to both are possible, and outlined these approaches in the next two 
sections. As there were no economists on the Panel, the Panel did not make recommendations 
regarding valuation methods for reaching specific dollar amounts utilizing their 
recommendations. The Panel notes that with the limited data available and the difficulty of 
obtaining accurate information on small fish over such large areas and time spans, any resulting. 
estimates are still associated with considerable uncertainty. 

Recommendation for Pile Driving Noise Exposure Criteria 

The noise exposure criteria originally applied to the RSRB-SRP were re-examined based on data 
reported by Hastings (1990; 1995) for no apparent injury in oscars (Astronotus ocellatus) and 
new data published in 2003 (Govoni eta!. 2003.and Vagle 2003), which have been reaffirmed by 
a more recent study (Abbot eta!. 2005). The magnitude of the swim bladder oscillation heavily 
depends on both the frequency and sound pressure level of the impinging sound. The original 
criteria of 190 .dB peak re 1 JlPa for no injury, recommended in a white paper by Hastings 
(2002), was not based on measured data, but on a theoretical analysis by Crwn and Mao (1996) 
that was corroborated with data reported byHastings (1995) on mortality of gouramis 
(Trichogaster sp. ). 

Y an, Y. H. (1998) noted that gourarnis are particularly sensitive to sound because they have a 
gas bubble in close proximity to their inner ear. Hastings (1995) and Hastings (1990) reported 
50-56% mortality in gouramis exposed to continuous tonal sounds of 192 dB peakat 400 Hz and 
198 dB peak at 150 Hz for periods of 0.5 to 2 hours. A 0.5-hour exposure is equivalent to 
720,000 cycles at 400Hz and 270,000 cycles at 150Hz. Because a cycle consists of a positive
peak-to-negative-pe~ and back-to-positive-peak pressure excursion, the nwnber ofpeak 
pressure excursions occurring in a 0.5- to 2-hotir time period at either of th.ese frequencies .is at 
least two orders of magnitude higher than the nwnber of peak pressure excursions emitted during . 
a day of pile driving. Hastings (1995) reported that 4 out of 17 gourarnis were "stunned" (i.e;, 
became unconscious) within 8-30 minutes. This was most likely due to barotrawna in the brain 
caused by motion of the gas bubble near the inner ear in response to the impinging sound. . . . 

Two new studies particularly relevant to the RSRB-SRP project were reported in the year 
following Hastings' 2002 recommendations. First Govoni et al. (2003) reported no injury to 
juvenile pinfish (Lagodon rhomboides) and spot (Leiostomus xanthurils) exposed to underwater 
blast waves having a peak positive pressure of 221 dB and a peak negative pressure of 216 dB. 
Their study included control groups and histopathology examinations to ensure that no injuries 
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due to sound exposure had occurred. Second, Vagle (2003) examined the effect of pile driving · 
on wild juvenile salmon either in open water or cages at fixed locations in British Columbia. He 
made extensive sound pressure measurements during pile driving operations at Sicamous 
Narrows and the Campbell River in Elk Falls. Vagel (2003) reported no effect on wild juvenile 

· salmon exposed to repeated pile strikes at Sicamous Narrows where peak sound pressure levels 
were about 206 dB. He also found no mortality or apparent injury in caged juvenile Chinook 
salmon exposed to about 213 dB peak positive pressure and 210 dB peak negative pressure 
during each of271 repeated pile strikes at Campbell River. Although this study did not include 
histopathology examinations or controls, there were no mortalities and no apparent injuries after 
cumulative pile strikes that produced positive and negative peak pressures with amplitudes 16 to 

· 23 dB higher than 190 dB peak. A difference of 16-23 dB is equivalent to an increase in peak 
pressure by a factor of 6-14 - about an order of magnitude. 

The results of Govoni et a!. (2003) and Vagle (2003) are particularly important because 
barotrauma does not exist if there is no tissue damage (or trauma), and if there is no damage that 
requires a recovery period to mediate, then there is no effect with cumulative exposures (i.e. 
repeated pile strikes). In addition the juveniles tested by Govoni et a!. were smaller than typical 
juvenile salmon. The pinfish were only 13.8-21.3 mm long and the spot only 15.1 -25.3 mm 
long, and their mass was estimated to be less than 0.02 grams each; making them much more 
vulnerable to barotrauma (Yelverton et al. 1975) than juvenile salmon that are typically about 
50-125 mm long and weigh about 5-50 grams. (Juvenile fall Chinook captured by MacFarlane 
and Norton (2001) along the ruigration route from Chipps Island to Golden Gate ranged from 68 
to 113 mm fork length and from 3.6 to 14.6 gin weight.). 

The oscillatory motion of the swim bladder in response to exposure to a large positive or 
negative pressure spike plays a major role in damaging the surrounding tissues (Wiley et al. 
1981 ). Based on the estimated swim bladder volume for juvenile spot provided by Govoni et a!. 
(2003), the resonant frequency of their swim bladders is about 5400 Hz. Thus the swim bladder 
would have been siguificantly excited at its resonant frequency when exposed to a blast wave 
with pressure rise and fall times on the order of a few microseconds. The oscillatory motion of 
the swim .bladder wall is the greatest at the resonance frequency, so it poses a worst case for 
potential barotrauma injury. 

Yelverton eta!. (1975) reported that juvenile salmon, having additional mass, are more resistant 
to barotrauma than the juvenile pinfish and spot tested by Govaui et a!. (2003). Relative motion 
between the swim bladder and surrounding tissue is reduced as the mass of the fish increases 
because more mass results in higher inertia, which will resist movement. The swim bladder · 
resonance frequency for juvenile salmon can be estimated from measurements of swim bladder 
resonance in oscars (Zhou 1992) of about the same size. Oscars are anatoruically siruilar to 
salmon in that they have no special connection between the swim bladder and inner ear, and no 
gas bubbles near their brain. Figure 1 shows the results of Zhou's measurements, which indicate 

· a swim bladder resonance frequency between about 400 and 900 Hz for oscars with masses 
between 10 and 50 grams. It is important to note that the oscars tested by Hastings (1990; 1995) 
that had no.injtuj for long continuous exposures to sound pressure levels of 192 dB and 198 dB 
peak, were 75·80 mm long with masses between 10 and 50 grams. 
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Figure 1. Measured swim bladder resonance frequencies for oscars (Astronotus ace/latus) as a 
function of mass (from Zhou 1992). 

Recommended exposure criteria for the RSRB-SRP 

Even though Govoni eta!. (2003) found no injury in juvenile spot and pinfish when exposed to 
221 dB peak SPL, and these fishes are believed to be more vulnerable to barotrauma than larger 
juvenile salmon, to err on the side of caution and account for biological variation, especially in 
the absence of additional data sets, reducing the peak sound pressure level so that only a fraction 
of the acoustic. energy at which Govoni et al. found no barotrauma at the cellular level in 
histopathology examinations is reasonable. On a pressure scale, 201 dB peak is a reduction by a 
factor of 10 in acoustic pressure and a reduction by a factor of about 100 in acoustic energy, so it 
is reasonable to assume that juvenile salmon would not be injured with repeated exposure to pile 
driving signals having a peak positive and /or negative pressure of201 dB. 

A level of201 dB peak pressure as a no-injury noise exposure criteria for juvenile salmon is 
supported by apparent no-injury data from Hastings (1990; 1995) for oscars and from Vagle 
(2003) for juvenile salmon, and most recently no-injury data from Abbott et al. (2005). Abbot et 
al. (2005) exposed caged juvenile fall-run Chinook salmon, shiner perch and anchovy to pile 
driving with peak sound pressure levels exceeding 190 dB and used histopathology examinations 
to conclude that none of the fish were injured. It is very important that effects data used to 
estimate sound exposures thresholds include appropriate controls and proper handling of test 
specimens as part of the experiment, arid be based on histopathology examinations to deterrni.ne 
if injury occurred. 

All sizes of piles at RSRB produced noise with significant spectral energy density in the 400 to 
900 Hz frequency range, the estimated range of swim bladder resonance in juvenile salmon. So 
emissions from all sizes of piles with peak positive or negative pressure amplitudes of201 dB or 
greater should be considered potentially harmful to juvenile salmon in this case. 
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According to the peak sound pressure levels measured as a function of distance from each of the 
piles at RSRB (Reyff2003), the diameters of impact corresponding to the recommended 201 dB 
peak noise exposure criteria are summarized in Table 1. This revised estimate, exclusively for 
the purposes of this report and not intended for other use, reduces the diameter of impact from 
460 m to 160 m for the largest diameter piles. 

Table 1. Diameters of Impact for the Recommended Noise Exposure Criteria of 20 I dB Peak for 
N 1n· t J ·1 ahn 0 l]nry 0 uvem e s on 
Pile Size Radius or range of impact (m) Diameter of impact (m) 
12"/14"/24" 15 . 30 . 

30"/66" 40 80 
126"/150"/162" 80 160 

Applying these diameters of impact to the DFG Exposure Model results in reductions of take 
from 0.1163% to 0.0413% of juvenile winter run Chinook salmon, and from 0.2156% to 
0.0681% of juvenile spring run Chinook sahnon. Because frequency content and temporal 
waveforms of sound emitted by pile driving depends on many factors (e.g., size and shape of 
piles, pile material, type ofhanimer, sediment structure, etc.), this recommendation is appilcable 
only to estimate immediate and delayed mortality of juvenile sahnon for the RSRB-SRP. 
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Estimating Fish Exposure to Traumatic Noise from Pile Driving 

Determining the impact of pile driving on fish involves two fundamental estimation problems. 
One is to estimate the intensity and frequency of sound that will cause trauma in fish, discussed 
in the previous section. Another is to estimate the number or proportion of fish exposed to 
dangerous levels of sound. Here we provide a brief analysis of the problem of estimating 

-exposure and recommend the most robust approach to determining probable levels of exposure 
under field conditions. 

Both DFG and Caltrans used a simple deterministic model to assess exposure to dangerous' sound 
levels (based on a critical sound level of 190 dB) and came to rather different conclusions 
concerning proportion of salmonid population that was exposed (0.037 vs 0.010 as reported to 
the Panel by DFG and Caltrans). The difference in estimated exposure was due to different 
assumptions about such variables as pile drive time and transit speeds of salmon through the 
project area. On its surface, the impasse between the agencies over mitigation for take at the 
RSRB-SRP appears to be over the appropriate choice of parameter values in these models. 
However, the Panel believes that the actual modeling approach is inappropriate for the problem 
of estimating exposure and for the most meaningful use of science to infonri management 
decisions regarding pile driving impact. 

The basic structure of the model used by DFG and Caltrans is inappropriate because it is 
deterministic and has a rather inflexible architecture. Although sensitivity analysis can be used 
to explore how variation in input parameters influences estimated exposure (Caltrans did some of 
this kind of sensitivity analysis), it is virtually impossible to use this kind of model structure to 
explore the range of uncertainty inherent in the data and in our conceptual models of fish 
movement past the project. The use of a simple deterministic model made sense when agencies 
had to make a quick determination of impact while the project was 'underway. However, once 
the dispute arose over degree of impact, a more robust modeling procedure should have been 
implemented. 

If the system to be modeled was well understood and consistent in its behavior, the kind of 
model used by DFG and Caltrans would be reasonable. However, biological systems are 
typically poorly understood and display inconsistent behavior. In this instance,_ as well, there are 
serious gaps in data and observation that further complicate the analysis. Uncertainty is a 
predominant feature of the data and of the system to be modeled. Given the degree of 
uncertainty, what is needed is a flexible model that allows a wide-ranging exploration of the 
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implications of the many sources of uncertainty and their consequences for exposure. 

To illustrate the many ways in which uncertainty and lack of observations come into play in 
assessing exposure in the RSRB project consider the following: 

I. The only consistent data concerning timing and abundance of juvenile salmon entering San 
Francisco Bay is from the monthly trawling conducted by the U.S. Fish and Wildlife Service 
at Chippslsland (Brandes and McLain, 2001; Low, 2005). Chinook salmon in the 
Sacramento/San Joaquin system occur in 4 races but only two are listed under the CESA 
(winter and spring run races). Races can be distinguished to some extent by their size and 
time at which they pass Chipps Island, although still with considerable uncertainty. 

The two listed races are, given their diminished abundance, relatively rare in the trawl 
samples from Chipps Island. The estimates of abundance for these races derived from 
expanding the catch data from Chipps Island have, therefore, high uncertainty. Similar 
uncertainty exists even if one uses only the catch data to estimate percentage composition of 
the run of fish passing Chipps Island. Furthermore, the timing and abundance of the four 
races varies from year to year. The timing and relative abundance of the two listed races 
when they pass Chipps Island is, therefore, very uncertain. 

2. Once leaving Chipps Island, the small fish still have about 30 km to travel before entering the 
project area. The timing of arrival near RSRB and the length of time young Chinook spend 
in the project area are unknown. Based on the analysis of daily growth rings on otoliths of 
Chinook captured as they passed Chipps Island and again as they approached Golden Gate, 
McFarlane and Norton (2002) suggest that it took young fish about 40 days to traverse the 
estuary. These results suggest an average daily rate of travel of 1.6 km/d. In an email to 
Patrick Rutten, Bruce McFarlane suggested that Chinook took between .1 0 and 30 days to 
transit the 20 km from Benecia to Pt. Pinole, a rate of travel between 0. 7 and 2 km/d. A 
small number oftagged fish captured in the estuary suggested a more rapid rate of travel of 
4.0 km/d but with considerable variability. These rates of travel are slower than rates of 
migration of juvenile sockeye salmon through the Strait of Georgia, British Columbia (6-7 
km/d, Groot and Cooke 1987). Peterman eta!. (1994) modeled the migration of juvenile 
sockeye through the Strait of Georgia and· found that weak directed migration of about 4 crnls 
(3.5 krnld) coupled with net surface water movement was sufficient to explain the seasonal 
pattern of movement of young sockeye through the strait and that the migration route was 
primarily dictated by current speed and direction rather than directional swimming .. These 
rates of travel are much less than the 0.5 to 1 knot (22.2-44.4 krnld) speeds used by DFG and 
Caltrans in their model. Average rates of travel, however, do not adequately represent the · 
movement of migrating young salmon, which typically move in jumps, feeding and resting 
between jumps (Healey 2002). Wben actively migrating from one resting site to the next, 
young fish may make use of selective tidal transport, so that their actual rate of travel is not. 
ciosely related to swimming speed (Levy and Cadenhead 1994). Furthermore, all the data 
available forjuvenile salmon movements through San Francisco Bay rel;;tte to the fall run 
race. Winter and spring run may well behave differently. Healey (1991) found that juvenile 
spring run (stream type) Chinook appeared to migrate quickly away from near shore nursery 
areas whereas juvenile fall run (ocean type) Chinook remained in near shore nurseries for 
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~---weeks._ Key_variablesrelated to_estimating exposure (when do young salmonthat pass 
Chipps Island arrive at the project site and how do they move through the site), therefore, 
remain unknown. Both Caltrans and DFG were forced to make assumptions about fish 
relative abundance and movement behavior to assess impact using their model. 
Unfortunately, their model structure did not allow easy assessment of how robust conclusions 
were with regard to these unknowns. 

3. A third area of high uncertainty is the distribution of young salmon across the channel. 
There are few data to support any particular distribution. Analysis of trawl and beach seine 
samples taken over 23 years (7 years for beach seines) throughout San Francisco Bay 
indicates that juvenile Chinook are concentrated along the main channel from the Delta to 
Golden Gate (Jabn, 2004). Juveniles were captured in both trawl and beach seine hauls taken 
in the vicinity ofRSRB, however, indicating that both main channel and near shore habitats 
were being used. Because of the way the trawls were deployed, the sample results give only 
a rough qualitative picture of salmon distribution. Shoreline complexity suggests that many ~ 
tidally induced eddies would exist along both the San Rafael and Richmond shores providing 
potential holding and feeding areas adjacent to the main channel in the vicinity of the RSRB 
(Figure 2). · 

Richmond San Rafael Bridge 
NOAA Channel Bathymetry Map 

CaifO:mia;:Cit~s-
1 . ~SR~-~rl~e . I 
~tNE;·_c{enva,·¢si"lifO.rrii~ Rci·atfS 
_NO.s C;:c_AP t:·e_nt.r!'lt.C.ASh~ire:ilrre· 

Figure 2. Shoreline and bathymetry in the vicinity of the RSRB. 

In the shipping channel of the Columbia River, Carlson et al.·(2001) found the highest proportion 
of juvenile Chinook were along the channel margin with somewhat fewer in the main channel 

. and fewest in the shallow near shore waters. The distribution varied somewhat with season 
location and time of day and substantial numbers were found in the channel margins and near 
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shore at all seasons and times of day (Table 2). 

Table 2. Percent of fish detected during three study periods in the Near Shore, Channel Margin, 
and Channel habitats of the Columbia River shipping channel. 

Season, Time, Location Near Shore Channel Margin Channel 
Spring, 1997 15.3 55.5 29.2 
Summer 1997 downstream site 26.2 42.1 31.7 
Summer 1997 upstream site 15.0 63.3 21.7 
Summer 1998 17.4 40.4 42.2 

Although it seems likely that most juvenile salmon will be in the channel or along the channel 
margin, at times many may be holding and feeding near shore .. It is also conceivable that, if 
young salmon are holding in the vicinity ofRSRB that they will move back and forth through the . 
project area to occupy.changing near shore eddies on each tidal cycle. 

A more flexible modeling approach that would allow detailed exploration of the implications of 
uncertainty for exposure and impact is individual-based modeling (DeAngelis and Y eh, 1994, 
Murdoch eta!. 1992). An individual-based model has many advantages that are important to 
analysis of the exposure problem, including: 

1. Explicit assessment of the importance of the many uncertainties in the data and 
understanding offish abundance, movement, and impact (seasonal timing, cross channel and 
vertical distribution, movement behavior, trauma thresholds, sublethal effects, behavior 
responses to noise below trauma levels, variable sound frequency, etc.); 

2. Straightforward exploration of how robust exposure and impact results are to 
uncertainties in data and understanding offish movement and response to sound; 

3. Great heuristic value· in helping to define critical experiments; and 
4. The model framework is easily adapted to future projects. 

Individual-based simulation models are not difficult to construct and implement. Numerous 
examples already exist in the literature on salmon migration (e.g., Peterman et al., 1994; Walter 
et al., 1997). In designing and implementing an individual-based model for the RSRB, estimated 
numbers of the listed races of Chinook passing Cliipps Island could be treated as a pool of 
migrants from which numbers could be drawn to enter the project area according to whatever 
time schedules were considered worth examining. Their initial.cross-channel distribution could 
be specified as Well as behavior of individual modeled fish in relation to tidal cycle, flow 
velocities, or pile driving noise. For modeling fish movements it would be useful to have a 2 
dimensional, tidally varying, flow field model for the project area. Locations and time course of 
pile driving can be introduced to the realistic geometry of the project area. Since the location o:f 
all modeled fish would be known for each time step of the model, both individual and multiple 
pile drive strikes could be modeled and a history of exposure developed for each modeled fish. 

Outputs from the model could include (for a given set of assumed fish behaviors, pile drive 
schedules, sound levels, trauma thresholds and their associated variances) schedules of exposure 
to one, two, three or more sound pulses above the specified trauma thresholds. By numerically 
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integrating across plausible behavior sets (probably the most uncertain aspect of the current 
exposure problem), probability distributions of traumatic exposure could be produced to assist 
with impact decision-making. Comparison of exposure predicted by different behavior 
assumptions would help pin point the unknowns that have the greatest influence on exposure for 
further investigation. · 

It is important to recognize that, in situations characterized by great scientific uncertainty, there 
is no single "best" estimate of impact. The probability distribution of exposure and impact is ·· 
likely to be quite broad. At meetings of the Panel it was suggested that the proportions of the 
populations impacted that were estimated by DFG (0.037) and Caltrans (0.01 0) were likely to 
represent extremes. Unfortunately, given the nature of the uncertainties, it is not possible at this 
stage of analysis to say that these two estimates do represent extremes, although given the size 
and geometry ofthe project area it is unlikely that the proportion of the populations impacted is 
very large. As demonstrated in the section on barotrauma above, uncertainty in the best sound 
threshold for barotrauma also has great effect on the exposure and impact. 

An important consideration in assessing impacts in situations of high uncertainty is the degree of 
precaution that should guide the final decision. Although the panel was told that the modeling 
done by both Caltrans and DFG was fundamentally conservative (erring on the side of high 
impact),. it was not clear exactly how the estimates were conservative. In the objective 
application of precaution it is important to be clear about how precaution is incorporated into any 
final quantitative estimates. 

For future projects, given the uncertainty of exposure and the many gaps in data and 
understanding, pre-project assessments should be designed to address critical data gaps. During 
pile driving, consideration should be given to monitoring fish abundance in the vicinity of pile 
driving with a view to ceasing pile driving if high abundance of fish enters the danger zone. 
Modern acoustic systems provide a reliable way of monitoring fish activity near pile driving · 
operations. Acoustic target identification is still problematic but it seems inappropriate to subject 
large numbers of fish to potentially lethal sound levels regardless of species. An individual-based 
model would allow easy exploration of how a precautionary choice of parameters would 
influence exposure. 

Unfortunately, scientific uncertainty precludes a precise determination of pile driving impact in 
the RSRB-SRP. Although a business decision must still be made in assessing impact, this shoul9 
probably be a settlement negotiated between the agencies. It is not, at this stage, a scientific 
decision. 
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Conclusions 

In the midst ofemergency seismic retrofits to Bay Area bridges, Caltrans and regulatory 
agencies realized acoustic impacts from pile driving were causing fish mortality. Under intense 
political and time pressures, Caltrans and DFG began negotiating settlements regarding the take 
of juvenile winter run and spring run Chinook salmon. While they came to an agreement for the 
BMB-RSP impacts, they were at an impasse regarding a settlement for the RSRB-RSP impacts. 
They elevated the discussion until agency secretaries asked to convene a blue ribbon panel of 
experts to resolve the dispute. 

With only three meetings and a total of six weeks to analyze and deliberate, the four-person 
Panel, with the support of agency staff and consultants, reviewed the existing data from the 
project and found that overall, they did not have sufficient information to render a scientifically · 
valid estimate of fish mortality due to barotrauma. They also concluded that the existing DFG 
deterministic model was insufficient to calculate impacts and closely examined the inherent 
challenges regarding the data underlying assumptions such as swim speed and fish distribution. 
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Given these handicaps, the Pimel concluded it could review current literature and findings to 
reconnnend a revised estimate of201 dB peak as a sound pressure level (SPL) threshold which 
could be utilized by the agencies to determine the proportion of the fish population impacted for 
the RSRB-SRP only. Ifthe 201dB threshold is applied in the DFG Exposure Model, 0.0413% of 
juvenile winter run Chinook Sahnon were exposed to peak SPLs > 201 dB, and 0.0681% of 
juvenile spring run Chinook sahnon were exposed to peak SPLs > 201 dB. 

The Panel emphasizes that this reconnnendation is to be used for this assessment only, without 
assumption of precedence for other use past or future.· Application of this threshold resulted in 
estimates of impact radii that can be used by Caltrans andDFG to reach a business decision for 
an overall estimation of impact. While the Panel did not have the time or expertise to develop a 
separate model as part of this report, the Panel included reconnnendationstoward creating an 
individual-based model that would better quantify the level of uncertainty involved. This type of 
model would also assess which assumptions and data deficiencies contribute most to this 
uncertainty. 

Because of the lack of data and model structure on which to base a stochastic model of fish 
exposure to impulsive sound, the Panel finds that additional deterministic modeling of ever 
increasing complexity will not address core problems of fish exposure to impulsive sound on 
which to base a business decision for impact mitigation. The fish exposure component of a 
business decision for this dispute alone, following the guidance for use of the sound exposure 
threshold derived by the Panel, needs to reflect the available data without extrapolation and with 
the fewest possible assumptions. Therefore, to provide assistance with finding a business 
solution to this issue, and recognizing all of the very serious problems with available data and the 
very limited information about the migratory behavior of listed juvenile sahnonids, the Panel 
suggests that the Chipps Island trawl data be used to apportion the juveniles in time during the 
project work period without extrapolation or modifying assumptions about fish migratory 
behavior. Temporal distribution at Chipps Islimd could be delayed about 2 weeks to account for 
time required for juvenile sahnon to migrate to the project site. Distribution of juvenile fish in 
space across the channel may follow negotiated agreements between the state agencies. 

As one Panel member depicted (below) there are a number of influences affecting this process, 
· and Panel members are most comfortable limiting themselves to addressing the current science 

as well as future approaches: It will be up the agencies involved to utilize this information to 
come to an informed agreement. 
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While the Panel discussed (and continues to discuss) various policy recommendations, further 
development of these recommendations would require additional time past the current deadline 
of February 26th. If agency representatives want more information regarding these various · 
recommendations, they would need to contact the Panel about an extended timeline and the 
feasibility of continuing the current dialog. The Panel notes that there is continuing research in 
pile driving and seismic acoustic impacts and in the next few years, or even months, additional 
data will be available to help address some of the concerns posed in the RSRB analysis. 
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  April 25, 2007 

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans 

RE:  Agenda No. ‐  4b 
 

Item‐ 
Program Issues 
FY 2007‐08 Capital Outlay Support Allocation Request 

 
Cost: 
For FY 2007‐08, the Department and BATA has respectively requested allocations of $127.4 
million and $6.7 million for capital outlay support (COS) for the Seismic Retrofit Program 
and the New Benicia‐Martinez Bridge Project.  Overall, there is no impact to overall 
program and project budgets, though contract level budget changes will be necessary in the 
future.  
   
Schedule Impacts: 
None 
 
Recommendation:   
Information Only 
 
Discussion: 
BATA allocates COS funds to the Department for the toll bridge projects on a fiscal year‐to‐
fiscal year basis.  For the Regional Measure 1 Program, BATA and the Department follows 
this typical schedule: 
 
First Week of April ‐ The Department presents a draft COS allocation request, based on 
the Governor’s budget and current projections, to BATA for review.  

Second Week of May ‐ Following any further clarifications and revisions, the draft 
allocation request is presented to the BATA Oversight Committee for information and 
comment. 

Second Week of June – The final allocation request is presented to the BATA Oversight 
Committee for referral to the full Authority for final approval on the fourth week of 
June. 
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Prior to presenting this year’s allocation request to the BATA Oversight Committee, staff is 
presenting the draft COS request as an informational item to the TBPOC. The draft request 
is summarized as follows: 
 

Seismic Retrofit Program 
For FY 2007‐08, the Department has requested allocations totaling $127.4 million for 
the seismic retrofit program.  Due to actual expenditures for the current fiscal year 
are coming in less than planned and BATA’s practice to roll over excess allocation 
from the current fiscal year to the next, the net allocation to the program will be 
$94.2 million, or $29.2 million less than requested for the upcoming fiscal year.  
 
BATA has also requested a direct allocation of $4.0 million from the East Span 
Project to cover direct project related costs that can be better charged directly to 
BATA versus being reimburse through the Department.  These costs include airfare 
for State staff ($250K), public outreach and media buys for Labor Day closure 
($750K), transit support for the Labor Day TMP ($500K), historic video 
documentation of the project ($1M), computer modeling of project ($250K), and a 
contingency ($1.25M).   
 
A number of contracts, including the South/South Detour, the Stormwater 
Treatment Measures and Oakland Touchdown (OTD) contracts, will require future 
COS budget changes to address FY 2007‐08 allocations that will exceed their current 
contract budgets. Budget changes will be necessary to address the revised duration 
of the detour contract, slightly higher burn rate of the stormwater contract, and the 
OTD contracts splits.  These changes can be addressed in June along with the 
allocation of SRP funds for the Oakland Touchdown #1 contract after bids are 
opened. 
 
New Benicia‐Martinez Bridge Project 
For FY 2007‐08, the Department has requested allocations totaling $6.7 million for 
the New Benicia‐Martinez Bridge Project.  Expenditures for the current fiscal year 
are projected to overrun the annual allocation by approximately $4.2 million due to: 
 

a. Acceleration of the PS&E package for existing bridge modification contract to 
meet the revised completion date of the new bridge. 

b. Addition of deck rehabilitation scope to the modification contract. 

c. Extended contract close‐out costs.  
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The additional expenses do not represent an overall cost increase to the project, as 
these additional costs are budgeted within the project’s contingency and risk 
management. To cover the additional expenditures, BATA will be request COS 
budget changes to the mitigation contract and allocating an additional $4.2 million 
to the project along with the FY 2007/08 COS allocation request for a total of $10.9 
million. 

 
A breakdown of COS allocations and expenditures by project is attached.  The information 
provided in the table is tentative and may change as additional information is obtained.   
 
Attachments:   
 
1) Attachment A ‐ FY 2007/08 Seismic Retrofit Program Capital Outlay Support 
Allocation Request 
 
2) Attachment B ‐ FY 2007/08 New Benicia‐Martinez Bridge Project Capital Outlay 
Support Allocation Request 



Description

Projected COS 
Expenditures 

Through FY 2006-
07

Allocated COS 
Through FY 2006-

07

Over/(Under) Run 
of COS Through 

FY 2006-07
 Requested COS 
For FY 2007-08 

Total COS 
Requested 

Through FY 2007-
08

Current Contract 
COS Budget

Remaining 
Unallocated 

Contract COS 
Budget

A B C=A-B D E=B+C+D F G=F-E
San Francisco-Oakland Bay Bridge East Span Replacement

01030 YBI R/W Support Work for Land Transfer 36,000                36,000                -                       36,000                36,000                -                     
01200 New East Bay Spans-Pre-split 97,741,000         97,741,000         -                       97,741,000         97,741,000         -                     
01201 Split EA's - YBI & SAS 21,529,000         21,529,000         -                       21,529,000         21,529,000         -                     
01202 Skyway 166,500,000       173,650,000       (7,150,000)           13,800,000         180,300,000       197,000,000       16,700,000         
01203 Oakland Touchdown - Pre-split 3,801,000           3,801,000           -                       3,801,000           3,801,000           -                     
01204 Oakland Touchdown -Pre-split 17,526,000         17,526,000         -                       17,526,000         74,400,000         56,874,000         
01205 Oakland Touchdown Geofill 2,471,000           2,471,000           -                       2,471,000           2,500,000           29,000                
01206 YBI Transition and SAS - Pre-split 23,352,000         23,352,000         -                       23,352,000         23,352,000         -                     
01207 YBI Archaeology - Midden I 1,075,000           1,075,000           -                       1,075,000           1,100,000           25,000                
01208 Pile Installation Demonstration Project 1,792,000           1,792,000           -                       1,792,000           1,800,000           8,000                  
01209 Demolition of the Existing Bridge 280,000              590,000              (310,000)              1,550,000           1,830,000           79,700,000         77,870,000         
0120A West Spans 30% Design Bike Lane Feasibility Study 3,194,000           3,194,000           -                       3,194,000           3,194,000           -                     
0120C SAS Land Foundation (W2) 9,201,000           9,201,000           -                       9,201,000           10,000,000         799,000              
0120E SAS Marine Foundation (E2/T1) 23,000,000         25,420,000         (2,420,000)           7,300,000           30,300,000         52,500,000         22,200,000         
0120F SAS Main Span 40,000,000         64,180,000         (24,180,000)         47,700,000         87,700,000         214,600,000       126,900,000       
0120G YBI Electrical Substation 6,380,000           6,380,000           -                       6,380,000           6,500,000           120,000              
0120H SAS - YBI Transition Structure 770,000              770,000              -                       770,000              770,000              -                     
0120J Stormwater Treatment Measures 6,900,000           5,970,000           930,000                860,000              7,760,000           6,000,000           (1,760,000)         
0120P YBI Transition Structure 14,000,000         16,460,000         (2,460,000)           9,800,000           23,800,000         78,700,000         54,900,000         
0120Q YBI - USCG Road Relocation 2,669,000           2,669,000           -                       2,669,000           3,000,000           331,000              
0120R South/South Detour 24,900,000         25,110,000         (210,000)              13,200,000         38,100,000         29,500,000         (8,600,000)         
2A510 Skyway Extension 94,000                94,000                -                       94,000                94,000                -                     
0120K/01351 Replace Navy Submarine Electrical Cable 600,000              1,800,000           (1,200,000)           1,060,000           1,660,000           -                     (1,660,000)         
0120L Oakland Touchdown - Marine Foundation and Westbound 4,200,000           5,300,000           (1,100,000)           9,050,000           13,250,000         -                     (13,250,000)       
0120M Oakland Touchdown - Complete Eastbound Structure 300,000              140,000              160,000                2,200,000           2,500,000           -                     (2,500,000)         
0120N Electrical Connections 70,000                10,000                60,000                  -                     70,000                1,400,000           1,330,000           
0120x9 Right-of-Way and Environmental Mitigation -                     -                     -                       -                     -                     -                     
BATA BATA Direct Project Costs -                       4,000,000           4,000,000           -                     (4,000,000)         
01309 Experimental Seismic Joint Testing -                     -                     -                       -                     -                     -                     

Project Totals 472,381,000       510,261,000       (37,880,000)       110,520,000       582,901,000       909,217,000       326,316,000       

Capital Outlay Support (Phases K,0,1,2,3)

FY 2007-08 Seismic Retrofit Program Capital Outlay Support Allocation Request

Attachment A

EA

** Information provided in table may change as additional data is obtained.
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San Francisco-Oakland Bay Bridge East Span Interim Retrofit
04300 Interim East Bay Retrofit 6,569,000           6,569,000           -                       -                     6,569,000           6,569,000           -                     
04340 East Bay Retrofit Design to P&Q 1,507,000           1,507,000           -                       -                     1,507,000           1,507,000           -                     
04341 Seismic Retrofit 2,192,000           2,192,000           -                       -                     2,192,000           2,192,000           -                     
04342 Seismic Retrofit 546,000              546,000              -                       -                     546,000              546,000              -                     
04343 Seismic Retrofit; Piers E23-E39 4,558,000           4,558,000           -                       -                     4,558,000           4,558,000           -                     
04344 Foundation Stability Reinforcement 1,839,000           1,839,000           -                       -                     1,839,000           1,839,000           -                     
04345 Seismic Retrofit Steel Towers 1,331,000           1,331,000           -                       -                     1,331,000           1,331,000           -                     
04346 Seismic Retrofit Truss Lateral Bracing 136,000              136,000              -                       -                     136,000              136,000              -                     
0434A Seismic Retrofit - Phase 3 1,350,000           1,350,000           -                       -                     1,350,000           1,350,000           -                     
0434C Seismic Retrofit - Phase 3 580,000              580,000              -                       -                     580,000              580,000              -                     
0434E Seismic Retrofit - Phase 3 582,000              582,000              -                       -                     582,000              582,000              -                     
0434F Seismic Retrofit - Phase 3 911,000              911,000              -                       -                     911,000              911,000              -                     
0434G Seismic Retrofit - Phase 3 3,291,000           3,291,000           -                       -                     3,291,000           3,291,000           -                     
0434H Seismic Retrofit - Phase 3 7,179,000           7,179,000           -                       -                     7,179,000           7,179,000           -                     
0434J Seismic Retrofit - Phase 3 6,867,000           6,867,000           -                       -                     6,867,000           6,867,000           -                     
0434K Seismic Retrofit - Caisson E3 Cofferdam 8,000                  8,000                  -                       -                     8,000                  8,000                  -                     
0434U Seismic Retrofit - Phase 3 17,000                17,000                -                       -                     17,000                17,000                -                     

Project Totals 39,463,000         39,463,000         -                     -                     39,463,000         39,463,000         -                     

San Francisco-Oakland Bay Bridge West Approach Replacement
0435A West Approach to SFOBB from 5th St. to Beale St. 884,000              884,000              -                       -                     884,000              884,000              -                     
0435C West Approach to SFOBB on Transbay Transit Terminal 7,440,000           7,440,000           -                       -                     7,440,000           7,440,000           -                     
0435F East Loop of Transbay Transit Terminal 150,000              1,150,000           (1,000,000)           180,000              330,000              330,000              -                     
0435V West Approach 70,500,000         69,790,000         710,000                16,600,000         87,100,000         95,811,000         8,711,000           
13333 WB Appr. Units 12, 13, and 14 15,535,000         15,535,000         -                       -                     15,535,000         15,535,000         -                     
44201 Public Info/Comm. Awareness Prog -                       -                     -                     -                     -                     
44202 TMP Equipment -                       -                     -                     -                     -                     
44203 Facilities Improvement -                       -                     -                     -                     -                     

Project Totals 94,509,000         94,799,000         (290,000)            16,780,000         111,289,000       120,000,000       8,711,000           

** Information provided in table may change as additional data is obtained.
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San Francisco-Oakland Bay Bridge West Span Retrofit
04347 YBI Tunnel Approach, Unit 19 3,432,000           3,432,000           -                       -                     3,432,000           3,432,000           -                     
04348 Seismic Retrofit - Modify Expansion Joints 65,000                65,000                -                       -                     65,000                65,000                -                     
04349 Pile Driveability and Installation Evaluation 123,000              123,000              -                       -                     123,000              123,000              -                     
0434L YBI Tunnel, Unit 20 2,077,000           2,077,000           -                       -                     2,077,000           2,077,000           -                     
04350 Seismic Retrofit 70,000                70,000                -                       -                     70,000                70,000                -                     
04351 Seismic Retrofit Suspension Bridge 665,000              665,000              -                       -                     665,000              665,000              -                     
04352 Seismic Retrofit 7,000                  7,000                  -                       -                     7,000                  7,000                  -                     
04353 WB Upper Appr. Bent 54-57, Unit 11 145,000              145,000              -                       -                     145,000              145,000              -                     
04354 WB Caissons, Piers W2-W6, Unit 15 7,163,000           7,163,000           -                       -                     7,163,000           7,163,000           -                     
04355 WB Susp Anchorages & W1, Unit 16 10,667,000         10,667,000         -                       -                     10,667,000         10,667,000         -                     
04356 WB Susp Towers, Unit 17 1,500,000           1,500,000           -                       -                     1,500,000           1,500,000           -                     
04357 WB Susp Superstructure, Unit 18 4,691,000           4,691,000           -                       -                     4,691,000           4,691,000           -                     
0435U West Bay Suspension (Bridge 34-3) 42,551,000         42,551,000         -                       -                     42,551,000         42,551,000         -                     
0A220 Transbay Terminal Study 550,000              550,000              -                       -                     550,000              550,000              -                     
44200 Develop TMP 832,000              832,000              -                       -                     832,000              832,000              -                     
44201 Public Info/Comm. Awareness -                       -                     -                     -                     -                     
44204 Installation of Traffic Surveillance Equipment 269,000              269,000              -                       -                     269,000              269,000              -                     

Project Totals 74,807,000         74,807,000         -                     -                     74,807,000         74,807,000         -                     

Richmond-San Rafael Bridge Retrofit
00449 Seismic Retrofit Investigation 751,000              751,000              -                       -                     751,000              751,000              -                     
04380 Seismic Retrofit 51,000                51,000                -                       -                     51,000                51,000                -                     
04381 Seismic Retrofit 28,255,000         28,255,000         -                       -                     28,255,000         28,255,000         -                     
04382 Main Span Fnds & Tower 1,953,000           1,953,000           -                       -                     1,953,000           1,953,000           -                     
04383 Steel Towers (combined w/043821) 50,000                50,000                -                       -                     50,000                50,000                -                     
04384 Main Super, Appr, & Trestle 1,062,000           1,062,000           -                       -                     1,062,000           1,062,000           -                     
04385 Seismic Retrofit - East and West Approach 137,000              137,000              -                       -                     137,000              137,000              -                     
04386 Seismic Retrofit - Concrete Trestle 112,000              112,000              -                       -                     112,000              112,000              -                     
0438U Seismic Retrofit (combine 04-04382* & 04-04384*) 92,811,000         92,811,000         -                       -                     92,811,000         93,029,000         218,000              
13295 Public Access 1,500,000           1,090,000           410,000                100,000              1,600,000           1,600,000           -                     

** Information provided in table may change as additional data is obtained.
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Project Totals 126,682,000       126,272,000       410,000              100,000              126,782,000       127,000,000       218,000              

** Information provided in table may change as additional data is obtained.
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Benicia-Martinez Bridge Retrofit
04400 Seismic Retrofit 4,000                  4,000                  -                       -                     4,000                  4,000                  
04401 Parent of 044021, 044031 & 044041 8,931,000           8,931,000           -                       -                     8,931,000           8,931,000           -                     
04402 Approaches 4,750,000           4,750,000           -                       -                     4,750,000           4,750,000           -                     
04403 Seismic Retrofit - Superstructure 287,000              287,000              -                       -                     287,000              287,000              -                     
04404 Seismic Retrofit - Substructure 4,474,000           4,474,000           -                       -                     4,474,000           4,474,000           -                     
0440U Main Span 18,827,000         18,827,000         -                       -                     18,827,000         18,827,000         -                     
13341 Seismic Retrofit 557,000              557,000              -                       -                     557,000              557,000              -                     
14760 Revegetation (Mitigation) 7,000                  7,000                  -                       -                     7,000                  7,000                  -                     
1A120 Emergency Windlock Bolt Replacement 261,000              261,000              -                       -                     261,000              261,000              -                     

Project Totals 38,098,000         38,098,000         -                     -                     38,098,000         38,098,000         -                     

Carquinez Bridge Retrofit
04390 Seismic Retrofit 19,000                19,000                -                       -                     19,000                19,000                
04391 Environmental Document 10,408,000         10,408,000         -                       -                     10,408,000         10,408,000         
04392 Westbound Facility - Retrofit 68,000                68,000                -                       -                     68,000                68,000                
04393 Eastbound Facility 18,305,000         18,305,000         -                       -                     18,305,000         18,305,000         

Project Totals 28,800,000         28,800,000         -                     -                     28,800,000         28,800,000         -                     

San Mateo-Hayward Bridge Retrofit
04360 Seismic Retrofit 1,000                  1,000                  -                       -                     1,000                  1,000                  
04361 Bridge Rehabilitation SR 616 14,280,000         14,280,000         -                       -                     14,280,000         14,280,000         
04362 Existing Trestle 2,160,000           2,160,000           -                       -                     2,160,000           2,160,000           
04363 West Approaches & Pier 1 1,281,000           1,281,000           -                       -                     1,281,000           1,281,000           
04364 Seismic Retrofit - Superstructure 14,000                14,000                -                       -                     14,000                14,000                
04365 Seismic Retrofit - Concrete Superstructure 17,000                17,000                -                       -                     17,000                17,000                
04366 Seismic Retrofit - Steel Superstructure 19,000                19,000                -                       -                     19,000                19,000                
04367 Seismic Retrofit - High-rise 97,000                97,000                -                       -                     97,000                97,000                
04368 Mitigation for 043634 & 0436V4 324,000              324,000              -                       -                     324,000              324,000              
0436U High Rise Portion (Changed to 0436V1) 625,000              625,000              -                       -                     625,000              625,000              
0436V High Rise Portion 9,272,000           9,272,000           -                       -                     9,272,000           9,272,000           

** Information provided in table may change as additional data is obtained.
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Project Totals 28,090,000         28,090,000         -                     -                     28,090,000         28,090,000         -                     

** Information provided in table may change as additional data is obtained.
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San Diego-Coronado (For Information Only)
02190 Seismic Retrofit 18,347,000         18,347,000         -                       -                     18,347,000         18,347,000         
02191 Main Superstructure 1,003,000           1,003,000           -                       -                     1,003,000           1,003,000           
02192 Abut 1, Tower, & Fnd, Pier 2-23 9,585,000           9,585,000           -                       -                     9,585,000           9,585,000           
02193 Tower & Fnd, Pier 24-32 1,416,000           1,416,000           -                       -                     1,416,000           1,416,000           
02194 East Approach Ramps 863,000              863,000              -                       -                     863,000              863,000              
0219U Seismic Retrofit (East Approach Ramps) and Const. 2,007,000           2,007,000           -                       -                     2,007,000           2,007,000           

Project Totals 33,221,000         33,221,000         -                     -                     33,221,000         33,221,000         -                     

Vincent Thomas (For Information Only)
13810 Toll Bridge Seismic Retrofit Program 8,600,000           8,600,000           -                       -                     8,600,000           8,600,000           
1381U Main Span & Approaches 7,775,000           7,775,000           -                       -                     7,775,000           7,775,000           
14521 Vincent Thomas Bridge -                     -                     -                       -                     -                     -                     

Project Totals 16,375,000         16,375,000         -                     -                     16,375,000         16,375,000         -                     

Program Indirect
Indirect Program Indirect 26,523,000         26,523,000         -                       -                     26,523,000         26,523,000         

Project Totals 26,523,000         26,523,000         -                     -                     26,523,000         26,523,000         -                     

978,949,000       1,016,709,000    127,400,000       1,106,349,000    1,441,594,000    335,245,000       Toll Bridge Seismic Retrofit Program Totals

** Information provided in table may change as additional data is obtained.



Description

Projected COS 
Expenditures 

Through FY 2006-
07

Allocated COS 
Through FY 2006-

07

Over/(Under) Run 
of COS Through 

FY 2006-07
 Requested COS 
For FY 2007-08 

Total COS 
Requested 

Through FY 2007-
08

Current Contract 
COS Budget

Remaining 
Unallocated 

Contract COS 
Budget

A B C=A-B D E=B+C+D F G=F-E
New Benicia-Martinez

04-00601 Original EA -                      -                      -                      -                      -                      -                      -                      
04-00603 New Bridge 87,981,000          88,100,000          (119,000)              1,827,000            89,808,000          92,600,000          2,792,000            
04-00604 Toll Plaza 15,533,000          15,200,000          333,000               -                      15,533,000          15,200,000          (333,000)              
04-00605 I-680/Marina Vista 19,881,000          19,500,000          381,000               -                      19,881,000          19,500,000          (381,000)              
04-00606 I-680/I-780 29,023,000          28,300,000          723,000               995,000               30,018,000          28,900,000          (1,118,000)           
04-00608 Mitigation Site 2,583,000            2,600,000            (17,000)                -                      2,583,000            2,600,000            17,000                 
04-00609 South Approach 3,656,000            3,700,000            (44,000)                -                      3,656,000            3,700,000            44,000                 
04-0060A Modification to Existing 8,220,000            5,100,000            3,120,000            3,715,000            11,935,000          10,000,000          (1,935,000)           
04-0060C Replacement Planting 2,000                   100,000               (98,000)                -                      2,000                   2,300,000            2,298,000            
04-0060E Wetland Planting -                      100,000               (100,000)              -                      -                      200,000               200,000               
04-0060F Install Trestle 2,000                   2,253                   (253)                     -                      2,000                   2,000                   -                      
04-0060G Intercity Rail Efficiency -                      -                      -                      -                      -                      -                      -                      
04-0060H Establishing Existing Planting 93,000                 100,000               (7,000)                  203,000               296,000               300,000               4,000                   
04-0060X Project Support -                      -                      -                      -                      -                      -                      -                      

Project Total 166,974,000        162,802,253        4,171,747            6,740,000            173,714,000        175,302,000        1,588,000            

Attachment B

FY 2007-08 New Benicia-Martinez Bridge Project Capital Outlay Support Allocation Request

EA

Capital Outlay Support (Phases K,0,1,2,3)

**Information provided in tables may change as data is obtained.
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TO:  Toll Bridge Program Oversight Committee   DATE: April 26, 2007 

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans 
 

RE:  Agenda No. ‐  5a, 1 

 
Item‐ 

Yerba Buena Island 
Labor Day Weekend Closure for Detour West Tie‐In Work/ YBI 
Viaduct Replacement 

 
Recommendation: 

Approve  final communications message  for  the bridge closure  required  for  the 
South‐South Detour West Tie  In/Yerba Buena  Island Viaduct work  that will be 
occurring Labor Day weekend of 2007.  
 
Discussion:  
 
Background  
 
In  February  2007,  the  Toll  Bridge  Program  Oversight  Committee  (TBPOC) 
approved  a  strategy  for  retrofit  of  the  Yerba  Buena  Island  (YBI) Viaduct  and 
construction  of  the  first  phase  of  the West  Tie‐In  (WTI)  for  the  South‐South 
Detour (SSD) that will require a complete closure of the San Francisco‐Oakland 
Bay Bridge (SFOBB) over Labor Day weekend of 2007.   
 
In April 2007, the TBPOC approved a communications and outreach plan for the 
Labor Day bridge  closure,  except  that  the TBPOC deferred  final decision as  to 
whether the plan would definitely refer to a three day or a four day closure, with 
the difference being  closing  the bridge  late Thursday night  (August 30) versus 
closing the bridge Friday night (August 31). 
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The YBI Viaduct/WTI phase 1 work involves demolition of approximately 3,500 
cubic yards of material and  roll‐in of a 350  foot  long by 95  foot wide  concrete 
superstructure  (the  top deck of  the viaduct)  that weighs 6,000  tons.   The  initial 
schedule developed in by the SSD contractor, CC Myers, indicated that 77 hours 
would  be  required  for  demolition  and  reconstruction  of  the  YBI  Viaduct 
including WTI  phase  1 work.    The  first  revision  to  this  schedule  reduced  the 
required time to 72 hours and included 5 hours of float (time not planned for use 
but available  if necessary) and assumed a  start  time of 11:59 pm Friday night, 
August 31. 
 
CC Myers has developed a solid team to perform the work.  Demolition services 
will  be  provided  by  Silverado  Contractors,  Inc.  a  demolition  expert  with  a 
history of successful partnership  in projects with CC Myers.   The  roll‐in of  the 
new  YBI  Viaduct  structure  will  be  performed  by  Mammoet,  a  contractor 
specializing  in heavy  lifts  and  transport of heavy  structures.   Mammoet  is  the 
world  leader  in heavy moves  and  lifting,  and holds  several world  records  for 
such lifts and moves.   Mammoet has moved bridge structures before, including 
similar  structures weighing  6,000  tons  and  9,800  tons  (this move  included  the 
superstructure and abutments).   
 
CC Myers has refined their schedule and currently has expanded available float 
to 10 hours.  The approximate breakdown of work is 46 hours for demolition, 12 
hours  for roll  in, and 9 hours  for paving and striping  (46 demo + 12 roll  in + 9 
paving/striping + 10  float = 77 hours).   This continues  to assume a start  time of 
11:59 pm Friday, August 31.   
 
Analysis  
 
If  the bridge  closure  time  is pulled back  to 7:00 pm on Friday, August 31,  the 
bridge will be clear no later than 9:00 pm and work can begin.  This will provide 
an  additional  3  hours  of  float.    CC  Myers  is  in  the  process  of  securing  a 
specialized crane system that will add efficiency to the demolition operation that 
will add another 5 hours of float.  This will bring total float to 18 hours, 4 hours 
short  of  a  complete  day.    Further  refinement  of  planned  activities may  create 
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opportunities  for  additional  float.    For  example,  early  closure  of  the  YBI 
eastbound on ramp to the SFOBB will allow Mammoet to place the most difficult 
portion  of  the  concrete  foundation  for  its  skid  system before demolition work 
begins.    This will  require  coordination with  the  Treasure  Island Development 
Authority and the United States Coast Guard.  
 
A  three  day  time  frame  is  also  validated  by  comparable  projects.    The West 
Approach  Labor Day  2006  demolition  required  77  hours,  but  certain  areas  of 
work  had  18  hours  less  due  to work  stoppages  required  for  bus  use  of  the 
SFOBB.    The  demolition  involved  10,000  cubic  yards  of  concrete.    8,000  cubic 
yards of concrete were recently removed on the West Approach project over a 30 
hour period in a confined area.  There are however, logistical difficulties on YBI 
not present in the West Approach demolition work.   This would indicate that a 
period  of  46 hours,  the  time  required  for demolition under CC Myers  current 
schedule,  is a very  reasonable assumption  for  the YBI Viaduct/WTI demolition 
work.  
 
A similar roll in operation was completed for a freeway overcrossing in Bellevue 
Washington.   The  structure was  328  feet  long  by  61  feet wide weighing  2,200 
tons.   Roll in was completed in 10 hours.   Mammoet’s prior roll ins of the 6,000 
and 9,800 ton bridge structures were completed in under 10 hours.  This indicates 
that the planned 12 hours for roll in is reasonable.       
 
Attachment(s): 
 
1) Silverado Contractors, Inc brochure 
2) Mammoet brochure 
3) 2 Informational Handouts for Bellevue Washington Roll In 
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~ILVERADO CONTRACTORS INC. 

SILVERADO STANDARD OF EXCELLENCE 

At Silverado, we thrive on challenge. Silverado Contractors has the experience and 
resources necessary to meet any demolition challenge. Timely and accurate 
estill}ates, helpful value engineering, extensive project planning, safe and efficient 
execution, solutions oriented service; that' s what we deliver. Our satisfied clients 
will attest to our excellence and professionalism in the field. No matter what 
demolition challenges you face, Silverado is up to the task. At Silverado, we strive 
to provide the best service from permits to punch lists, so our clients can focus on 
the next phase of the project. 

SAFETY 
Safety is a major concern at any demolition site, but at Silverado it is the foremost 
concern. We recognize that demolition sites can be dangerous places, but with pre
task planning, teamwork, training, communication and a safety attitude Silverado job 
sites are as safe as they can be. We continually train our employees with specialty 
safety classes in asbestos, lead, hazardous materials, fall protection and many other 
demolition related topics. If there is a potential risk, we have staff trained to manage 
it. 

I 

~ SCHEDULE 
Time is money, and schedules are critical to every project. Silverado has the staff, 
equipment and resources necessary to meet or exceed any schedule we commit to. 
Diligent planning, proper job set up, daily management monitoring, skilled union 
labor and employees utilizing the newest equipment under the direction of tested 
supervision all yield a project completed on time exceeding your expectations. 

't .. 
~ 
U RECYCLING 

At Silverado we separate waste streams to ensure that we recycle or reuse as much 
material possible. Concrete, structural steel and timbers all have a value above that 
of basic demolition debris. We take pride in the fact that on the majority of our 
projects we exceed 75% in recycling or reuse of the material. By reselling salvaged 
material and equipment, Silverado can offer our clients the best value for a given 
job. 



DEMOLITION CONTRACTING 

Demolition is Silverado' s primary focus. Our project engineers and estimators 
provide proactive solutions and competitive estimating services to meet any task 
while our project managers and superintendents ensure a level of safety and 
professionalism unmatched in the industry. From selective structural demolition to 
decommissioning of entire sites Silverado has the experience to plan and execute your 
project on time and on budget. 



DEMOLITION 
Since its inception in 2000, Silverado has successfully completed more than 260 
Projects, totaling over $60 million dollars in total contract work. Large-scale, 
complex demolition projects like the Carquinez Bridge, San Francisco's Airport 
Boarding Area "A", and the Port of Oakland's Berth 22 showcase the caliber and 
range of work that we execute. Every conceivable type of building demolition, bridge 
removal or site decommissioning project is within our area of expertise. 

BRIDGE AND TRANSPORTATION 
Steel, concrete, stone or wood, Silverado has extensive experience working on public 
works projects throughout the state. Silverado performs a wide range of bridge and 
transportation demolition work including complete bridge removal, bridge widenings 
and retrofits as well as airport runway and taxiway pavement removal. 



SELECTIVE DEMOLITION 
At Silverado we thoroughly plan every part of the project, anticipate the problems and 
come prepared with solutions. Silverado can professionally complete your selective 
demolition projects from extensive structural building renovations, condo conversions 
and multi-story seismic retrofits to removal of boilers, stairs, elevators, escalators, 
stacks, conveyors, as well as simple interior demolition projects. Silverado also 
performs drilling and installation of ·rebar dowels, concrete roughening, and surface 
preparation for building and bridge retrofit projects. From base isolations to bridge 
retrofits, we have the experience. 

Our capabilities do not stop at demolition; our operators are skilled earth movers as 
well. Silverado's capacity to perform demolition and then the subsequent 
foundation/site preparation maximizes your resources and reduces your subcontractor 
coordination efforts. Silverado performs mass excavation, grading, structural 
excavation, tight access excavation and backfill. 



• 

From retooling your production line to decommissioning your entire plant, Silverado 
can provide solutions. Completed projects have included removing substation 
equipment, salvaging pressure vessels, and dismantling steel structures from within 
actively operating facilities. Through careful planning and creative solutions, we can 
help modernize your facility without impacting your operation . 

MARINE DEMOLITION 
Located in the San Francisco Bay Area, Silverado has performed numerous 
projects over water. Our Port of Oakland marine demolition experience includes 
the removal of the l ,000 foot concrete wharf at Berth 22, the removal of the 300 
foot long wooden FDR Pier at Jack London Square, and the retrofit of Berth 32/33, 
a 1,500 foot long concrete pier. 



Scope 

RUSSIAN RIVER BRIDGE 

Job Type 
Bridge Removal 

CC Myers contracted Silverado to perform an emergency demolition of the River Bridge 
on Highway 128 due to the damage caused by the New Year' s Eve storm of2005/2006. 
Demolition was completed 7 days ahead of the 25 calendar day schedule Allowing, the 
new bridge construction to begin ahead of schedule in May. The demolition of the bridge 
was not only on the critical path for the new bridge construction, but also an emergency 
demolition. The speedy mobilization and planning allowed the thousands of residents 
who depend on the Russian River bridge daily to return to their normal schedules as 
quickly as possible. 



CARQUINEZ EASTBOUND DECK REPLACEMENT 

Scope 

Job Type 
Bridge Removal 

Silverado removed the Eastbound I-80 approach deck under contract from C. C. Myers. 
The reinforced concrete deck was on the critical path for the Carquinez Bridge 
replacement project. Facing liquidated damages of$50,000 per day, and an 18 calendar 
day schedule, Silverado completed the removal in 12 days, allowing the replacement 
project to be completed on time, in 36 days. 

CYffons Removed 
-350 Tons of steel 
-3000 CY Concrete 



Scope 

CARQUINEZ BRIDGE 

Job Type 
Bridge Removal 

Under contract from California Engineering Contractors, Silverado removed the concrete 
deck and steel stringers on the suspension span of the 1927 truss bridge, and the entire 
westbound approach structure. 

CYffons Moved 
- 2,500 Tons steel 
- 10,000 CY of concrete 



Scope 

BAY BRIDGE 

Job Type 
Bridge Removal 

Following the construction of a temporary detour structure from the Bay Bridge to the 
Yerba Buena Island Tunnel, Silverado Contractors will be removing portions of the 
existing Bay Bridge on Yerba Buena Island. The removal of the four double deck truss 
spans and adjoining concrete viaduct will allow completion of the transition structure 
from the east span currently under construction to the Yerba Buena Tunnel. 



Scope 

MAXWELL BRIDGE 

Job Type 
Bridge Removal 

C.C. Myers contracted Silverado to remove the 50 year old Maxwell Bridge. A new span 
had been built beside it. Silverado cut the bridge into 5 large pieces, lowered the sections 
utilizing a barge mounted crane, and transported downstream barges to a local steel 
recycling facility. The demolition work occurred over one of only five navigable 
waterways in California, and as such, special care had to be taken when other vessels had 
to cross the straits spanned by the bridge. 



Scope 

CROCKETT INTERCHANGE 

Job Type 
Bridge Removal 

Silverado removed three elevated approach ramps to the Carquinez Bridge: the existing 
eastbound and westbound on-ramps and the westbound off ramp. The connecting ramps 
were ~ 1 ,200 foot long concrete spans on steel composite girders. The westbound off 
ramp to Crockett was a 900 foot long steel truss bridge. All told, over 3000 tons of steel 
and 3000 tons of concrete were hauled away. 
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In addition, our years of experience, our advanced engineering 'think tank', the high level 

safety regulations and our innovative, approach ensure the successful accomplishment of 

any activity. 

Mammoet'a worldwide organization 

tylammoet applies a decentralize~ organization model with regior:tal establishments for the 

Americas, Europe/Africa, the Middle East and Asia. To service customers best, these 

offices can deploy activities fairly autonomously with a large and versatile range of equip

ment at their own disposal. Next to these establishments, the organizational model shows 

a fifth, yet essential, entry: Mammoet Global. Its main task is to direct and orchestrate 

major projects that involve operations in different regions. For reasons of efficiency and 

short cycle times, such projects need central management. Mammoet Global also has its 

own fleet of equipment under direct control. Among these are 15 of the biggest cranes in 

the world. 

Our assets 

At the heart of all successful operations is the professionalism, skills and expertise of our 

employees - Mammoets most precious asset. They show impressive flexibility, improvisa

tion talents and a cooperative attitude. An open mind and communications network have 

made Mammoet a trustworthy partner and team player that respects others' interests. 

Mammoet believes in pre-engineering of concepts and solutions for any project, thus 

saving time and cost to the benefit of the customer. In effect, Mammoet is involved in 

complex transport and lifting operations at a very early stage. This co-designing and 

co-engineering with the customer representatives and experts leads to better and more 

cost effective solutions. We maintain a highly respected Quality Safety Environment 

Program. It is comprised of standards that are always upheld. They cover health, safety, 

environmental issues and quality definitions for the technical performance. 



From-factory-to-foundation 

Mammoet is renowned for its full services from-factory-to-foundation. As the main con

tractor for the total chain, Mammoet engineers, executes and manages all necessary load

outs and load-ins, transport over roads, water and railways, and any lifting or positioning 

job that is required to deliver the modules. We take care of all paperwork, logistics and 

subcontracting. Along with representatives of customers and contractors, we participate 

in multidisciplinary teams to secure overall plann!ng and deadlines, while offering support

ing crane and transport services to other contractors. Safety is always a top priority. 

Engineering 

Because of the close interaction between our engineering department and those of con

struction companies, the latter can design modules that could be moved and lifted more 

cost effective. Mammoet stretches the design limits by providing high capacity transport 

and lifting equipment. 

Our services 

Examples of projects that are supported by Mammoet are: 

• The construction of new plants at new development sites. 

• The relocation of existing plants. 

• The extension and upgrading of existing plants. 

• Maintenance processes that require the shut down of facilities and the exchange 

of used modules with replacement units. 



Columns at GIJon 



The Archway monument 



Years of experience 

Our multi-modal transport experience, along roads, railways and waterways, together with 

facilities for lifting, skidding and jacking heavy loads, ensure our position as full service 

provider in the civil market. From factory to foundation we manage all necessary handling 

of cargo. Mammoet is experienced in handling heavy prefabricated elements like concrete 

girders or steel structures that are assembled on site. This experience extends to con

structing, relocation or dismantling of various (parts of) buildings and industrial faciliti~s. 

Projects and services 

Mammoet operates an extensive and versatile fleet of equipment that perfectly matches 

the transport and lifting needs in civil works. Examples of projects that frequently show 

Mammoet involvement are: 

• The construction of highway and railroad infrastructure, with transport and positioning 

of concrete girders and other prefabricated elements. 

• The transport and assembly of concrete and steel bridges, parts of all kind of buildings 

or even complete buildings. 

• The relocation and assembly of heavy gantry cranes. 

• The transport, load-out and assembly of ship sections, or small ships like yachts. 

Focal points 

Working on projects in the civil sector requires specialized equipment and trained crews. 

If engineering and logistics experts of Mammoet get involved at the development stage, 

it will ease quick and flawless operations that can be managed effectively. Especially road 

transport of outsized cargo requires accurate planning. We handle, for instance, all the 

negotiations with authorities for the temporary removal of lampposts and street signs. 

It includes cooperation with police forces for security to close road sections. 



Power at Bethlehem 



Modules for any power plant are highly specialized facilities that are manufactured by just 

a few firms. In many cases, the heavy and outsized modules need complex transports to 

reach their destination, be it along roads, railways or overseas. This is a demanding job so 

our customers prefer an end-to-end, safe solution for the transport and on-site assembly. 

This is exactly what Mammoet can offer. 

A full service range of projects 

Mammoet services extend to different types of projects like: 

• The construction of new fossil fuel power plants in densely populated areas 

or at remote locations. 

• The maintenance and/or extension of existing fossil fuel power plants. 

• The assembly of on and offshore wind turbines. 

• The demanding maintenance of nuclear power plants under exceptionally 

strict safety rules. 

High quality standards 

The factory-to-foundation concept enables Mammoet to take care of items at the manu

facturers' premises and deliver the cargo, positioned and assembled, at any place in the 

world. The nature of the objects may differ from generators, boilers, turbines, and trans

formers to other components. To facilitate the multi-modal transport, Mammoet applies 

conventional and self-propelled trailers, ballasting and mooring equipment for transport 

by barge, dedicated heavy-duty railcars, and containerized equipment that can be dis

patched quickly to any place. High corporate Quality Safety Environment (QSE) standards 

certify Mammoet to execute operations at nuclear power plants. 



The Mammoet activities in the offshore industry cover accurate and safe execution of 

transports, load-ins and load-outs, and assembly of very large and heavy items. Examples 

are the truss shaped jacket structure and topsides that include living quarters, production 

equipment and storage areas. 

Offshore projects and services 

The project experience with offshore activities covers: 

• Load-in, transport and load-out of huge jackets. 

• Handling and assembly of topside components, such as living quarters. 

• Scheduling and management of all transport and lifting logistics. 

• Dedicated services like sea fastening, ballasting and mooring operations. 

• Load-out manuals that exactly describe all stages of the operations. 

The right experience, the right equipment 

The capabilities of the SPMTs, which can be linked together in huge arrays, are at the 

heart of many Mammoet successes in offshore operations. Moving sideways, in circles 

or compensating for elevation differences on the ground with hydraulics - it is all possible. 

The central computer control guarantees all loads and pressures to stay within design 

limits. High-capacity jacking systems enable enormous objects to be taken safely from 

their supports, lowered on the transporters, and delivered to new supports where needed. 

Heavy lift cranes deliver components on topsides or seagoing vessels at elevations over 

100 meters. Computer-controlled ballasting equipment constantly monitors the attitude 

of barges and compensates for tidal changes if necessary. 

In addition, Mammoet operates skidding systems and strand jack systems to lift, lower or 

slide outsized loads, fully computerized ballasting systems for barges, and weighing sys

tems for determining the mass and/or the center of gravity of structures. 



Various operations 
at Aker Stord 



Kur•k •alvage, 
•the lmpo••lble Job' 



From bridge Installation to wrecked ships 

Advanced engineering capabilities and a huge range of specially developed additional 

facilities and equipment like pontoons and floating cranes, enable Mammoet to offer tailor 

made solutions for special lifting projects on the water surface. 

Examples of successfully completed marine jobs are the construction of large bridges 

between isles, the (de)commissioning of used offshore facilities, and removal of ship 

wreckage. In all cases, Mammoet re-uses its experience in ground-based operations, 

like project management, technical engineering and solution development. Thanks to 

the extensive resources, project teams are established quickly and will have adequate 

equipment to their disposal. 

Mammoet Van Oord 

Mammoet is proud to participate in the recently established company Mammoet Van Oord. 

This company owns and operates a special developed and built jack up barge for a 

variety of marine operations. 

Examples of marine services are: 

• Turn key solutions for the offshore installation of windmills, including all onshore trans

port, the installation of scour protection around the wind turbines and the installation 

of power cables between the wind turbines and the shore. 

• The transport, lifting and positioning of concrete or steel foundations 

and girders for long bridges. 

• The disassembly and removal of parts of offshore platforms, as part 

of a decommissioning process. 

• Salvage operations of dangerous wreckage that could spill oil or nuclear waste. 

Mammoet Van Oord owns a sophisticated jack up barge, called 'Jumping Jack'. 

This unique seagoing barge with a platform of 91 x 33 meters is the largest in the world. 

At each corner is a 42 meters tall leg. Hydraulic winches can lift or lower these legs and 

elevate the entire platform out of the water, even with a full load of 4,000 tons. 

The Jumping Jack thus provides a stable working platform that allows operations even 

in severe weather conditions with high waves. The standard 1,200 tons onboard crane 

provides sufficient capacity to support a range of jobs. 





The service to mobilize a huge range of equipment to serve rental activities is often 

considered a competitive advantage. It offers customers extra on-site flexibility and 

may support other contractors to achieve better streamlined scheduling and logistics. 

Examples are found in all markets that Mammoet covers. 

Petrochemical sector Many activities related to maintenance, exchange of items or 

extension projects must be executed in parallel. Mammoet developed a unique plant

stop-concept based on the pre-engineering of all major transports and lifts. In many 

cases, contracts are accepted on a lump sum base. 

Offshore sector During the construction and assembly of large platform elements, 

craneage and transportation vehicles are needed virtually all the time. Mammoet assists 

in selecting the most versatile and economic fleet and ensures its availability throughout 

the production schedule. 

Power sector Power plants need regular maintenance, safety checks and the exchange 

of worn items with new parts. It is required to minimize the downtime. An accurate logistic 

schedule and adequate transport and lifting capacity enable to meet this constraint. 

Civil sector As the scale of civil works increases, many items are assembled off-site and 

need transportation to and installation on the final construction site. As a lot of equipment 

is needed at the same time Mammoet's broad range of equipment is often rented to 

eliminate the risk of delay. 

Cranes and crews 

Most rental telescopic cranes are in the range of 30 - 800 tons capacity and can be dis

patched quickly along roads and railways to any destination. Reservations and logistics 

are managed from local offices. For capacities over 500 tons, Mammoet offers a choice 

of lattice boom, crawler and ring cranes. The reservations and logistics are managed by 

Mammoet Global, in co-operation with the regional offices in Asia, the Americas, the Middle 

East and Europe/Africa. An advantage of Mammoet rental contracts is that the unexpected 

need for extra equipment, immediate repair and replacement, is ensured at all times. 

Mammoet also provides trained crews to operate the cranes and transporters. The in 

house training programmes for operators and riggers guarantee that the high corporate 

standards for safety and service stay in effect at all times. They ensure the compliance 

with Mammoets QSE standards and thus contribute to quick and safe operations. 



Renowned for our Innovation 

Part of our EMD is often referred to as the 'think tank' of Mammoet. It is responsible for 

'inventing' new equipment for new solutions, or extensions for components that are 

already in service. Valuable solutions involve easy transport, mostly fully containerized, 

and impose a low Total Cost of Ownership. We are renowned for the design and construc

tion of hydraulic, electrical and mechanical systems. Examples are the ring crane concepts, 

the containerized cranes, tailing frames and the design of the Jumping Jack installation 

barge. In addition, Mammoet designed the salvage concept to lift the Russian submarine 

Kursk with 26 computer controlled strand jacks, each with 900 ton capacity. 

Maintenance 

Although regular maintenance must be accomplished according to schedule, the impact 

on current and future operations should be minimized. The strategy is to replace com

ponents before they break down, rather than having these repaired on the spot. This is 

organized with our maintenance system under control of the EMD. The department 

manages a large stock of spare equipment and components such as gearboxes and 

engines, both in regional storage areas and at the Mammoet HQ premises at Schiedam, 

the Netherlands. Delivery processes run 24 hours a day, 7 days a week. 

Trading 

The purchase, overhaul and sales of third-party cranes and other items, like platform 

trailers and trucks, benefit from our facilities to maintain our own equipment. We overhaul 

all equipment according to corporate standards. Hence, 'approved by Mammoet' is the 

best quality mark a new owner can get. The trading activities include a broker role. 

Mammoet always issues certificates of safety and proper documentation. 





"SGT was very pleased with the skilled personnel provided by Mammoet. They conducted them

selves in a professional manner while performing qualitatively at a high level. We appreciate their 

cooperation in making the Unit II Steam Generator Replacement a safe and successful project, 

and are looking forward to future business relationships." 

The Steam Generating Team 

"We would convey our appreciation and ~atisfaction to your company for the successful load

out, transport and erection of the sixteen modules of our project. We feel, Mammoet displayed 

good safety practices, excellent cooperation and outstanding knowledge of the work. Again, 

thank you for a job well done and we look forward to working with Mammoet in the future." 

Fluor Daniel Engineers and Constructors Ltd. 

"The contribution of Mammoet to this success is significant. We found it very useful to 

cooperate with your highly specialized engineers already from the start of the module 

construction to plan and optimize the transport at an early stage." 

Stat oil 

"Mammoets performance in the execution of all stages of the contract was excellent, 

demonstrating a high quality standard of engineering and operation, together with safe 

performance. It all resulted in an early completion of the work. Mammoet, their workers as 

well as their management, have been strong, cooperative and flexible partners at any time. 

The outrageous execution of their work means for Linde - being main contractor - an 

important milestone for the successful completion of the project." 

Linde AG 

"We would like to express our compliments and satisfaction with the way you and your 

colleagues contributed to the restart of our production plants. Especially your professional 

attitude, dedication to safety. quick response and personal commitment were all-essential 

to proceed with the resume of our production as scheduled." 

Shell Nederland B.V., The Netherlands 

"We would like to congratulate Mammoet on the superlative performance of your equipment 

and crew during the load-out. Never has P. T. McDermott Indonesia dealt with a subcontractor 

who arrived better prepared, or performed as professional as the Mammoet load-out crew." 

P.T. McDermott Indonesia 



_,. _,. _,. 

Renl:lll actlvttlee 

_,. 
_,. _,. _,. 

_,.-' .,. 

/ 

" / 
/ 

/ 
/ 

Europe 

Activities 

.............................. 
.... ...... 

.... ..... 

Equipment trading 

Presence 

Middle ll!aat Eal:llbllahmenta 









INSIDE THIS ISSUE 

Construction Phase 
Services Garner Results 
in Kansas City 

Bridge Tips -
Top Flange Lateral 
Bracing For Steel Tub 
Girders 

NEXT ISSUE 

The next issue of Brldgel ine 
will include features on con
crete segmental bridges, 
movable bridges and more. 

Rolling the NE Eighth Street Bridge 
By Larry Kyle, P.E., and Joyce Lem, P.E. 

I t 's far from an everyday 
occurrence to roll an entire 
bridge along a busy section 

of freeway, but that is precisely 
what a team of engineers in 
Bellevue, Wash., planned to do 
when it came time for final design 
of the NE Eighth Street expansion 
over Interstate 405. 

NE Eighth Street is the main 
east/west arterial for Bellevue and 
the primary access route between 
1-405 and the city's downtown 
business district. To provide room 
for a new set of high occupancy 
vehicle (HOY) direct connector 
ramps on I-405, the existing NE 
Eighth Street bridge had to be 
replaced. And doing so without 
causing significant disruption to 
traffic on either roadway required 
a unique solution: "rolling" 4.4 
mill ion pounds of concrete and 
steel a distance of 64 feet. 

The project is part of the $139 
mill ion infrastructure package 
called Access Downtown, which 
will improve access to and from 
I-405 m Bellevue. Access 
Downtown is a partnership 
between Sound Transit, a regional 
transportation agency that 
involves three Puget Sound 
counties; the Washington State 
Department of Transportation 
(WSDOT); the city of Bellevue; 
King County Department of 
Transportation's Metro Transit 
Division; the Federal Highway 
Administration; and the State 
Transportation Improvement 
Board. 

EXISTING AND NEW 

STRUCTURES 

The original NE Eighth Street 
bridge was constructed in 1959 
and widened in 1973. It crossed 
eight lanes and the on/off ramps 
of the 1-405 freeway with six 
spans of precast concrete girders 
and a cast-in-place concrete deck. 
Cast-in-place concrete abutments 
and multi-column bents on spread 
footings supported the super
structure. Total length of the 

17re NE Eighth Strut bridge prior to rolling the south ltalf bridge (the left half in this photo) 
into its pennmwrt position. 17re south half bridge urvetl liS 11 detour route during tire first 
three stages of corrstmction. 

bridge was 292.5 feet and total 
width was I 03 feet. The structure 
carried three lanes of traffic 
eastbound and three westbound 
with s idewalks on each side. 

The new bridge needed to be 
limited to two spans and the 
length increased to 328 feet to 
make space for realigned traffic 
lanes and ramps and for future 
widening of I-405. The bridge 
also had to be ra ised 
approximately three feet to 
achieve the required vertical 
clearance over the new on/off 
ramps to the south of the project. 
To accommodate the heavy traffic 

on NE Eighth Street, the width of 
the bridge was increased to 121.5 
feet, thereby adding a vehicle lane 
in each direction. 

The new bridge superstructure is a 
two-span built-up steel !-girder 
section with composite concrete 
deck. The abutments and four
column center pier bent are 
re inforced concrete on spread 
footings. 

CONSTRUCTION STAGING 

An initial planning study, performed 
by a different firm, proposed replacing 
the structure under a complete 
demolition/replacement scheme 

contmueJ on page l 



Figure 1-A sectiomtl view oftlte NE Eiglttlt Street hritlge prior to rolliug tfte sout/1 Ita/f. 

or conventional staged construction with 
half of the bridge removed and replaced at 
a time. A 12-month loss of NE Eighth 
Street was expected under the complete 
demolition/replacement scenario and 18 
months of restricted access and reduced 
capac ity were ant ic ip a ted under 
conventional staged construction. The city 
was not satisfied with either construction 
sequence because of the potential to cripple 
eastbound and westbound traffic and 
negatively impact business operations in 
Bellevue. 

To alleviate the issue of closing down 
traffic for an extended period, the HDR 
team that was brought· in to complete the 
final design devised a plan to build one of 
the bridge "halves" in a temporary location 
directly south of the existing bridge. This 
south half could be used to divert traffic 
during the demolition of the existing 
structure and construction of the new north 
half. The south half would then be rolled to 
its permanent location and both halves 

could resume normal operation. 
Construction staging was as follows: 

o Stage l: Build the permanent south half 
of the new bridge on tern porary piers just 
to the south of the existing bridge. 

o Stage 2: Shift the eastbound traffic lanes 
onto the new south half bridge and 
westbound lanes onto the existing south 
half bridge. After completing the traffic 
shift, demolish the north half of the 
existing bridge. 

o Stage 3: Build the permanent north half 
of the new bridge in the same location 
where the old north half bridge was just 
demolished. Then shift westbound traffic 
onto the new north half bridge once 
construction is completed, and demolish 
the remaining section of the existing 
bridge. 

o Stage 4: Build the new permanent piers 
for the south half of the permanent 

Bridge rolling: the >WJTker 11ljttr right manually tightens the nut that fl~es the pull rod to the jacki11g beam. The two 
jacks hear against the ftxetl nactio11 fmme, thereby pushing the j11cking beam and pulling tfte hritlge superstructure 
lite 12 inches ofthejllck #roke. 

structure in the location previously 
occupied by the old south half bridge. 
Jack the newly-constructed south bridge 
off of its temporary piers and onto 
rollers. Relocate the new south half 
bridge approximately 64 feet north to its 
permanent location. Shift eastbound 
traffic onto the south half bridge and 
complete the closure pour in the concrete 
deck between the north and south half 
bridges. 

As a result of this design and staging, the 
potential 12-month full closure of NE 
Eighth Street was reduced to one weekend. 
Full I-405 closures as well as lane and 
ramp closures were limited to nighttime 
operations and several weekend windows 
(for traffic shifts and bridge relocation). 
The only exceptions to this were three 
specific periods for construction 
operations. Other lane and roadway 
closures within Bellevue were limited to 
non-peak hours, nights and selected 
weekend windows. The existing three lanes 
for each direction ofNE Eighth Street were 
maintained throughout construction. 

ROLLING THE BRIDGE 

Ro ll e rs have been used to mo ve 
superstructures in the past, but there were 
significant new challenges of weight and 
geometry involved with the NE Eighth 
Street project. The superstructure to be 
moved consisted of a 61-foot-wide, six
girder cross-section with deck slab and 
sidewalk and weighed 2,200 tons. The final 
roadway cross-section has a 2 percent 
crown at the roadway centerline, so the top 
of the temporary and permanent pier cap 
beams also were sloped at 2 percent. 
Accordingly, the superstructure had to be 
rolled uphill against the 2 percent grade. 

The bridge was pulled to its final position 
using a system of high-strength rods 
(Grade 150 ksi), hydraulic jacks and 
reaction frames mounted on the permanent 
crossbeam and abutment seats (see Figure 
1). Allowing for a maximum of 5 percent 
friction in the rollers and the 2 percent 
cross-slope, pull loads of 58 kips at each 



With the bridge lifted by hydmulic jacks, the rollers wt!re aligned untler the girders. The 
sole plate for the permanent bearing is •·isib/e behind the roller. 

abutment and 192 kips at the center pier. A 1.25-inch diameter rod 
at each abutment and a 1.75-inch rod at the center pier were used to 
pull the bridge. As a backup to these rods, additional l-inch and 
1.25-inch brake rods were installed paralle l to the pull rods -
connecting the bridge to the reaction frame at the abutments and 
center pier, respectively. 

At one end, the high strength rods were connected to the bearing 
stiffener of the girder that would eventually be positioned at the bridge 
centerline (see photo at right) using a steel bracket bolted to the 
bearing stiffener. The rods extended through a steel frame, which was 
mounted on the permanent crossbeam and abutment seats next to the 
non-moving half of the bridge (Figure 1). Hydraulic jacks acted 
against the frame and a jacking beam. The jacks, jacking beam and 
rods "pulled" the superstructure with each 12-inch stroke of the jack. 
The rods had two sets of nuts that were alternately tightened against 
the reaction frame or the jacking beam with each stroke. Periodically, 
the ends of the high-strength rods were cut off to avoid running into 
Girder E. 

Rollers supported each girder at the center pier and abutments. The 
rollers were set in channel beams on top of the center pier and 
abutment seats. Hydraulic jacks under the steel diaphragms between 
the girders lifted the superstructure approximately one-quarter inch 
so the rollers and shims could be installed (see photo above). 

RESULTS 

Over one weekend in September 2003, the south bridge was rolled 
onto its permanent substructure. Starting Friday evening, NE Eighth 
Street was closed, and I-405 traffic routed around the bridge via the 
on/off ramps. Rolling the bridge took 10 hours and by mid-morning 
on Saturday, both 1-405 and westbound NE Eighth were reopened. 

During the rest of the weekend, bearings were installed, and the 
eastbound approaches to the bridge were graded, paved and striped in 
time to be open for early Monday morning commute. 

As a result of avoiding lengthy closure of an important arterial 
roadway, the NE Eighth Street bridge project was presented with the 
Miracle of the Year Award by the Bellevue Chamber of Commerce 

Larry Kyle, P.E., can be reached at HDR's Bellevue, Wash., office 
at (425) 450-6369 or e-mai/larry.kyle@lulrinc.com 

Joyce Lem, P.E., can be reached at HDR's Bellevue, Wash., office 
at (425) 450-6345 or e-mail joyce.lem@Julrinc.com 

To see a time-lapse video of the bridge being rolled and the 
corresponding roadway approach work, visit 
www.hdrinc.com/engineering!fransportation/Bridges.htm 

To learn more about the NE 8th Street bridge rolling and other 
Access Downtown projects go to www.accessdowntown.com 

Above: Connection of the lligh 
strettgth rods to the south half 
bridge. Tire other e11ds of these 
rods wt!re attflched to tire jflcking 
fmme tmd jflcking beflm. Note the 
rollers tmd bt!tiFing, wllicll are 
visible in tire lower portion of tire 
photo. 

l~jl: A closer view oftlrejflcking 
frtmre find jflcking bean• Tire 
beam slid tiS tire jflck pistons 
extemled. Tire beflring p/11te, nut 
tmd Kvulrer tusembly locked the 
pull rod ag11inst the jackilrg beam. 
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New NE 8th Street overpass bridge 

The NE 8th Street interchange reconstruction project will take a big step 
toward completion on September 19. Crews will jack up the south half of 
the new overpass and move it on giant rollers to its permanent supports 
adjacent to the north half of the overpass. 

The $12.8 million dollar NE 8th Street overpass project is currently under 
budget. It's part of the $164.5 million Access Downtown project, which 
includes local street and highway improvements to help move people in, 
out and through Bellevue faster. Funding is provided by Sound Transit, 
the City of Bellevue, federal agencies, and WSDOT and other state 
agencies. 

The project is currently ahead of schedule. Six lanes of the overpass will 
be open to traffic before rush hour on Monday, September 22. All eight 
lanes will open to traffic in November. 

• Longer and higher 

Wider 

• 328 feet long (old overpass: 292.5 feet long) 
• New bridge is three feet higher than the old overpass. 
• The new bridge will be long and high enough to make room for: 

o 1-405 on- and off-ramps connecting carpools, vanpools and buses · 
from the high occupancy vehicle lane directly to downtown 
Bellevue via Sound Transit's soon-to-be built NE 6th Street 
overpass 

o 1-405 expansion to add an extra lane in each direction. This 
project is not yet planned or funded 

• 121.5 feet (old overpass: 103 feet) 
• carries four eastbound lanes and four westbound lanes of traffic (old 

overpass carried three lanes of traffic in each direction) 
• eight feet wide sidewalks (old overpass: six feet wide sidewalks) 

Bellevue: I-405 NE 8th Bridge Roll Fact Sheet September 16, 2003 
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Structure 

• three bridge piers (old overpass: seven bridge piers) 
• eleven girders spanning 1-405. Each of these 11 full-length girders 

was made QP of 3 smaller girders 
• eleven 96 foot steel sections weighing 51,000 lbs each 
• twenty-two 114.5 foot steel sections weighing 40,800 lbs each 
• over 15,000 7 /8-inch high strength bolts were used to assemble this 

bridge 
• 13,000 metric tons of asphalt concrete will be placed on this project

over 350 truckloads of asphalt concrete; of these, 935 cubic meters of 
concrete were required to build the new NE 8th bridge deck, 
approximately 130 concrete trucks of material. 

• Two cranes were used to assemble the bridge: 
o 210-ton crane- maximum lifting capacity 420,000 lbs 
o 240-ton crane - maximum lifting capacity 480,000 lbs 

• These cranes are so large and heavy that had to be brought to the job
site in pieces on separate trucks carrying the various crane components 
and they are assembled on-site. 

Rolling the bridge 

Thanks to the rolling bridge, the 1-405 NE 8th Street overpass was kept 
open to traffic while it was entirely rebuilt. The attached diagram shows 
how this was achieved. 
• The southern half of the bridge will be rolled into place on Friday, 

September 19 and Saturday, September 20 
• The bridge section will roll 64 feet to the north 
• The bridge section that will be rolled into place weighs 4.4 million 

pounds 
• 24 high strength Hilman rollers will be installed at the three bridge 

piers to roll the bridge into place. Each roller has a 150-200 ton load 
carrying capacity. Each roller weighs over 400 lbs. 

• The bridge-rolling operation will take approximately six to eight hours 
to complete. 

• Approximately 12-15 crew members are required to roll the bridge. 
These include operators, carpenters, laborers, and ironworkers. 

Step one 

Once eastbound NE 8th is closed to traffic at 8 p.m. Friday, twenty-four 
hydraulic jacks (total), each with a 150-200 ton capacity, will be placed 
under the bridge at three piers. 
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Step two 

These jacks will be synchronized to lift the steel girders and concrete 
bridge deck less than half an inch off of the existing bridge bearings 
(large, very strong rubber pads). 

Step three 

A computerized control system with sensors attached to the jacking 
equipment will help the operator determine the location and movem~nt of 
the bridge. In addition, manual measurements will be made to verify 
location and movement of the bridge. 

Step four 

After the bridge is raised, high-capacity Hilman rollers will be slid into 
position under each girder and shimmed tight into place. 

Step five 

High-strength steel rods will lock the bridge into position and prevent 
unplanned movement while the bridge is being lifted and placed onto the 
rollers. 

Step six 

Four pairs of 100-ton synchronized hydraulic jacks will pull the bridge 64 
feet to the north along steel tracks. 
• Pier 1 (west)-two 100-ton jacks 
• Pier 2 (center)-four 100-ton jacks 
• Pier 3 (east)-two 100-tonjacks 

It will take 65 jack strokes (each stroke measures just over 12 inches) to 
move the bridge. Each stroke will take approximately 4.5 minutes to 
complete. The jacks take approximately 1 minute to retract and reset for 
the next stroke. 

At each pier, a single high-strength steel rod will be attached to the jacking 
platform and the bridge. These rods will be shortened (cut) after every 2 
strokes due to space constraints. Each pier will also have a "braking" rod 
to prevent the bridge from slipping or sliding during the operation. 
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After the bridge roll is complete 

Crews will: 
• connect eastbound lanes of NE gth Street to the newly placed bridge. 

The overpass will be open to three lanes of traffic before Monday 
morning rush hour begins. 

• construct an 11.34 foot wide section of bridge connecting the new 
north half to the rolled-into-place south half. When overpass 
construction is complete in November, all eight lanes will open to 
traffic. 

• construct the NE 6th Street overpass and high occupancy vehicle lane 
ramps for carpools, vanpools and buses 

Traffic control 

To assure safety, 1-405 will be closed to all traffic at night during the 
bridge roll. The following equipment and manpower will be used to close 
the highway safely: 
• five Washington State Patrol troopers 
• 10-15 traffic control workers 
• seven or eight truck mounted impact attenuators 
• 650 or more traffic drums 
• 42 large traffic barricades 
• five to seven portable changeable message signs 
• 6-8 sequential arrow boards 

It takes approximately 30-60 minutes to close or open the freeway to 
traffic. 20,000 hours of portable changeable message signs alert drivers to 
the project closures before they occur and while they're underway 
throughout overpass construction 

Bellevue: 1-405 NE 8th Bridge Roll Fact Sheet 
Greg Phipps, 206-440-4 702 or phippsg@ wsdot. wa.gov 

September 16,2003 
page4 



• 

Other NEath interchange reconstruction project facts 

• 3.29 miles of 4" diameter conduit for Qwest will be installed as part of 
this project. 

• 3.48 miles of 6" diameter conduit for Puget Sound Energy will be 
installed as part of this project. 

• 30,000 cubic meters of excavation are required. If all of this material 
were hauled off the project, roughly 3,750 truckloads would be 
required. 

• 37,000 metric tons of gravel will be delivered in approximately 1000 
truck trips 

• Two new 36 inch diameter storm sewer lines were jacked and bored 
under 1-405 at depths of 10-15 feet below the roadway surface. Both 
of these lines were over 300 feet in length and are large enough for a 
grown man to crawl into for inspection (albeit not very comfortably!). 

• Three new storm water treatment ponds are being built as part of this 
project. 
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TO:  Toll Bridge Program Oversight Committee   DATE: April 26, 2007 

FR:  Tony Anziano, Toll Bridge Program Manager 
 

RE:  Agenda No. ‐  5a, 2 

 
Item‐ 

Yerba Buena Island 
Contract Change Orders 

 
Cost:  

a) Design  Enhancements:   Contract Change Order  60  for  the  South‐South 
Detour  Contract  in  an  amount  not  to  exceed  eight  million  dollars 
($8,000,000). 

b) West Tie‐In Site Preparation Work:   Contract Change Order 61‐S1 for the 
South‐South  Detour  Contract  in  an  amount  not  to  exceed  ten  million 
dollars ($10,000,000). 

 
Recommendation: 

Approve additional authorization to negotiate Contract Change Order 60 for the 
South‐South Detour Contract  in an amount not  to  exceed  eight million dollars 
($8,000,000). 
 
Approve authorization to negotiate Contract Change Order 61‐S1 for the South‐
South  Detour  Contract  in  an  amount  not  to  exceed  ten  million  dollars 
($10,000,000). 
 
Discussion:  
 
Background  
In April 2006, the Toll Bridge Program Oversight Committee (TBPOC) approved 
negotiation of a Contract Change Order (CCO) for construction of Viaduct bent 
cap  and  floor  beam  design  enhancements  for  the  South‐South  Detour  (SSD) 
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contract in an amount not to exceed four million ($4,000,000).  This was based on 
a preliminary estimate  in advance of final design.   Negotiation of this CCO has 
been ongoing pending finalization of the design enhancements.    
 
In February 2007, the TBPOC approved a strategy for retrofit of the Yerba Buena 
Island  (YBI)  Viaduct,  construction  of  the  SSD  and  construction  of  advanced 
Yerba Buena  Island Transition Structure  (YBITS)  foundation work  that resulted 
in a cost forecast and interim budget increase for the SSD.   The current forecast 
and budget  (interim)  for  the SSD  is  three hundred and  thirty  four million  four 
hundred thousand dollars ($334,400,000). 
 
Resolution  of  these  outstanding CCOs must  be  achieved  in  the near  future  to 
ensure  that SSD and YBITS work will continue at a rapid pace on Yerba Buena 
Island. 
 
Analysis  
 
Authorization to negotiate the following CCOs is being requested at this time: 
 
1 – CCO 60  ‐ Design for the bent cap enhancements has proceeded to the point 
where  more  precise  pricing  can  be  conducted,  and  the  Department  now 
estimates  the  cost  of  the  bent  cap  enhancement  to  be  eight  million  dollars 
($8,000,000).  The cost of the floor beam enhancements remains under review but 
is  likely  to  equal  the  cost of  the bent  cap  enhancements.   These  enhancements 
were  added  to provide  additional  seismic  safety due  to  the  longer  service  life 
required  for  the  SSD  (service  life  being  time  the  structure  is  in  place,  not  the 
period of actual use).  A diagram of the bent cap enhancements is attached. 
 
2  –  CCO  61‐S1  ‐  Site  preparation,  civil  work  (temporary  fences,  roadway 
excavation, temporary K‐rail, striping, and drainage), stormwater control plans, 
traffic controls, structure work (soldier pile and soil nail walls, cast in drilled hole 
piles  and  columns),  integrated  shop  drawings,  and  bridge  removal  (north 
overhang and Bent 40A outrigger column).  This does not include structure work 
(construction of the new top deck) or existing viaduct demolition and new deck 
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roll  in.   These  items will be addressed  in  two additional change orders  in  June 
2007.   The CCO  for  the preparatory work must be processed now  to keep  on 
schedule  for  the  planned  Labor Day  2007  bridge  closure.    The Department  is 
requesting  authorization  to  negotiate  in  an  amount  not  to  exceed  ten million 
dollars ($10,000,000).  
 
An  implementation  strategy  report  is  attached  that  lists  all  known  CCOs 
necessary for completion of the SSD, YBI Viaduct retrofit and the YBITS advance 
foundation work.  The report is broken down into categories consistent with the 
elements  of work  defined  for  the  TBPOC  in  the  February  2007  SSD  strategy 
report.    All  identified  CCOs,  including  the  two  CCOs  being  considered  for 
approval, are within amounts established  for CCOs  in  the current  forecast and 
interim budget. 
 
Attachment(s): 
 
1) Diagram of South‐South Detour Bent Cap Enhancements  
 
2)  Contract  Change  Order  Implementation  Strategy  for  South‐South  Detour 
Contract 
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Introduction 
The strategy for the completion of the South-South Detour (SSD) Project is addressed in the Department memorandum titled “San 
Francisco-Oakland Bay Bridge Corridor Schedule Mitigation – Strategy for South-South Detour Contract Completion” issued 
December 14, 2006.  This memorandum outlines the steps for completing the various portions of the SSD project along with the 
estimated cost impacts associated with the scope and schedule changes. 

Additionally, a Department strategy memorandum titled “Recommendation to Construct Select Yerba Buena Island Transition 
Structure Foundations by Contract Change Order” was issued on December 25, 2006. This memorandum advances the construction 
of specific foundations and columns of the YBI Transition Structures in order to mitigate risk typically associated with deep 
foundations and addresses the associated cost estimates. 

The purpose of this document is to provide a status of the construction budget, and serves as a check between the CCO 
expenditures and the approved funding.  

 
Scope of Work for SSD  
The scope of work currently associated with the South-South Detour Project is defined as follows: 

(1) SSD New Viaduct 
(2a)  West Tie-In Existing Viaduct Phase 1  
(2b)  West Tie-In Phase 2 
(3) East Tie-In  
(4) YBI Transition Structures Advance Foundations  
(5) Demolition of the Existing Bridge  

Each of these items is addressed separately in the following sections.  A key showing the general construction limits can be found in 
the included attachments from the two above noted strategy memorandums.  Also included in the following is a section addressing 
administrative issues for the overall project. 

Contract Award: March 10th, 2004 Suspensions Days (as of 04/13/07): 572 Workig Days
Original Working Days: 475 Working Days Contract Extentions (as of 04/13/07): 381 Working Days
Original Contract Completion: July 27th, 2005 Projected Contract Completion: November 26, 2009
Orignal Contract Allotment: $89,920,000 Projected Contract Cost: $296,517,000

South-South Detour (Contract 04-0120R4)
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Progress of Work 

Construction of foundations and columns on the SSD bridge has been ongoing since early on in the project.  Currently, all viaduct 
foundations are complete and the Contractor is constructing the remaining columns.  Due to the revised strategy and design 
changes, the new viaduct structure was made to be a stand-alone structure.  To accommodate this, bent caps were added between 
the tops of each pair of columns. In March 2007, the Contractor began erecting the falsework in preparation of retrofitting the 
columns and constructing the bent caps.    

Fabrication of structural steel truss for the viaduct superstructure is currently taking place at Dongkuk S&C in South Korea.  This 
fabrication began in November 2006 with the first deliveries to the project expected to arrive in October 2007.  As of April 6, 2007, 
fabrication is approximately 20% complete.  

 
Status of Contract Change Orders: SSD New Viaduct 

              Bold = CCO’s not issued yet  
    ATN = Authorization to Negotiate 

1 SSD New Viaduct 

CCO Method of 
Payment Description Plans from 

Design

CT 
Estimate 
Complete

CCM 
Estimate 
Complete

TBPOC Approval Target TBPOC 
Meeting Date

CCO 
Executed

Anticipated CCO 
Cost

49 LS Stringer and Floor Beam Design Study N/A Yes Yes ATN April 2006 N/A 5/2/2006 $109,000

49S1 FA N/A Yes Yes 8/17/2006 $150,000
49S2 FA N/A Yes Yes 12/18/2006 $100,000

$359,000
50 FA Yes Yes 5/8/2006 $325,000

50S1 FA Yes Yes 10/16/2006 $300,000
50S2 FA Yes Yes 12/18/2006 $100,000
50S3 FA Yes Yes 2/13/2007 $175,000

$900,000
60 0 Construction of Bent Caps, Joint Seal 

Assemblies, and Truss Modifications
N/A Yes Yes ATN April 2006 5/1/2007 No $8,000,000

67 0 Viaduct/ETI Interface Modifications N/A Yes No ATN April 2006 N/A No $268,000
$9,527,000
$9,000,000

N/A

Department's Estimate of Total CCO Cost for SSD New Viaduct
Total CCO Anticipated Cost to Date for SSD New Viaduct

Stand Alone Viaduct Design N/A

ATN April 2006

Truss Design Modifications (Changes to Stringer 
and Floor Beam Connections)

Subtotal (CCO #49 and Supplements)

ATN April 
2006

Subtotal (CCO #50 and Supplements)

ATN April 2006
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Contract Change Orders #60 and #67 have recently been assigned.  CCO #67 addresses modification to the viaduct design to 
properly interface with the East Tie-In structure.  CCO #60 addresses the construction aspects associated with CCO’s #49 and #50.  

 
Changes Since Last Report 

Since issuing Strategy Memorandum dated December 14th, 2006, the Contractor’s schedule for construction of the steel truss 
viaduct has changed.  Due to design changes that affected the fabrication schedule, recent schedule updates show the erection 
having slipped from the Spring of 2007 to November 2007. Some portion of the fabrication may extend beyond November 2007 as a 
result of more recent viaduct design changes as a result of the ETI design.  At this point, the schedule changes are not controlling 
and will not impact the scheduled completion of the project.   

 
Budget Status 

The Viaduct portion of the Temporary Bypass Structure was bid at $26.74M.  The projected additional costs in the December 14, 
2006 Strategy Memorandum were estimated to be $9M.  Currently the total additional costs associated with viaduct enhancements 
are approximately $7.3M.  This included approximately $1.26M that has been allocated to Contract Change Orders #49 and #50 and 
approximately $6.1M estimated for related construction costs.  In April 2006 the TBPOC approved $1.0M for CCO’s #49 and #50 and 
$4.0M for the related construction. Finalized costs will be provided once negotiations are complete.  The TBPOC also approved 
authority to negotiate, in the amount of $ 8.5M, for the relocation of viaduct fabrication from China to South Korea.  The CCO 
associated with this is discussed in Section 6 under Administrative Issues.  

 
 
 
 
 

Progress of Work 

Phase 1 construction in the West Tie-In area began in January 2007 with clearing and grubbing on the south side of the existing 
bridge.  The Contractor is proceeding with excavation and construction of retaining walls for the staging area and the retrofit of 
existing outrigger column 40A.  On the north side of the existing structure, demolition of the existing bridge overhang has been 
completed and installation of CIDH piles and column for the new West Tie-In Viaduct structure is proceeding.  CIDH pile and column 
installation on the south side will follow this work.  

Planning for the 77-hour Labor Day Closure is proceeding.  The Department has been working closely with the Contractor and its 
demolition subcontractor to address contingency plans and ways of ensuring that work proceeds as planned during the closure.  

2a West Tie-In Existing Viaduct         Phase 1 
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Weekly meetings are being held to address TMP issues and a Media Outreach was held on April 11th, 2007 to kickoff the media 
awareness campaign.  

 
Status of Contract Change Orders: West Tie-In Existing Viaduct (Phase 1) 

              Bold = CCO’s not issued yet 
  

CCO Method of 
Payment Description Plans from 

Design

CT 
Estimate 
Complete

CCM 
Estimate 
Complete

TBPOC Approval Target TBPOC 
Meeting Date

CCO 
Executed

Anticipated CCO 
Cost

57S1 0 Remove and Clear Building 254 N/A Yes Yes N/A N/A No $34,406
61 FA Advance Engineering (Work Plans and 

Submittals), Site Prep (Ramp Closures, Access 
Road), Civil Work (Grading), Structure Work 
(Material Procurement)

Yes Yes N/A N/A N/A 2/27/2007 $400,000

61S1 LS/FA Site Prep, Civil Work (Temporary Fences, 
Roadway Excavation, Temporary K-rail and 
Striping, and Drainage), SWPPP, Traffic 
Controls, Structure Work (Soldier Pile and 
Soil Nail Walls, CIDH Piles and Columns), 
Integrated Shop Drawings, and Bridge 
Removal (North Overhang and Bent 40A 
Outrigger Column) 

Yes Yes Yes Pending 5/1/2007 No $10,000,000

TBD LS Structure Work (Superstructure), Bridge 
Removal (Stairway), and Final 
Electrical/Utilities

Yes No No Pending 6/12/2007 No $0

TBD LS Bridge Removal (Existing Viaduct), Phase 1 
Viaduct Roll-In, Cleanup and Permanent 
Striping

Yes No No Pending 6/12/2007 No $0

$10,400,000
66 0 WTI TMP Planning and Implementation 

(Includes Temporary Cameras, CMS, etc.)
No No No Pending 6/12/2007 No $0

68 FA Temporary Electrical Work No Yes N/A N/A N/A No $140,000
$10,574,406
$40,000,000

Total CCO Anticipated Cost to Date for West Tie-In Phase 1 and Existing Viaduct Retrofit by Replacement
Department's Estimate of Total CCO Cost for West Tie-In Phase 1 and Existing Viaduct Retrofit by Replacement

Subtotal (CCO #61 and Supplements)
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Costs for the demolition of USCG Building 254 have been agreed to and CCO #57 is being processed.  The various supplements for 
CCO #61 are currently being negotiated with the Contractor.  Additional funds are required for the temporary shuttle service to 
address public access that is impacted by construction of the West Tie-In.  

 
Changes Since Last Report 

The demolition of the existing 350’ section of bridge and the roll-in of the new superstructure are scheduled to take place during 
Labor Day Weekend 2007.  

 
Budget Status 

The estimated cost of adding the Phase 1 West Tie-In work is $40M.  Estimates are currently being updated as they are finalized and 
will be included in future updates.  

 
 
 

Progress of Work 

All design for the Phase 2 portions of the West Tie-In will be completed by January 2008.  Portions of the final design such as 
foundations and substructure elements will be provided to the Contractor as they become available.  Construction of foundations for 
the Phase 2 West Tie-In is scheduled to begin after the completion of the Phase 1 West Tie-In work after Labor Day Weekend 2007.  

 

Status of Contract Change Orders: West Tie-In (Phase 2) 

              Bold = CCO’s not issued yet 
  

2b West Tie-In                                    Phase 2 

52 N/A Designer of Record Issue Resolution N/A N/A N/A N/A N/A 3/2/2007 $0

57 0 Demolition of Building 206 N/A Yes Yes N/A N/A No $22,378
62 0 Construction Changes to Modify Phase 1 WTI No No No Pending 8/2/2007 No $0
0 0 Design Modification to accommodate Phase 1 

WTI Plans
No No No Pending 8/2/2007 No $0

$22,378
$13,000,000Department's Estimate of Total CCO Cost for West Tie-In Phase 2

Total CCO Anticipated Cost to Date for West Tie-In Phase 2
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CCO #52 has been executed at no cost to address designer of record issues related to the Department taking back the design of the 
East and West Tie-In.  Cost related to construction is estimated at $13M and will be addressed in the construction related CCO’s for 
the individual elements.  Costs for the demolition of USCG Building 206 have been agreed to and CCO #57 is being issued. 

 
Changes Since Last Report 

No changes to report.  

 
Budget Status 

The Contractor’s bid price for the West Tie-In was $9.0M.  Based on the Department’s Strategy Memorandum, the costs associated 
with the Phase 2 West Tie-In work were estimated to be an additional $13M to the original contract bid item.  As Contract Change 
Orders for this work are negotiated, the cost summaries will be updated. 

 
 
 
 
 
 

Progress of Work 

Submittal of the 30% Design is scheduled to be completed by TY Lin in April 2007.  A completed design is anticipated by September 
2008.  Portions of the final design such as foundations and substructure work will be provided to the Contractor as it becomes 
available with construction of the East Tie-In anticipated to begin in July 2007.  Prior to the ETI work starting, a pump station owned 
by the City of San Francisco will be relocated.  The relocation is scheduled to occur by July/August 2007 at a cost of approximately 
$1M.  The Contractor has been directed to procure specialized equipment/materials for the relocation of the pump station.   

 
 
 
 
 
 
 
 

3 East Tie-In 
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Status of Contract Change Orders: East Tie-In 

    Bold = CCO’s not issued yet 
  

CCO #52 has been executed at no cost to address designer of record issues related to the Department taking back the design of the 
East and West Tie-In.  The Contractor fulfilled its obligation to design the ETI.  As such, the original contract allotment for this bid 
item will be paid and any credit to the Department will be negotiated.  The changes related to construction will be addressed in the 
construction related CCO’s for the individual elements. 

 
Changes Since Last Report 

The Roll-Out/Roll-In at the East Tie-In is scheduled for the second quarter of 2009.  This has been changed from Labor Day 2008 
due to requirements of the overall corridor schedule. 

 
Budget Status 

The work item for East Tie-In originally bid by the Contractor was $6.0M.  Additionally, another $1.46M was bid by the Contractor for 
the demolition of the existing span moved out for the East Tie-In.  The Department estimates additional costs associated with the 
construction of the East Tie-In to be $34M.  As the work progresses and related Contract Change Orders are negotiated, estimate 
will be updated.   

52 N/A Designer of Record Issue Resolution N/A N/A N/A N/A N/A 3/2/2007 $0

63 0 Work Plans and Submittals No No No N/A N/A No $0

63S1 0 Site Prep and Civil Work No No No Pending 8/2/2007 No $0

63S2 0 Structure Work (Skid Bent Foundations and 
Substructure)

No No No Pending 10/30/2007 No $0

63S3 0 Structure Work (ETI Superstructure), Bridge 
Removal, Utility Relocation/Removal

No No No Pending TBD No $0

69 0 Relocation of Pump Station No No No Pending 6/12/2007 No $1,000,000
0 0 ETI TMP Planning and Implementation N/A No No N/A N/A No $0
0 0 Utilities: Fiber Optic Line Along Shore No No No N/A N/A No $0

$1,000,000
$34,000,000

Total CCO Anticipated Cost to Date for East Tie-In

Subtotal (CCO #63 and Supplements)

Department's Estimate of Total CCO Cost for East Tie-In
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Progress of Work 

The current YBITS foundation and column locations being advanced are W3R/L, W4R/L, W5R/L, W6R/L, and the W7 Ramp.  
Construction at Bent W3L was completed March 15th 2007 on CCO #64.  This work consisted of constructing the footing (including 
tie-downs) and the column up to the splice zone.  This work was accomplished on an accelerated schedule to accommodate the SAS 
Contractor’s schedule for W2 Bent Cap construction.  It is anticipated that the SSD Contractor will be able to resume work in this 
area and proceed with the construction of Bent W3R in January 2008.  Work on Integrated Shop Drawings is currently underway.  
Construction of Bent W4L is scheduled to begin by May 2007. 

Status of Contract Change Orders: YBI Transition Structures Advance Foundations 

    Bold = CCO’s not issued yet 
   

The Department has estimated the cost of the YBITS Advance Foundations to be $107M.  The Department is currently waiting for a 
cost proposal from the Contractor for CCO #64S3.  Final plans for CCO #64S4 have not been received from Design and thus have 
not been forwarded to the Contractor. 
 

4 Yerba Buena Island Transition Structures 
Advance Foundations 

1S1 FA Flagging N/A Yes N/A N/A N/A 2/9/2007 $200,000
64 FA YBITS W3L Site Prep and Grading and Construct Yes Yes N/A N/A N/A 1/8/2007 $150,000

64S1 LS/FA YBITS W3L Foundation and Column to Splice 
Zone, Integrated Shop Drawings for W3L, 
Concrete Washouts, 50% of Flagging, and Traffic 
Controls

Yes Yes Yes Yes Taken 
February 2007

4/4/2007 $5,835,000

TBD LS YBITS W3R, W4R/L, W5R/L, W6R/L and W7 
Ramp Foundations and Columns

Yes Yes No Pending 6/12/2007 No $0

TBD LS YBITS W7R/L Foundations and Columns No No No Pending 6/12/2007 No $0
$5,985,000

70 FA Integrated Shop Drawings for Remaining 
YBITS Advance Locations (W3R, W4L/R, 
W5L/R, W6L/R, W7L/R, and W7 Ramp)

Yes Yes Yes N/A N/A No $500,000

$6,685,000
$107,000,000Department's Estimate of Total CCO Cost for YBI Transition Structures Advance Foundations

Total CCO Anticipated Cost to Date for YBI Transition Structures Advance Foundations

Subtotal (CCO #64 and Supplements)
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Changes Since Last Report 

The expense of creating Integrated Working Drawings was not originally addressed in the Strategy Memorandum.  However, this 
work is necessary in order to ensure compatibility with work to be performed on future contracts.   

 
Budget Status 

The construction of the YBITS Advance Foundations and Columns was estimated to cost $107M.  The TBPOC gave approval to 
negotiate a CCO for work at Bent W3L up to an amount not to exceed $7M.  Contract Change Orders #64 and #64S1 have been 
issued for a total of $5.985M.  Additionally, $200K has been allocated to CCO #1 to account for additional flagging costs that will be 
incurred due to the YBITS Advance work.  The Department’s estimate for the YBITS Advance work is $107M.   

 
 
 

Progress of Work 

This work will proceed once traffic is switched to the SSD Temporary Bypass Structure.  The traffic switch is currently anticipated to 
occur during Memorial Day Weekend 2009. 

 
Status of Contract Change Orders: Demolition of Existing Bridge 

Bold = CCO’s not issued yet 
  

Removal of the existing bridge is included in the current contract.  However, the Department anticipates additional costs resulting 
from impacts of the YBITS Advance work and associated costs due to escalation.  CCO #65 has not been issued. 

 
Changes Since Last Report 

No changes to report. 

 

5 Demolition of Existing Bridge 

65 0 Bridge Removal No No No Pending TBD No $3,500,000
$3,500,000
$3,500,000Department's Estimate of Total CCO Cost for Demolition of Existing Bridge

Total CCO Anticipated Cost to Date for Demolition of Existing Bridge



Contract Change Order Implementation Strategy for South‐South Detour Contract April 25, 2007 
_________________________________________________________________________________________________________________________________ 

 
 

Confidential     Page 10 of 13 

Budget Status 

The Contractor’s bid price for demolition of the main bridge structure is $3.5M.  The added costs associated with demolition of the 
existing structure were forecast to be another $3.5M.  As the work progresses and the related Contract Change Order is negotiated, 
this estimate will be updated.   

 
 
 
 
 
 
 
 

Progress of Work 

Administrative issues that remain on the SSD contract are related to setting project milestones and determining time related 
overhead resulting from the contract time extensions, escalation costs, and other necessary changes to the contract.  Additionally, 
costs for implementing COZEEP for the East and West Tie-Ins need to be accounted for.   

The following list of milestones has been provided to the Contractor to incorporate into the project schedule:   

 

The Department has established a new completion date of November 26, 2009 and is negotiating for an equitable revised Time 
Related Overhead rate.  Costs related to escalation and NOPC issues are also being negotiated with the Contractor.  NOPC’s with 
significant exposures include issues on the East Tie-In Design Criteria (NOPC #3, $4.3M), Viaduct Segment Bearings Changes 
(NOPC #8, $658K), and Design Submittal Review (NOPC #16, $2.1M).  

6 Administrative Issues 

 Date Status Notes
W3L Complete March 15th, 2007 Complete finished 3/15/07
West Tie-In Phase 1 Viaduct Demo/Roll-In Complete September 4th, 2007
Access to W3R Available to CCM January 2nd, 2008
W3R, W4L/R, W6L/R, and W7L/R/Ramp Complete December 31st, 2008
Upper East Tie-In Area Available to CCM April 2nd, 2009
East Tie-In Roll-Out/Roll-In Complete May 26th, 2009
Frame 1 YBITS Area (Bent 7 West) Vacated by CCM September 1st, 2009
Project Completion November 26th, 2009
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Status of Contract Change Orders: Administrative Issues 

Bold = CCO’s not issued yet 
 
The original contract allotment provided $1.3M for COZEEP.  However, with two full bridge closures planned additional funds will be 
required.  The added COZEEP will not result in a Contract Change Order and is shown here to capture costs to the project.  
Additionally, costs for changing steel fabricators (CCO #55) have been estimated to be $10.5.  This issue is under negotiation with 
the Contractor and estimates are being finalized.  

 
Changes Since Last Report 

The Department has set a project completion milestone date of November 26, 2009.  The December 14, 2006 Strategy 
memorandum projected the contract to be extended to 2010. 

 
Budget Status 

Costs of $48.5M ($148M total additional cost minus the cost of individual scope items) have been estimated for additional Time 
Related Overhead, escalation issues, and undefined risk items.  As Contract Change Orders for these items are negotiated, the 
original $48.5M estimate will be updated.  TBPOC has previously approved $8.5M for the closeout costs associated with the change 
of steel fabricators.  The estimated $10.5M in closeout cost are based on the amount requested by the Contractor and are still being 
negotiated.  Finalized costs will be provided here once they are available.  These added entitlement costs will be paid from previously 
approved supplemental funds.  Costs related to settlement of NOPC issues will be paid out of the contract contingency. 

24S3 Detemine Contract Completion Date and Set 
Contract Milestones

N/A No No Pending 6/12/2007 No $0

24S4 Time Related Overhead N/A No No Pending 6/12/2007 No $0
55 0 Steel Fabrication Changes (SGT Closeout) N/A No Yes ATP April 2006 6/12/2007 No $10,500,000

56 Escalation Issues N/A No No Pending 6/12/2007 No $0
56 NOPC Closeout N/A No No Pending 6/12/2007 No $0
0 Add Cozeep for WTI N/A No No N/A N/A N/A $0
0 Add COZEEP for ETI N/A No No N/A N/A N/A $0

$10,500,000
$27,500,000Department's Estimate of Total CCO Cost for Adminstrative Issues

Total CCO Anticipated Cost to Date for Adminstrative Issues
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BUDGET SUMMARY 
 

Status of Changes on SSD Contract (April 2007): 

 
 
 
 
 
 

Scope of Work Department's 
Estimate ($M)

CCO's To 
Date

(1) SSD New Viaduct $9.0 $9.5

(2a) West Tie-In Existing Viaduct Phase 1 $40.0 $10.6

(2b) West Tie-In Phase 2 $13.0 $0.0

(3) East Tie-In $34.0 $1.0

(4) YBI Transition Structures Advance Foundations $107.0 $6.7

(5) Demolition of Existing Bridge $3.5 $3.5

(6) Administrative Issues $27.5 $10.5

Total $234.0 $41.8
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  April 25, 2007 

FR:  Stephen Maller, Deputy Director, CTC 

RE:  Agenda No. ‐  5b, 1 

ITEM: Self‐Anchored Suspension Superstructure 
Overseas Site Visit 

 
Cost Status: 
N/A 
 
Schedule Status: 
N/A 
 
Recommendation:   
Information Only 
 
Discussion: 
Over the week of April 8th, PMT members Tony Anziano and Stephen Maller visited the 
ZPMC fabrication facilities on Changxing Island in Shanghai, China 
 
The ZPMC Changxing Island facility is extremely large.  Mr. Wu, ZPMC’s SAS Project 
Manager indicated that currently 40,000 workers are employed on the island and one 
port container crane (ZPMC’s core business) is produced every other day.  Total 
fabrication time for each container crane is about eight months. 
 
The SAS bridge deck sections will be produced in existing ZPMC fabrication workshops.  
SAS tower sections will be produced in two new heavy‐duty workshops currently under 
construction.  Each heavy‐duty workshop will have four 400t overhead cranes.  Per 
ZPMC’s schedule the heavy‐duty workshop construction will finish by July 15, 2007.  The 
heavy‐duty workshop construction started January 2, 2007 with pile driving and 
currently the building’s steel superstructure installation is nearing completion. 
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In addition, ZPMC will construct a 20,000t heavy‐duty dock to facilitate transfer of the 
completed SAS bridge sections from shore to ship.  Construction of the heavy‐duty dock 
is to start on April 20, 2007 and is scheduled for completion by October 20, 2007. 
 
ZPMC produced and showed a video animation illustrating workshop layouts, 
equipment procurement, and the assembly and welding operations that will be 
performed during the fabrication process for the SAS bridge sections.  The video was well 
done and indicative of how much thought and innovation ZPMC has put into the SAS 
fabrication process. 
 
Currently, ZPMC is preparing its welders for weld certification testing.  One problem 
facing ZPMC is that per contract specifications, welders in charge of welding operations 
are required to have three years of post‐certification welding experience.  Obviously, 
welders that ZPMC is now certifying will not gain the required three years of certified 
welding experience until after our SAS project’s fabrication is completed. 
 
ZPMC’s general managers, during dinner with the PMT members, advocated that ZPMC 
welders have the requisite three years of bridge welding experience based on the Inchon 
Bridge deck fabrication that ZPMC is currently performing.  The PMT members politely 
indicated that pre‐certification experience is valuable but it is not the same as the three 
years of post‐certification experience that is a world standard for fracture critical bridge 
welding and called for in the SAS bridge specifications.  The ZPMC managers were not 
happy with the outcome of the dinner conversation, but it looked like they got the point 
and will start the process to secure the required experience from outside of China if none 
can be found in China. 
 
Observations: 
 
Based on my observations of the speed with which ZPMC is proceeding and the 
manpower that ZPMC can throw at the SAS project, it is vitally important that a strong 
permanent owner presence be maintained in Shanghai during the SAS bridge fabrication 
process.  In addition, the owner presence has to be made up of people with authority to 
make decisions on the spot in China without the need to seek guidance and permission 
for action from home.  Otherwise, the SAS fabrication process will be subject to constant 
work slowdowns and even stoppages while answers come filtering down from Oakland 
and/or Sacramento. 
 
Attachment(s) 
None 
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  April 25, 2007 

FR:  Andrew Fremier, Deputy Executive Director, BATA 

RE:  Agenda No. ‐  6a 
 

Item‐ 
New Benicia‐Martinez Bridge 
Schedule Revision 

 
Cost Impacts: 
None   
 
Schedule Impacts: 
See Table 1 – Revised New Benicia‐Martinez Bridge Contract Schedules below. 
 
Recommendation:   
Approval of Updated New Benicia‐Martinez Bridge Project Schedule 
 
Discussion: 
The PMT is requesting that the TBPOC adopt revised contract completion dates that reflect 
the current construction progress.  The revised dates will be reported in the April 2007 
Monthly Progress Report to be issued in May 2007.  The revised dates will be reported as 
shown below in Table 1. 
 
As discussed at the last TBPOC meeting, the new Benicia‐Martinez Bridge is nearly 
complete, and, based on current project progress, will be ready for traffic by September 
2007.  This is three months earlier than the currently reported open‐to‐traffic date in the 
monthly report of December 2007.   
 
Along with the revised open‐to‐traffic date, other changes include completing overall 
construction of the new bridge two months earlier than reported, revising the completion 
date of the new toll plaza contract, and extending the existing bridge modification contract. 
 

♦ On the new bridge contract, Kiewit will likely achieve the early completion 
incentive of $5 million dollars.   
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♦ On the new toll plaza contract, the contract completion date of the project is 
being moved to May 2007 to match the plant establishment completion date of 
the contract.   

♦ On the existing bridge modification, the revised contract completion date of the 
project is being extended by 6 months for construction risk management.  
However, this date can be brought back in if HQ OE plan review of the contract 
can be accelerated, if the contract is advertised earlier, and if the A+B bid results 
in a shorter construction duration.   

 
 

Table 1 – Revised New Benicia‐Martinez Bridge Contract Schedules 
 

Contract/Other  Current 
Approved 
Completion 
Schedule  
(April 2007) 

Forecast 
Completion 
Schedule  
(April 2007) 

Revised 
Approved 
Current and 
Forecast 
Schedule  
(May 2007) 

Open‐To‐Traffic Date  December 2007  December 2007  September 2007 

New Benicia‐Martinez Bridge  
(04‐006034) 

December 2007  December 2007  October 2007 

I‐680/I‐780 Interchange  
(04‐006064) 

December 2007  February 2008  December 2007 

Marina Vista Interchange  
(04‐006054) 

April 2006  April 2006  April 2006 

New Toll Plaza  
(04‐006044) 

June 2006  May 2007  May 2007 

Modify Existing Bridge  
(04‐0060A4) 

December 2009  December 2009  June 2010 

 
Attachment(s) 
None 



 
 
 
 
 
 
 
 
 
 
 
 
 

Item 7:  Other Business 
 

No Attachments 




